
 
 
 

 
 

CITY OF GRASS VALLEY 
PUBLIC WORKS DEPARTMENT 

ENGINEERING DIVISION 
 
 
 

 

 
 
 

NOTICE TO CONTRACTORS,  
SPECIAL PROVISIONS, AND 
CONSTRUCTION CONTRACT  

 
 
 

FOR 
 
 

 
PREFABRICATED RESTROOM SITE IMPROVEMENTS PROJECT 

PROJECT NO. 24-03 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





 

 PREFABRICATED RESTROOM SITE IMPROVEMENTS PROJECT Notice to Contractors-Page 1 of 3 

CITY OF GRASS VALLEY 
PUBLIC WORKS DEPARTMENT 

ENGINEERING DIVISION 
 

NOTICE TO CONTRACTORS 
 
Sealed proposals for the work shown on the plans entitled: 
 

PREFABRICATED RESTROOM SITE IMPROVEMENTS PROJECT 
PROJECT NO. 24-03 

 
 
Bids will be received at the City of Grass Valley, Engineering Division, 125 East Main Street, Grass Valley, CA 
95945 until 3:30 P.M. on DECEMBER 9, 2025, at which time they will be publicly opened and read aloud at 
said address.  Any Protest regarding the award of the contract must be submitted pursuant to the instructions 
stated in the special provisions. 
 
GENERAL WORK DESCRIPTION: 
 
The scope of work, in general, includes; site improvements and preparation for the future installation of 
prefabricated restrooms including, existing restroom demolition, grading, concrete sidewalk, driveway, 
curb/gutter, new utility services, hot mix asphalt paving, microsurfacing, and thermoplastic striping/markings. 
Other related items not mentioned above, that are required by the plans, specifications or these Special Provisions 
shall be performed, placed, constructed, or installed. 
 
Project Location: Condon Park, and the South Church parking lot located on the corner of South Church Street 
and Neal Street, in Grass Valley, California 
 
The Engineer's estimate for this project is $650,000.00 
 
The time of completion shall consist of 30 Working Days 
 
BID INFORMATION: 
 
Bids are required for the entire work described herein.  The City of Grass Valley reserves the right to postpone the 
date and time for the opening of proposals at any time prior to the date and time announced in the advertisement 
in accordance with applicable law. 
 
No pre-bid meeting is scheduled for this project. 
 
The City of Grass Valley reserves the right to reject any and all bids or to waive any minor defects or irregularity 
in bidding in accordance with applicable law.  In accordance with California Public Contract Code Section 
20103.8, if the City elects to award a contract for performance of the project, the contract will be awarded in 
accordance with California Public Contract Code Section 20162 and other applicable law to the responsible 
bidder submitting a responsive bid with the lowest total bid price for the base bid without consideration of the bid 
price for any additive or deductive items.  All bids will remain valid for 90 days after the bid opening.  Except as 
permitted by law and subject to all applicable remedies, including forfeiture of bidder’s security, bidders may not 
withdraw their bid during the 90 day period after the bid opening. 
 
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government 
Code, Section 12990. 
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Attention is directed to the requirements specified in Section 3-1.06, "Contractor License", of the Standard 
Specifications.  The Contractor shall possess a valid California Class “A” Contractor's License, or a combination 
of the following classes: C-8 - Concrete Contractor, C10 - Electrical Contractor, C12 - Earthwork and Paving 
Contractors, C21 - Building Moving/Demolition Contractor, C31 - Construction Zone Traffic Control Contractor, 
C32 - Parking and Highway Improvement Contractor, C36 - Plumbing Contractor, and all other classes required 
by the categories and types of work included in the contract at the time of the bid award.  All licenses shall remain 
in effect throughout the term of the contract. 

Plans, specifications and proposal forms for bidding this project can be obtained directly from the City of Grass 
Valley, Engineering Division, 125 E. Main Street, Grass Valley, CA  95945, Telephone (530) 274-4373. A non-
refundable fee of forty dollars ($40.00) per bid set will be charged if picked up, or fifty ($50.00) per bid set if 
mailed. Alternatively, bidders may download an electronic copy of the bid set free of charge from the City’s 
website at http://www.cityofgrassvalley.com/departments/engineering/rfpsrfqs-and-current-bids  
 
The City reserves the right, during the bid process and prior to the deadline for submitting bids, to issue one or 
more addenda, clarifications, or other communication concerning the bid process, including possible changes as to 
the time, place, and manner for submitting bids. The City will provide this information to any potential bidder 
who has obtained a bid package directly from the City. The City will also provide notice of the availability of 
revisions/addenda to any potential bidder who has obtained a bid package electronically from a contractor bid 
room or other source, if that bidder has provided a request for revisions, including the bidder's name, company, 
mailing address, phone number, email or fax number and the project name that the bidder is requesting 
notifications for. The request for revisions shall be submitted as soon as possible, but no later than five (5) 
business days prior to the date specified for opening bids in the manner described below: 

• Faxes: To the attention of the Project Manager, at (530) 274-4353. 
• Emailed: To the attention of the Project Manager at:  BjornJ@cityofgrassvalley.com  
• Mailed: To the attention of the Project Manager, City of Grass Valley, Engineering Division, 125 

East Main Street, Grass Valley, CA 95945 
 

Bidders who do not purchase bid documents directly from the City of Grass Valley, but who have requested to 
receive revisions as described above, shall only receive email and/or fax notices of the availability of 
revisions/addenda. It shall be the bidder’s responsibility to access the actual revisions/addenda as electronic 
copies from the City's website. 
 
The City will also endeavor to provide such revisions/addenda to any contractor bid room which has requested 
copies of the bid documents. The City takes no responsibility for notifying a bidder who does not obtain bid 
documents from the City or does not provide the specified request for revisions to the City. Such bidder may be 
found non-responsive if that bidder fails to acknowledge, as set forth herein, any addenda or does not take into 
account any additional information provided by the City. 
 
All questions concerning this project shall be provided in writing as soon as reasonably possible, but no later than 
five (5) working days before the date specified for opening bids.  Questions received less than five (5) working 
days before the date specified for opening bids may not be answered.  All questions must be received by the City, 
in the manner described below.   

• Faxes: To the attention of the Project Manager, at (530) 274-4353. 
• Emailed: To the attention of the Project Manager at:  BjornJ@cityofgrassvalley.com  
• Mailed: To the attention of the Project Manager, City of Grass Valley, Engineering Division, 125 East 

Main Street, Grass Valley, CA 95945 
 
Bidders are responsible to confirm receipt of written questions by the Engineering Division.  Additionally, the 
City will answer a bidder’s question only if the bidder provides the City a means for a response, including a 
telephone number, address, and fax number. 
 

http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C-8Concrete.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C10Electrical.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C12EarthworkandPaving.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C12EarthworkandPaving.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C21BuildingMovingDemolition.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C31ConstructionZoneTrafficControl.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C32ParkingAndHighwayImprovement.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C36Plumbing.asp
http://www.cityofgrassvalley.com/departments/engineering/rfpsrfqs-and-current-bids
mailto:BjornJ@cityofgrassvalley.com
mailto:BjornJ@cityofgrassvalley.com


 

 PREFABRICATED RESTROOM SITE IMPROVEMENTS PROJECT Notice to Contractors-Page 3 of 3 

Bid Bonds shall be required for this project.  The successful bidder shall be required to furnish a Payment Bond 
and a Performance Bond and certificates of liability and property damage insurance.  The amounts of liability and 
property damage insurance will not be less than the amounts shown in the Contract and shall also include the 
endorsements specified. 
 
Bidders are urged to obtain DBE participation on this project. 
 
The City of Grass Valley hereby notifies all bidders that it will affirmatively ensure that in any contract entered 
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit 
bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national 
origin in consideration for an award. 
 
Pursuant to Section 1773 of the Labor Code, the general prevailing rate of wages for Nevada County have been 
determined by the Director of the California Department of Industrial Relations (DIR).  These wages are set forth 
in the General Prevailing Wage Rates for this project, may be examined at the office of the Engineering Division, 
City of Grass Valley and are available from the California Department of Industrial Relations’ Internet web site at 
http://www.dir.ca.gov/DLSR/PWD.   The Labor Surcharge and Equipment Rental Rates in effect on the date the 
work is accomplished will apply to work done under this Contract.  

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the 
requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for 
public work, as defined in this chapter, unless currently registered and qualified to perform public work pursuant 
to Labor Code Section 1725.5 . It is not a violation of this section for an unregistered contractor to submit a bid 
that is authorized by Section 7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 of the 
Public Contract Code, provided the contractor is registered to perform public work pursuant to Labor Code 
Section 1725.5 at the time the contract is awarded. 

Dated:    November 13, 2025 
 
BJORN P. JONES 
CITY ENGINEER 
CITY OF GRASS VALLEY 
ENGINEERING DIVISION 
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CITY OF GRASS VALLEY 
ENGINEERING DIVISION 

 
 

SPECIAL PROVISIONS 
 

PREFABRICATED RESTROOM SITE IMPROVEMENTS PROJECT 
PROJECT NO. 24-03 

 
INSTRUCTIONS TO BIDDERS 

 
1. BIDDER’S REPRESENTATIONS 

 
Each bidder by submitting a bid represents that: 

 
1.1. The bidder has read and understands the bid package and the bid is in accordance with all of the requirements of 

the bid package and applicable law. 
 

1.2. Neither the bidder nor any subcontractor included on the list of proposed subcontractors submitted with the bid are 
ineligible to perform work on public works projects pursuant to California Labor Code Sections 1777.1 or 1777.7. 

 
1.3. The bidder understands that quantities of unit price items may vary from the estimates provided in the Special 

Provisions, proposal, technical specifications, and construction contract. 
 

1.4. Representatives of the bidder have visited the Project site and have familiarized themselves with the conditions 
under which the Project work is to be performed to ensure that the Project work may be performed for the amount 
bid. 

 
1.5. The bidder has informed the City in writing no later than five (5) working days prior to the time specified for bid 

opening of any apparent conflicts, errors, or ambiguities contained in the bid package or between the contents of 
the bid package and the Project site. 

 
2. PRE-BID COMMUNICATION AND INTERPRETATION OF THE BID PACKAGE 

 
2.1. Any bidder that discovers any apparent conflicts, errors, or ambiguities contained in the bid package or between 

the contents of the bid package and the Project site, or that has questions or requires clarification concerning the 
bid package or its intent must inform the City in writing as soon as reasonably possible, but no later than five (5) 
working days before the date specified in the bid opening. Such notice shall be sent as specified in the Notice to 
Contractors for questions concerning the bid package. Questions received less than five (5) working days before 
the time specified for opening bids may not be answered. 
 

2.2. Any interpretation, correction or change of the bid package prior to bid opening will be made by addendum signed 
by the City Engineer and transmitted to all bid package recipients. No other interpretation or information 
concerning the bid package issued prior to the date specified for opening bids will be binding. All addenda signed 
by the City Engineer and issued prior to the time and date specified for opening bids will form a part of the 
contract documents and must be acknowledged on the bid forms. Any changes, exceptions or conditions 
concerning the Project and/or the bid package submitted by any bidder as part of a bid may render that bid non-
responsive. 
 

2.3. The City takes no responsibility for notifying a bidder who does not obtain bid documents from the City or does 
not provide the specified Request for Revisions statement to the City. Such bidder may be found non-responsive if 
that bidder fails to acknowledge, as set forth herein, any addenda or does not take into account any additional 
information provided by the City.  

 
2.4. No other interpretation or information concerning the bid package issued prior to the date specified for opening 

bids will be binding. All addenda signed by the City Engineer and issued prior to the time and date specified for 
opening bids will form a part of the contract documents and must be acknowledged on the bid forms. Any 
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changes, exceptions or conditions concerning the Project and/or the bid package submitted by any bidder as part of 
a bid may render that bid non-responsive. 

 
3. PRE-BID ACCESS TO THE SITE 

 
3.1. Prior to submitting a bid, it will be the sole responsibility of each bidder to conduct any additional examination, 

investigation, exploration, test, study or other inquiry and to obtain any additional information pertaining to the 
physical conditions (including surface, subsurface, and underground utilities) at or near the Project site that may 
affect the cost, progress, or performance of the Project, and that the bidder deems are necessary to prepare its bid 
for performance of the Project in accordance with the bid package and contract documents. Bidders seeking any 
such additional examination or other inquiries or information concerning the Project will do so at the bidder’s sole 
expense. 
 

3.2. Bidders seeking to conduct any additional examination or other inquiry at the Project site must request site access 
from the City at least two (2) working days in advance. The location of any excavation, boring or other invasive 
testing will be subject to approval on behalf of the City and any other agencies with jurisdiction over such testing. 
Bidders may not conduct tests at the Project site prior to obtaining City approval. The City may require bidders to 
execute an access agreement or encroachment permit prior to approving testing at the Project site. Once approved 
testing is complete, bidders shall fill all trenches or holes, restore all pavements to match the existing structural 
section, and otherwise clean up and restore the test site to its pre-test condition solely at the bidder’s expense. 

 
3.3. The Bidder’s attention is directed to the requirements of Section 2-1.30, “Job Site and Documentation 

Examination,” of the Standard Specifications and these Special Provisions. 
 
4. BIDDING PROCEDURE 

 
4.1. Bids shall be delivered to the City of Grass Valley, Engineering Division, 125 East Main Street, Grass Valley, CA 

95945, no later than the time and date specified in the Notice to Contractors. Bids will be opened and read publicly 
at that time. Bids that are submitted late according to the time shown on the official bid clock located in City Hall 
will be returned unopened. Telephones for use by bidders are not available at the City offices. 

 
4.2. In accordance with California Public Contract Code Section 20170, bids must be presented under sealed cover. 

Bids must be submitted using the proposal forms furnished with the bid package. Bids must include all documents 
provided in the Proposal. Bids must bear the bidder’s legal name and be signed by a representative authorized to 
bind the bidder. Bids shall be typed or written in ink. Corrections may be made if initialed by the bidder. No oral 
or telegraphic modifications of bids, including facsimile modifications, will be considered. Bids that are 
incomplete or that are not presented on the proposal forms furnished with the bid package may be deemed non-
responsive. 

 
4.3. Each bid must give the full business address of the bidder. Bids of partnerships must furnish the full name of all 

partners and must be signed in the partnership name by one of the members of the partnership, or by an authorized 
representative, followed by the printed name and title of the person signing. Bids of corporations must be signed 
with the legal name of the corporation, followed by the name of the state of incorporation and by the signature and 
designation of the president, secretary or other person authorized to bind the corporation. The name of each person 
signing shall also be typed or printed below the signature. Upon request of the City, bidders will furnish 
satisfactory evidence of the authority of the person signing the bid. Bids of joint ventures must include a certified 
copy of the legal agreement constituting the joint venture. 

 
4.4. No person, firm, corporation, partnership, or legal joint venture may submit more than one bid for the Project. 

However, a person, firm, corporation, partnership or legal joint venture that has submitted a subcontract proposal 
to a bidder, or that has quoted prices on materials to a bidder may submit a subcontract proposal, quote prices to 
other bidders and submit its own bid. 

 
4.5. In accordance with California Public Contract Code Section 20171, all bids must include one of the forms of 

security specified in Caltrans Standard Specifications in an amount of at least ten (10) percent of the total of the 
bid prices. Bidders that elect to provide bidder’s security in the form of a bid bond must execute a bid bond using 
the form provided in the bid forms. The bidder’s security is tendered as a guarantee that the successful bidder, if 
awarded the Project contract, will execute and submit to the City all required bonds, certificates of insurance, and 
completed contract forms and enter into a contract with the City within ten (10) working days of receipt of the 
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Notice of Award. The bidder’s security of any successful bidder that fails to do so will be forfeited to the City. All 
bidders’ security not forfeited to the City will be returned once a successful bidder provides all required documents 
and enters a contract with the City in accordance with all applicable bid package requirements. Forfeiture of the 
bidder’s security to the City will not waive or otherwise limit any other remedy available to the City under 
applicable law. 

 
4.6. In accordance with California Business and Professions Code Section 7028.15, Public Contract Code Section 

20103.5, and as specified in the Notice to Contractors, all Project work must be performed by properly licensed 
contractors and subcontractors with active licenses in good standing as of the date and time specified for bid 
opening, or, if the Project involves federal funds, no later than the time the Project contract is awarded. Bidders 
must verify their Contractor’s license number and license expiration date on the proposal cover page under penalty 
of perjury. Bids that do not satisfy applicable licensing requirements will be considered non-responsive and 
rejected and may subject the bidder to criminal and/or civil penalties. In addition, all licenses shall remain in effect 
throughout the term of the contract. 

 
4.7. Bids may be withdrawn prior to the time set for bid opening by a written request signed by an authorized 

representative of the bidder filed with the City Engineer. The bid security submitted with bids so withdrawn will 
be returned to the bidder. Bidders that have withdrawn their bid in accordance with this provision may submit a 
new bid prior to the time set for bid opening in accordance with all applicable bid package requirements. Bids may 
not be withdrawn during the ninety-day period after the time set for bid opening except as permitted by law 
pursuant to California Public Contract Code Section 5100 and following. Any other bid withdrawal will result in 
forfeiture of the bidder’s bid security to the City. 

 
4.8. In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is accepted, it will 

assign to the purchasing body all rights, title and interest in and to all causes of action it may have under Section 4 
of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 [commencing with Section 16700] 
of Part 2 of Division 7 of the Business and Professional Code), arising from purchases of goods, services or 
materials pursuant to the public works contract or the subcontract. This assignment shall be made and become 
effective at the time the awarding body tenders final payment to the contractor, without further acknowledgment to 
the parties. 

 
5. BID PROTESTS 

 
Any protest of the proposed Project award must be submitted in writing to the City no later than 5:00 PM on the third 
business day following the date of the bid opening. 

 
5.1. The initial protest must contain a complete statement of the basis for the protest. 

 
5.2. The protest must state the facts and refer to the specific portion of the document or the specific statute that forms 

the basis for the protest. The protest must include the name, address, and telephone number of the person 
representing the protesting party. 

 
5.3. The party filing the protest must concurrently transmit a copy of the initial protest to the apparent low bidder. 

 
5.4. The party filing the protest must have actually submitted a bid for the Project. A subcontractor of a party filing a 

bid for the Project may not submit a bid protest. A party may not rely on the bid protest submitted by another 
bidder, but must timely pursue its own protest. 

 
5.5. The procedure and time limits set forth in these Instructions to Bidders are mandatory and are the bidders’ sole and 

exclusive remedy in the event of a bid protest. Any bidder’s failure to fully comply with these procedures shall 
constitute a waiver of any right to further pursue a bid protest, including filing of a challenge of the award pursuant 
to the California Public Contract Code, filing of a claim pursuant to the California Government Code, or filing of 
any other legal proceedings. 

 
5.6. The City shall review all timely protests prior to award of the Project. The City shall not be required to hold an 

administrative hearing to consider any protests, but may do so at its option. At the time of the City Council’s 
consideration of the Project award, the City Council shall also consider the merits of any timely protests. The City 
Council may either reject the protest and award to the lowest responsible bidder or accept the protest and award 
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the bid to the next lowest responsible bidder. Nothing in this section shall be construed as a waiver of the City 
Council’s right to reject all bids. 

 
6. AWARD 

 
6.1. The bidder’s attention is directed to the provisions in Section 3, “Contract Award and Execution”, and Section 4, 

“Beginning of Work, Time of Completion and Liquidated Damages,” of these Special Provisions. 
 

6.2. In accordance with applicable law, the City reserves the right to reject any or all bids and to waive any informality 
in any bid. The City reserves the right to accept any portion of any bid, unless the bid package expressly provides 
that the award will be made as a whole. If the City elects to award a contract for performance of the Project, the 
contract will be awarded in accordance with California Public Contract Code Section 20162 and other applicable 
law to the responsible bidder submitting a responsive bid with the lowest total bid price for the base bid and those 
additive or deductive alternate items listed in the Proposal. In accordance with the contract documents and other 
applicable law, the City may add or deduct items of work from the Project after the lowest responsible bidder is 
determined. 

 
6.3. The contract shall be awarded, if an award is made, to the lowest responsible bidder within 90 calendar days from 

the date bids are publicly opened and declared. If the award is not made within that period, all bids submitted are 
deemed rejected by the governing body. 

 
A contract shall exist between the Contractor and the City when all of the following steps have been completed. 

 
(a) Award of the contract by the governing body. 

 
(b) Execution of a written contract by the Contractor within ten (10) working days of receipt of written notice 

of award. 
 

(c) Delivery by the Contractor to the City, the Faithful Performance and Labor and Materials bonds required 
herein, within ten (10) working days of receipt of written notice of award. 

 
(d) Delivery by the Contractor to the City, all City-approved Insurance Policies, on the appropriate forms, as 

required, within ten (10) working days of receipt of written notice of award. 
 

Contractor shall execute a written agreement with the City using the form set forth hereafter. 
 

6.4. The successful bidder and any subcontractors and others engaged in performance of the Project shall have valid 
local business licenses, as applicable, before commencing work on the Project. 

 
6.5. Upon verifying that the successful bidder has provided complete, executed copies of all documents specified 

necessary to execute the contract and an authorized City representative has signed the contract, the Engineering 
Division will issue a Notice to Proceed in accordance with Section 4, “Beginning of Work, Time of Completion 
and Liquidated Damages,” of these Special Provisions. The number of days within which the Project must be 
complete begins to run on the project commencement date. 

 
7. PRICING 

 
7.1. Inconsistency of bid unit items, item prices, and/or totals shall be resolved in accordance with the requirements 

specified in the Proposal. 
 

7.2. Any federal, state, or local tax payable on articles to be furnished for the Project shall be included in the lump sum 
total bid price and paid by the Contractor under the contract. 

 
8. QUANTITIES 

 
8.1. Quantities, including but not limited to, material or labor quantities, that are provided in the bid package 

concerning the Project are estimates only and are provided solely as a general indication of the Project scope. The 
City does not warrant that such quantity estimates provided in the bid package represent the actual quantities 
required to perform the Project in accordance with the contract documents. Such quantity estimates do not bind the 
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City and bidders should not rely on them in preparing their bids. Each bidder is solely responsible for determining 
the quantities on which to base their bids in light of information contained in the bid package, bidder investigation 
and analysis of the Project and the Project site, and any other analysis or expertise of the bidder concerning the 
Project. 

 
8.2. The City may amend, decrease or increase the Project work in accordance with the bidding package and the 

contract documents. If the City amends, decreases or increases the Project work prior to award of the Project, each 
bidder will be solely responsible for determining the revised quantities, if any, on which to base their bid in light 
of information contained in the bid package and any amendments or addenda to the bid package, bidder 
investigation and analysis of the Project as amended, decreased or increased, the Project site, and any other 
analysis or expertise of the bidder concerning the Project. 

 
9. SUBSTITUTION OF “OR EQUAL” ITEMS 

 
9.1. In accordance with California Public Contract Code Section 3400 concerning the submittal of an “or Equal” 

product, bidder’s attention is directed to the requirements of Section 2-1.02, “Required Listing of Proposed 
Products “or Equals” with Bid Proposal” of these Special Provisions, and the Proposal. 

 
10. SUBCONTRACTING 

 
10.1. Bids must be in accordance with the requirements of the Subletting and Subcontracting Fair Practices Act, 

California Public Contract Code Section 4100 and the following. Bids must include a completed list of proposed 
subcontractors on the form included in the bid package. In accordance with California Public Contract Code 
Section 4104, completed lists of proposed subcontractors must include the name, business location, the portion 
(type or trade), and dollar amount of the Project work to be subcontracted for each subcontractor that will perform 
a portion of the Project work (including special fabrication and installation of a portion of the work) valued in 
excess of one half on one percent of the total Project bid price. If the Project work includes construction of streets 
or highways, the completed list of proposed subcontractors must include the subcontractor name, business 
location, type of work and dollar amount to be subcontracted for each subcontractor that will perform a portion of 
the Project work (including special fabrications and installation of a portion of the work) valued in excess of one 
half of one percent of the total Project bid price, or ten thousand dollars ($10,000), whichever is greater. 

 
10.2. In accordance with California Public Contract Code Section 4106, for any portion of the Project work with a value 

of more than one half of one percent of the total Project bid price for which no subcontractor is listed, or for which 
more than one subcontractor is listed, bidders certify by submitting their bids that they are qualified to perform that 
portion of the Project work and that they will perform that portion of the Project work with their own forces. 
Bidders may not substitute another subcontractor for a subcontractor listed in their bid except as permitted by the 
City in accordance with Section 4107 and following of the California Public Contract Code. 

 
10.3. Bidder’s attention is directed to the requirements specified in “Subcontracting,” of these Special Provisions and 

the Proposal. 
 

11. ASSIGNMENT 
 

11.1. Bidders may not assign, sublet, sell, transfer, or otherwise dispose of their bid or any right, title or interest in their 
bid, or their obligations under their bid, without the written consent of the City Engineer. Any purported 
assignment, subletting, sale, transfer or other disposition of a bid or any interest in a bid, or of any obligations 
under a bid without such written consent will be void and of no effect. 

 
11.2. Bidder’s attention is directed to the requirements specified in Section 5-1.12, “Assignment,” of the Construction 

Specifications. 
 

12. BONDS 
 

12.1. The successful bidder shall submit to the City a performance bond within ten (10) working days of receiving 
written notice of award. The successful bidder shall submit to the City a payment or labor and materials bond 
within ten (10) working days of receiving written notice of award. City shall retain the Performance Bond for a 
one-year guarantee period from the date of the City’s acceptance of the work. All Project bonds shall be executed 
using the forms provided in the bid package. 
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12.2. The bonds shall be obtained from a California admitted surety that is licensed by the State of California to act as a 

surety upon bonds and undertakings and which maintains in this State at least one office for the conduct of its 
business. The surety shall furnish reports as to its financial condition from time to time upon request by City. 

 
12.1. In accordance with California Civil Code Section 9550, labor and materials bond must be in the amount of one 

hundred percent of the total amount payable by the terms of the Project contract and guarantee payment to persons 
listed in California Civil Code Section 9100 for work performed and for charges for materials, supplies, and 
equipment provided under the Project contract (including amounts due under or subject to the Unemployment 
Insurance Code) in accordance with the requirements of California Civil Code Section 9554. 

 
12.2. The performance bond must be in the amount of one hundred percent of the amount payable by the terms of the 

Project contract to guarantee the faithful performance of the Project work. 
 

12.3. Bidder’s attention is directed to the requirements specified in Section 3-1.05, “Contract Bonds,” and “Warranty,” 
of these Special Provisions, and the Contract. 

 
13. LABOR LAWS 

 
13.1. Bidders must comply with applicable provisions of the California Labor Code. 

 
13.2. In accordance with California Labor Code Section 1771, not less than the general prevailing rate of per diem 

wages for work of a similar character in the locality in which the Project is to be performed, and not less than the 
general prevailing rate of per diem wages for holiday and overtime work fixed as provided in the California Labor 
Code shall be paid to all workers engaged in performing the Project. 

 
13.3. In accordance with California Labor Code Section 1770 and following, the Director of Industrial Relations has 

determined the general prevailing wage per diem rates for work in the locality in which the Project is to be 
performed. In accordance with California Labor Code Section 1773, the City has obtained the general prevailing 
rate of per diem wages and the general rate for holiday and overtime work in the locality in which the Project is to 
be performed for each craft, classification or type of worker needed to perform the Project. In accordance with 
California Labor Code Section 1773.2, copies of the prevailing rate of per diem wages for Nevada County are on 
file at the City offices, 125 E. Main Street, Grass Valley, California 95945. These wage rates are not included in 
the Special Provisions but will be made available on request. 

 
13.4. In accordance with California Labor Code Section 1777.1, contractors and subcontractors that are found guilty of 

willfully violating Chapter 1 of Part 7 of Division 2 of the Labor Code (except for Section 1777.5), or that are 
found guilty of such violations with intent to defraud, and entities in which such contractors or subcontractors have 
any interest, may be ineligible to bid on, be awarded, or perform Project work as a subcontractor. 

 
13.5. A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the 

requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for public 
work, as defined in this chapter, unless currently registered and qualified to perform public work pursuant to 
Section 1725.5 . It is not a violation of this section for an unregistered contractor to submit a bid that is authorized 
by Section 7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the 
contract is awarded. 

 
13.6. Bidder’s attention is directed to the requirements specified in “Prevailing Wage,  “Labor Nondiscrimination,” and 

“Labor Code Requirements,” of these Special Provisions, and Section 7-1.02K, "Labor Code", of the Standard 
Specifications. 
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SECTION 1 GENERAL SPECIFICATIONS AND PLANS 
 
1-1.01 GENERAL 

The work embraced herein shall be done in accordance with the Project Plans, Standard Specifications and Standard 
Plans dated 2023 of the Department of Transportation, and the City of Grass Valley’s Improvement Standards and in 
accordance with the following Special Provisions. 

Amendments to the Department of Transportation’s Standard Specifications set forth in these Special Provisions shall be 
considered as part of the Standard Specifications for the purposes set forth in Section 5-1.02, “Contract Components” of the 
Standard Specifications and are included as Attachment A to these Special Provisions. Whenever either the term “Standard 
Specification is amended” or the term “Standard Specifications are amended” is used in the Special Provisions, the text 
following said term shall be considered an amendment to the Standard Specifications. In case of conflict between such 
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the 
conflicting portions. 

In case of conflict between the City of Grass Valley’s Improvement Standards, and these Special Provisions, the Special 
Provisions shall govern, take precedence over, and be used in lieu of such conflicting portions. The Department of 
Transportation’s Standard Specifications and Standard Plans shall govern over the City of Grass Valley’s Improvement 
Standards. 

Units in the United States Standard Measures shall apply to this contract. 
 

1-1.02 REVISED STANDARD SPECIFICATIONS AND STANDARD PLANS 
All references to the Department of Transportation’s Standard Specifications and Standard Plans shall be considered to 

include any revisions issued by the Office of Construction Contract Standards in effect at the time of printing of these Special 
Provisions.  

Revised Standard Specifications and Standard Plans can be found on the Caltrans website as provided in the following 
link:  http://www.dot.ca.gov/des/oe/construction-contract-standards.html. 

 
1-1.03 DEFINITIONS AND TERMS 
As used herein, unless the context otherwise requires, the following terms have the following meaning: 
 
City: City of Grass Valley. 
 
City Engineer: The City Engineer of the City of Grass Valley, State of California. 
 
City Hall: The City building located at 125 East Main Street, Grass Valley, California, 95945. 
 
Contract Documents: All of the written matter describing the contemplated work, including the Plans, Special Provisions, 
Improvement Standards, Bonds, Agreement, and any approved Change Orders. 
 
Department: The Engineering Department of the City of Grass Valley, State of California, except when referring to 
documents, laws or departments of the State of California. Any reference in question shall be as designated by the Engineer. 
 
Department of Transportation: The Engineering Division of the City of Grass Valley, State of California, except when 
referring to documents, laws or departments of the State of California. Any reference in questions shall be as designated by 
the Engineer. 
 
Director of Transportation: The City Engineer of the City of Grass Valley, State of California. 
 
District Director of the District: The City Engineer of the City of Grass Valley, State of California. 
 
Engineer: The City Engineer of the City of Grass Valley, State of California, acting either directly or through properly 
authorized agents, such agents acting within the scope of the particular duties entrusted to them. 
 
Improvement Standards: The Design Standards, Construction Standards and Standard Details of the City of Grass Valley 
Public Works Department, Engineering Division 
 
Laboratory: The established laboratory of the Materials and Research Department of the Department of Transportation of 
the State of California or laboratories authorized by the Engineer to test materials and work involved in the Contract, except 

http://www.dot.ca.gov/des/oe/construction-contract-standards.html
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when referring to documents, laws or departments of the State of California. Any reference in question shall be as designated 
by the Engineer 
 
Standard Plans: The latest edition of the Standard Plans of the State of California, Department of Transportation including 
any revisions to the Standard Plans issued by the Office of Construction Contract Standards in effect at the time of printing of 
these Special Provisions. Any reference therein to the State of California or a State agency, office, or officer shall be 
interpreted to refer to the City or it's corresponding agency, office, or officer acting under this contract. 
 
Standard Specifications: The latest edition of the Standard Specifications of the State of California, Department of 
Transportation including any revisions to the Standard Specifications issued by the Office of Construction Contract Standards 
in effect at the time of printing of these Special Provisions. Any reference therein to the State of California or a State agency, 
office, or officer shall be interpreted to refer to the City or its corresponding agency, office, or officer acting under this 
contract. 
 
State: The City of Grass Valley, except when referring to documents, laws or departments of the State of California. Any 
reference in question shall be as designated by the Engineer. 
 
State Highway Engineer: The City Engineer of the City of Grass Valley, State of California, acting either directly or 
through properly authorized agents, such agents acting within the scope of the particular duties entrusted to them. 
 
Transportation Building, Sacramento: City Hall of the City of Grass Valley, State of California except when referring to 
documents, laws or departments of the State of California. Any reference in question shall be as designated by the Engineer. 
 
Working Day: Monday through Friday, except holidays, from 7am to 7pm, or as further specified in these Special 
Provisions. 
 
Contractor’s attention is directed to the definitions and terms specified in Section 1, “Purpose and Definitions,” of the Design 
Standards and Section 1, “Purpose and Definitions,” of the Construction Standards. 
 
SECTION 2 BIDDING 

 
2-1.01 GENERAL 

The bidder's attention is directed to the provisions in Section 2, "Bidding," of the Standard Specifications and these 
Special Provisions for the requirements and conditions which the bidder must observe in the preparation of the proposal form 
and the submission of the bid. 

Each proposal shall include unit costs, and total costs for the base bid. 
Bidders are required to specify a physical business street address to receive certified mail in accordance with the 

Proposal. The City shall be notified in writing a minimum of thirty (30) days in advance of any changes of address. 
Section 2-1.06A, “General,” of the Standard Specifications is replaced in its entirety with the following: 
Improvement Standards may be viewed at the City of Grass Valley’s website:  

http://www.cityofgrassvalley.com/services/departments/engineering/Standard_Specifications_and_Drawings 
The Notice to Contractors, Special Provisions, and Construction Contract, Proposal and Bidder’s Certificates and 

Improvement Plans may be viewed at the City of Grass Valley website, 
http://www.cityofgrassvalley.com/services/departments/engineering/rfpsrfqs-and-current-bids, or at City Hall at 125 East 
Main Street, Grass Valley, CA 95945.  The Proposal form is bound separate from the Contract and the Special Provisions. 

In addition to the subcontractors required to be listed in conformance with, “Subcontractor List,” of these Special 
Provision, each proposal shall have listed therein the portion of work that will be done by each subcontractor listed. The 
listing subcontractor shall also set forth the portion of work that will be done by each subcontractor listed. A sheet for listing 
the subcontractors is included in the Proposal. 

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the requirements of 
Section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, as defined in this 
chapter, unless currently registered and qualified to perform public work pursuant to Labor Code Section 1725.5 . It is not a 
violation of this section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business 
and Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to 
perform public work pursuant to Section 1725.5 at the time the contract is awarded. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 
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The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in 
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and 
administration of Department of Transportation assisted contracts. Failure by the contractor to carry out these requirements is 
a material breach of this contract, which may result in the termination of this contract or such other remedy as the recipient 
deems appropriate. Each subcontract signed by the bidder must include this assurance. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid 
opening, including but not limited to escrowed bid documents, where applicable, may subject the bidder to a determination of 
the bidder’s responsibility in the event it is the apparent low bidder on any future public works contracts. 

 
2-1.02 REQUIRED LISTING OF PROPOSED PRODUCTS “OR EQUALS”  

On the sheet provided herein, to be submitted as part of the proposal, the bidder shall list each proposed substitution of 
an “equal” product. The bidder shall identify the proposed substitution by the section of the specifications that specifies the 
product, the name of the product proposed to be substituted out, and the name and manufacturer of the product proposed to 
be substituted. Prior to the award of the Contract and upon the request of the Engineer, the bidder shall submit the written 
request for substitution within three (3) days. The request shall be accompanied by evidence satisfactory to the Engineer that 
the materials and products proposed for use are equal to or better than the materials and products specified or detailed on the 
plans. The burden of proof as to the quality and suitability of substitutions shall be upon the bidder. Failure to submit the 
information as requested by the Engineer shall be deemed a voluntary withdrawal of the proposed substitution. 

No requests for any substitution shall be allowed unless listed on the sheet provided. No requests for substitution shall be 
allowed after the opening of the bid. Requests for substitution shall be reviewed and considered by the Engineer promptly 
after the award of the contract to the lowest responsible Bidder. In its sole discretion, the Engineer may request additional 
information about the proposed substitution. 

The decision by the Engineer as to whether a proposed substitution is an “Equal” product shall be made by the Engineer 
based upon the information submitted and will be final. 

The Engineer will be the sole judge as to whether a proposed substitution is an “Equal” product. The Engineer’s decision 
will be made based upon the information submitted and will be final. 

A sheet for listing the proposed substitutions of an “Equal” product, as required herein, is included in the Proposal. 
 

2-1.03 SUBCONTRACTOR LIST 
Contractor’s attention is directed to the requirements of “Subcontractor List” of the Standard Specifications, the 

Proposal, and these Special Provisions. 
For each Subcontractor required to be listed, the Subcontractor List included in the proposal must show the name and 

place of business,  California contractor license number and Public Works contractor registration number of each 
Subcontractor to whom the bidders proposes to directly subcontract portions of the work.  

Additionally, if not otherwise included in the Subcontractor List submitted with the bid, the prime contractor shall 
submit a completed Subcontractor List within 24 hours of the bid opening setting forth the bid item number and percentage of 
the item work that will be done by each Subcontractor listed. 

A sheet for listing the subcontractors, as required herein, is included in the Proposal. 
 

2-1.04 BIDDER’S SECURITY 
The form of Bidder's Bond mentioned in "Bidder’s Security," of the Standard Specifications will be found following the 

signature page of the Proposal annexed hereto. 
 

2-1.05 NON-COLLUSION AFFIDAVIT 
In accordance with Public Contract Code 7106, a Non-Collusion Affidavit is included in the proposal. 
 

2-1.06 DISADVANTAGE BUSINESS ENTERPRISES (DBE) 
The City maintains a goal that Disadvantaged Business Enterprises (DBEs), as defined in Part 26, Title 49 CFR, shall be 

encouraged to participate in the performance of City contracts. The Contractor should ensure that DBEs, as defined in Part 
26, Title 49 CFR, have the opportunity to participate in the performance of this contract and shall take all necessary and 
reasonable steps, as set forth in Part 26, Title 49 CFR, for this assurance. The Contractor shall not discriminate on the basis of 
race, color, national origin, or gender in the award and performance of subcontracts. Failure to carry out the requirements of 
this paragraph shall constitute a breach of contract and may result in termination of this contract or other remedy the City 
may deem appropriate. 

Bidders shall be fully informed respecting the requirements of the Code of Federal Regulations and are urged to obtain 
DBE participation in this project. 



 

 PREFABRICATED RESTROOM SITE IMPROVEMENTS PROJECT Special Provisions- Page 10 of 66 

Caltrans has engaged the services of a contractor to provide supportive services to contractors and subcontractors to 
assist in obtaining DBE participation on federally funded construction projects. Bidders and potential subcontractors should 
check the Caltrans website at http://www.dot.ca.gov/hq/bep to verify the current availability of this service. 

 
SECTION 3 CONTRACT AWARD AND EXECUTION  
3-1.01 GENERAL 

The bidder's attention is directed to the provisions in Section 3, " Contract Award and Execution," of the Standard 
Specifications, “Award,” of the Instruction To Bidders of these Special Provisions, and these Special Provisions for the 
requirements and conditions concerning submittal of DBE information, award, and execution of contract. 

Bid protests are to be delivered to the following address: Engineering Division, 125 East Main Street, Grass Valley, 
CA 95945. 

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid complies with all the 
requirements prescribed.   

No contractor or subcontractor may be awarded a contract for public work on a public works project (awarded on or after 
April 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5. This 
project is subject to compliance monitoring and enforcement by the Department of Industrial Relations. 

The contract shall be executed by the successful bidder and shall be returned together with the contract bonds, to the 
Agency so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has 
received the contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed 
contract documents shall be delivered to the following address:  Engineering Division, 125 East Main Street, Grass 
Valley, CA 95945. 

 
3-1.02 AWARD OF CONTRACT 

The City of Grass Valley reserves the right to reject any and all bids or to waive any minor defects or irregularity in 
bidding in accordance with applicable law. In accordance with California Public Contract Code Section 20103.8, if the City 
elects to award a contract for performance of the project, the contract will be awarded in accordance with California Public 
Contract Code Section 20162 and other applicable law to the responsible bidder submitting a responsive bid with the lowest 
total bid price for the base bid without consideration of the bid price for any additive or deductive items. All bids will remain 
valid for 90 days after the bid opening. Except as permitted by law and subject to all applicable remedies, including forfeiture 
of bidder’s security, bidders may not withdraw their bid during the 90 day period after the bid opening. 

 
3-1.03 CONTRACT BONDS 

Contractor shall provide, at the time of the execution of the agreement or contract for work, and at his own expense, a 
surety bond ("Performance Bond") in an amount equal to at least 100 percent (100%) of the contract price as security for the 
faithful performance of said agreement within the time prescribed, in a manner satisfactory to the Engineer, and that all 
materials and workmanship will be free from original or developed defects. This Performance Bond must remain in effect 
until the end of all warranty periods set forth in the Special Provisions. Contractor shall also provide, at the time of the 
execution of the agreement or contract for the work, and at his own expense, a separate surety bond ("Payment Bond") in an 
amount equal to at least 100 percent (100%) of the contract price as security for the payment of all persons performing labor 
and furnishing materials in connection with said agreement. This Payment Bond shall be maintained by the Contractor in full 
force and effect until the work is accepted by the City and until all claims for materials and labor are paid, and shall otherwise 
comply with Civil Code. Sureties on each of said bonds shall be satisfactory to the City Attorney. 

Should any bond become insufficient, the Contractor shall renew the bond within ten (10) working days after receiving 
notice from the Engineer. 

Should any Surety at any time be unsatisfactory to the City, notice will be given the Contractor to that effect. No further 
payments shall be deemed due or will be made under said agreement until a new Surety shall qualify and be accepted by the 
City. 

Changes in said agreement of extensions of time, made pursuant to the agreement, shall in no way release the Contractor 
or Surety from its obligations. Notice of such changes or extensions shall be waived by the Surety. 

 
SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES 

 
4-1.01 GENERAL 

Attention is directed to the provisions in Section 8-1.04, "Start of Job Site Activities," Section 8-1.05, "Time," and 
Section 8-1.10, "Liquidated Damages," of the Standard Specifications, and “General Requirements,” of these Special 
Provisions. 

http://www.dot.ca.gov/hq/bep
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The Contractor shall begin work by the date identified in writing in the Notice to Proceed by the City of Grass Valley 
and shall diligently prosecute the same before the expiration of 

 
30 Working Days 

 
Beginning on the first day of work or the date stated in the Notice to Proceed, whichever comes first. 
Due to the project site being critical segments of roadway and due to seasonal constraints, time is of the essence to 

complete the contract work. 
The Contractor shall pay to City of Grass Valley the sum of $500 per day, as liquidated damages, for each and every 

calendar day delay in finishing the work in excess of the working days prescribed above. At the Engineer’s option, said sum 
may be deducted from any payment due to or to become due the Contractor. 

The 72 hours advance notice before beginning work specified in Section 8-1.04, "Start of Job Site Activities," of the 
Standard Specifications is changed to 5 days advance notice for this project. 

 
4-1.02 HOLIDAYS 

Designated legal holidays are: January 1st, the third Monday in January, the third Monday in February, the last Monday 
in May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, the day after Thanksgiving day and 
December 24th, December 25th. When a designated legal holiday falls on a Sunday, the following Monday shall be a 
designated legal holiday. When a designated legal holiday falls on a Saturday, the preceding Friday shall be a designated 
legal holiday. 

 
4-1.03 WINTERIZATION 

The Contractor shall, at his sole expense, winterize the project if construction activities are not completed by October 15. 
The Contractor shall winterize the project in conformance with the requirements of “Water Pollution Control,” of these 
Special Provisions for all construction activities that take place between October 15th and May 1st. An acceptable 
winterization plan shall be submitted to the Engineer no later than October 1st for his review and acceptance. 

The Contractor’s winterization plan is required for all construction activities that take place between October 15th and 
May 1st and shall be in conformance with the requirements of “Water Pollution Control,” of these Special Provisions. 

The intent of winterization is as follows: 
 
1. To assure that erosion of earthen materials is prevented to greatest extent practicable. 
2. To assure that storm waters are allowed to pass through the site without substantial damage to the project site. 
 
After the acceptance of a winterization plan and the installation of all required temporary winterization measures, work 

may proceed after October 15th, if approval is obtained in writing from the California Regional Water Quality Control Board 
and the Engineer. All work done after October 15th must be able to be winterized within 24 hour notice. 

 
Winter Suspension: The City may, at its option, suspend work between October 15th and May 1st of the following year. 

If this occurs, the entire site shall be winterized including areas not yet seeded or planted. 
 
Full compensation for conforming to the provisions of this section, not otherwise provided for in other sections of these 

Special Provisions, shall be considered as included in the prices paid for the various Contract items of work involved and no 
additional compensation will be allowed. 

 
4-1.04 PRE-CONSTRUCTION CONFERENCE 

A pre-construction conference will be held at the office of the City Engineer for the purpose of discussing with the 
Contractor the scope of work, contract drawings, specifications, existing conditions, materials to be ordered, equipment to be 
used, and all essential matters pertaining to the prosecution and the satisfactory completion of the project as required. The 
Contractor’s representative at this conference shall include all major superintendents for the work and may include major 
subcontractors. A “Key Personnel and Emergency Phone Numbers” list (for which these key personnel could be contacted 24 
hours per day, 7 days a week) shall be submitted to the City. Attendance by the Contractor or the Contractor's authorized 
representative is mandatory. 

Full compensation for conforming to the provisions of this section, not otherwise provided for in other sections of these 
Special Provisions, shall be considered as included in the prices paid for the various Contract items of work involved and no 
additional compensation will be allowed. 
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4-1.05 ARCHAEOLOGICAL FINDS 
All articles of archaeological interest, which may be uncovered by the Contractor during the progress of the work, shall 

be reported immediately to the Engineer. The further operations of the Contractor, with respect to the find will be decided 
under the direction of the Engineer. 

 
4-1.06 EXTRA WORK 

Section 4-1.05, “Changes and Extra Work,” of the Standard Specifications is amended by adding the following between 
the second and third paragraphs: 

 
If in the opinion of the Engineer, such work cannot reasonably be performed concurrently with other 

items of work, and if a controlling item of work is delayed thereby, an adjustment of contract time will be 
made. 

 
4-1.07 SCOPE OF WORK 

Shall conform to the provisions of Section 4, "Scope of Work," of the Standard Specifications and these Special 
Provisions. 

 
4-1.08 ELIMINATION OF ITEMS OF WORK 

The Contractor’s attention is directed to Section 4-1.05, “Changes and Extra Work,” of the Standard Specifications 
concerning the elimination of items of work, and these Special Provisions. 

 
 

SECTION 5 GENERAL 
 

SECTION 5-1 MISCELLANEOUS 
 

THE CONTRACTOR AND ALL SUBCONTRACTORS SHALL COMPLY WITH CALIFORNIA LABOR 
CODE SECTIONS 1774 AND 1775, AND RELATED CODES. 

 
5-1.01 LABOR NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 
Regulations. 

 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990) 
 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.02I(2), "Nondiscrimination," of the 

Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all 
nonexempt State construction contracts and subcontracts of $5,000 or more. 

 
5-1.02 LABOR CODE REQUIREMENTS 

For all new projects awarded on or after April 1, 2015, the contractors and subcontractors must furnish electronic 
certified payroll records to the Labor Commissioner.  After January 1, 2015, the requirement to furnish electronic certified 
payroll records to the Labor Commissioner will apply to all public works projects, whether new or ongoing. 

Attention is directed to the provisions in Section 7-1.02K(5), "Working Hours" and Section 7-1.02K(3), "Certified 
Payroll Records" of the Standard Specifications. 

 
5-1.03 PREVAILING WAGE 

Attention is directed to the provisions in Section 7-1.02K(2), "Wages” of the Standard Specifications. 
The general prevailing wage rates and any applicable changes to these wage rates determined by the Director of 

Industrial Relations for Nevada County, may be examined at the City of Grass Valley Engineering Division Office and are 
available from the California Department of Industrial Relations’ Internet web site at http://www.dir.ca.gov/DLSR/PWD.   
These wage rates are not included in the Proposal and Construction Contract for the project. Changes, if any, to the general 
prevailing wage rates will be available at the same location.  

The general prevailing wage rates and any applicable changes to these wage rates determined by the United States 
Department of Labor, Branch of Construction Wage Determinations, for Nevada County, are available at the City of Grass 
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Valley Engineering Division Office located at 125 East Main Street, Grass Valley, CA 95945 [telephone (530) 274-4373]. 
Changes, if any, to the general prevailing wage rates will be available at the same location. General prevailing wage rates 
area also available on the California Department of Transportation website: http://www.dot.ca.gov/hq/esc/oe/federal-wages/. 

The Contractor and any subcontractor shall pay each worker that is employed for any public work done under contract, 
not less than the higher of the prevailing wage rates as determined by the California Director of Industrial Relations and the 
United States Department of Labor, Branch of Construction Wage Determinations. 
 
5-1.04 SUBCONTRACTING 

Attention is directed to the provisions in Section 5-1.13, "Subcontracting," of the Standard Specifications and these 
Special Provisions. 

All subcontractors doing work shall possess an appropriate valid California Contractor’s License for the type of work the 
subcontractor will perform at the time of the bid submittal and the license shall remain in effect throughout the duration of 
employment on the job. 

All applicable license designations and numbers for Subcontractors doing work in excess of $1,000.00 shall be included 
on the LIST OF SUBCONTRACTORS within the Proposal. 

No subcontract releases the Contractor from the contract or relieves the Contractor of their responsibility for a 
subcontractor’s work. 

If the Contractor violates Pub Cont Code § 4100 et seq., the City of Grass Valley may exercise the remedies provided 
under Pub Cont Code § 4110. The City of Grass Valley may refer the violation to the Contractors State License Board as 
provided under Pub Cont Code § 4111. 

The Contractor shall perform work equaling at least 30 percent of the value of the original total bid with the Contractor’s 
own employees and equipment, owned or rented, with or without operators. 

Each subcontract must comply with the contract. 
Submit copies of subcontracts upon request by the Engineer. 
Before subcontracted work starts, submit a Subcontracting Request form. 
Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 

of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is 
available from the Department of Industrial Relations web site at: http://www.dir.ca.gov/DLSE/Debar.html 

Upon request by the Engineer, immediately remove and not again use a subcontractor who fails to prosecute the work 
satisfactorily. 

 
5-1.05 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 
     Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt 
payment to subcontractors. A prime contractor or subcontractor shall pay any subcontractor not later than 10 days of receipt 
of each progress payment in accordance with the provision in Section 7108.5 of the California Business and Professions 
Code concerning prompt payment to subcontractors. The 10 days is applicable unless a longer period is agreed to in writing. 
Any delay or postponement of payment over 30 days may take place only for good cause and with the agency’s prior written 
approval. Any violation of Section 7108.5 shall subject the violating contractor or subcontractor to the penalties, sanctions 
and other remedies of that section. This requirement shall not be construed to limit or impair any contractual, administrative, 
or judicial remedies otherwise available to the contractor or subcontractor in the event of a dispute involving late payment or 
nonpayment by the prime contractor, deficient subcontract performance, or noncompliance by a subcontractor.   

 
5-1.06 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS 

No retainage will be held by the agency from progress payments due the prime contractor.  Any retainage kept by the 
prime contractor or by a subcontractor must be paid in full to the earning subcontractor in 30 days after the subcontractor’s 
work is satisfactorily completed.  Any delay or postponement of payment may take place only for good cause and with the 
agency’s prior written approval. Any violation of these provisions shall subject the violating contractor or subcontractor to 
the penalties, sanctions, and remedies specified in Section 7108.5 of the California Business and Professions Code. This 
requirement shall not be construed to limit or impair any contractual, administrative, or judicial remedies, otherwise available 
to the contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the contractor, deficient 
subcontractor performance. 

 
5-1.07 PAYMENTS 

Attention is directed to Sections 9-1.16, "Progress Payments," and 9-1.17, "Payment After Contract Acceptance," of the 
Standard Specifications and these Special Provisions. 

 

http://www.dir.ca.gov/DLSE/Debar.html
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5-1.08 INTEREST ON PAYMENTS 
Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and 

claim payments shall be in accordance with Section 9-1.03, “Payment Scope,” of the Standard Specifications, the Standard 
Specifications, and these Special Provisions.  

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 
Civil Code Section 3289. 

 
5-1.09 WITHHOLDS 

Payment of withheld funds shall conform to Section 9-1.16E, "Withholds," of the Standard Specifications and these 
Special Provisions. 

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow 
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or 
deducted from payment due to failure of the Contractor to fulfill a contract requirement. 

 
5-1.10 PLANS AND WORKING DRAWINGS 

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings 
shall be submitted to the Engineer, unless otherwise specifically noted. 

 
5-1.11 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK 

The third through seventh paragraph of Section 2-1.06B, "Supplemental Project Information," of the Standard 
Specifications is amended to read: 

 
Where the Department has made investigations of site conditions, including subsurface conditions in areas where work is 
to be performed under the contract, or in other areas, some of which may constitute possible local material sources, 
bidders or Contractors may, upon written request, inspect the records of the Department as to those investigations subject 
to and upon the conditions hereinafter set forth. 
 
Attention is directed to "Differing Site Conditions" of these Special Provisions regarding physical conditions at the site 

which may differ from those indicated in the Contract Documents. 
 

5-1.12 DIFFERING SITE CONDITIONS 
Attention is directed to Section 4-1.06, "Differing Site Conditions," of the Standard Specifications. 
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from 

those indicated in the Contract Documents, or an examination of the conditions above ground at the site, the party 
discovering those conditions shall promptly notify the other party in writing of the specific differing conditions before they 
are disturbed and before the affected work is performed. 

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an 
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of 
Section 9-1.17D, "Final Payment and Claims," of the Standard Specifications and as specified herein; otherwise the decision 
of the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set 
forth in what respects the Contractor's position differs from the Engineer's determination and provide any additional 
information obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential 
claim shall be accompanied by the Contractor's certification that the following were made in preparation of the bid: a review 
of the contract, Contract Documents, to the extent they were made available to bidders prior to the opening of bids, and an 
examination of the conditions above ground at the site. Supplementary information, obtained by the Contractor subsequent to 
the filing of the notice of potential claim, shall be submitted to the Engineer in an expeditious manner. 

 
5-1.13 VALUE ENGINEERING 

Attention is directed to Section 4-1.07, "Value Engineering," of the Standard Specifications. 
Prior to preparing a written value engineering change proposal, the Contractor shall request a meeting with the Engineer 

to discuss the proposal in concept. Items of discussion will also include permit issues, impact on other projects, impact on the 
project schedule, peer reviews, overall merit of the proposal, and review times required by the City. 

If a value engineering change proposal submitted by the Contractor, and subsequently approved by the Engineer, 
provides for a reduction in contract time, 50 percent of that contract time reduction shall be credited to the City by reducing 
the contract working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of 
Completion and Liquidated Damages" of these Special Provisions regarding the working days. 
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If a value engineering change proposal submitted by the Contractor, and subsequently approved by the Engineer, 
provides for a reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net 
savings in construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the 
requirements in Section 4-1.07, "Value Engineering," of the Standard Specifications, the Contractor shall provide detailed 
comparisons of the traffic handling between the existing contract and the proposed change, and estimates of the traffic 
volumes and congestion. 

 
5-1.14 PUBLIC SAFETY 

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.04, 
"Public Safety," of the Standard Specifications and these Special Provisions. 

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle 
or storage area when the following conditions exist: 

 
A. Excavations – The near edge of the excavation is 12 feet or less from the edge of the lane, except: 

 
1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry 

by traffic or the public. 

2. Excavations less than one foot deep. 

3. Trenches less than one foot wide for irrigation pipe or electrical conduit, or excavations less than one foot 
in diameter. 

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 

5. Excavations in side slopes, where the slope is steeper than 4:1 (horizontal: vertical). 

6. Excavations protected by existing barrier or railing. 

 

B. Temporarily Unprotected Permanent Obstacles – The work includes the installation of a fixed obstacle together with 
a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the 
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 

C. Storage Areas – Material or equipment is stored within 12 feet of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these Special Provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 

Safety" and in Section 7-1.04, "Public Safety," of the Standard Specifications, shall be offset a minimum of 15 feet from the 
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than one foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Reflectors on temporary railing (Type K) shall conform to the provisions in "Pre-qualified and Tested Signing and 
Delineation Materials," of these Special Provisions. 

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these 
Special Provisions. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these Special Provisions: 

 
Approach Speed of Public Traffic (Posted 

Limit) (Miles Per Hour) Work Areas 

Over 45  Within 6 feet of a traffic lane but not on a traffic lane 
35 to 45  Within 3 feet of a traffic lane but not on a traffic lane 

 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 

or barrier. 
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When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators 
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to 
less than 10 feet without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians facilities. 
 

Special Requirements: 
The Contractor attention is directed to "Notification and Scheduling," of these Special Provisions. The Contractor shall 

notify the Police Department, Fire Departments, Ambulance Service, Schools, CHP, Caltrans, and the Engineer forty-eight 
(48) hours prior to any lane closure. Notification may be in conjunction with the scheduling requirements of the "Scheduling" 
portion of the Standard Specifications and these Special Provisions. The Contractor shall coordinate traffic control with the 
Sheriff's Department with respect to any special events that may be affected by construction activities. Particular attention 
shall be given to the construction of adequate facilities on any street to permit the passing of emergency vehicles. 

 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed. 

 
5-1.15 TESTING 

Testing of materials and work shall conform to the provisions in "Quality Assurance," of the Standard Specifications and 
these Special Provisions. 

Whenever the provisions of "Quality Assurance" of the Standard Specifications refer to tests or testing, it shall mean 
tests to assure the quality and to determine the acceptability of the materials and work. 

The Engineer will refer to the “Quality Assurance Program” for acceptance testing requirements as appropriate for the 
project’s size and scope. Minor quantities of materials from a known, reliable source may be accepted without testing if: a 
visual inspection of the material is performed and the supplier certifies that the material complies with specification 
requirements.  

For construction materials that have been accepted by a Certificate of Compliance, job site inspection of materials tags 
and delivery notices shall be performed to verify acceptability of the supplied materials. As directed by the Engineer, further 
acceptance sampling and testing may be performed at the locations and frequencies as given in the “Quality Assurance 
Program” 

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests 
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for 
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer. 

 
5-1.16 RESPONSIBILITY TO OTHER ENTITIES 

The Contractor shall be responsible for any liability imposed by law and for injuries to or death of any person including, 
but not limited to, workers and the public or damage to property, and shall indemnify and save harmless any county, city or 
district, its officers and employees connected with the work, within the limits of which county, city or district the work is 
being performed, all in the same manner and to the same extent conforming to the provisions in Section 7-1.05, 
"Indemnification," and Section 7-1.06, “Insurance,” of the Standard Specifications, for the protection of the State of 
California and all officers and employees thereof connected with the work. 

 
5-1.17 AREAS FOR CONTRACTOR'S USE 

Attention is directed to the provisions in Section 5-1.32, "Areas for Use," of the Standard Specifications and these 
Special Provisions. 

The project area (contract limits) shall be used only for purposes that are necessary to perform the required work. The 
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary 
to perform the required work. 

No area is available for the exclusive use of the Contractor within the contract limits. The Contractor shall secure, at the 
Contractor's own expense, areas required for plant sites, storage of equipment or materials, or for other purposes. 

Residence trailers will not be allowed within the project site. 
The Contractor shall remove equipment, materials, and rubbish from the work areas and other City-owned property 

which the Contractor occupies. The Contractor shall leave the areas in a presentable condition in conformance with the 
provisions in "Cleanup," of the Standard Specifications. 
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The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or 
materials or for other purposes, if sufficient area is not available to the Contractor within the contract limits, or at the sites 
designated on the plans outside the contract limits. 

The Contractor shall take all necessary precautions to protect the staging area from chemical contamination due to oil or 
fuel spills or any other contaminants. If contamination occurs, the site shall be decontaminated to the satisfaction of the 
Engineer prior to further improvement to the contaminated area or to further construction activities in general, whichever is 
applicable as determined by the Engineer. Methods of decontamination shall include any method deemed appropriate by the 
Engineer including removal and disposition of the contaminated soils in conformance with CEQA and regulatory agency 
requirements. 

Full compensation for conforming to the provisions of this section, including furnishing all labor, materials, grading, 
tools, equipment and incidentals, and for doing all work associated with this section shall be considered as included in the 
prices paid for the various Contract items of work involved and no additional compensation will be allowed. 

 
5-1.18 SOUND CONTROL REQUIREMENTS 

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dBa 
at a distance of 50 feet, unless night work is otherwise permitted by the City Engineer. This requirement shall not relieve the 
Contractor from responsibility for complying with local ordinances regulating noise level. 

All equipment shall have sound-control devices no less effective than those provided on the original equipment. No 
equipment shall have an unmuffled exhaust. As directed by the Engineer, the Contractor shall implement the appropriate 
additional noise mitigation measures including, but not limited to, shutting off idling equipment, or additional notifications of 
adjacent residents than already specified in these Special Provisions. 

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to 
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals 
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel. 

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid 
for the various contract items of work involved and no additional compensation will be allowed. 

 
5-1.19 PROJECT APPEARANCE 

The Contractor shall maintain a neat appearance to the work and shall cleanup all tracked material and debris on a daily 
basis. 

In areas visible to the public, the following shall apply: 
 

A. Broken concrete and debris developed during clearing and grubbing shall be disposed of concurrently with its 
removal. If stockpiling is necessary, the material shall be removed or disposed of weekly. 

B. Mud, dirt, soil, and any debris resulted in trail from equipment and construction will be cleaned and cleared 
from the roadway and away from traffic daily. 

C. The Contractor shall furnish trash bins for all debris from construction. All debris shall be placed in trash bins 
daily. Forms or falsework that are to be reused shall be stacked neatly concurrently with their removal. Forms 
and falsework that are not to be reused are to be disposed of concurrently with their removal. 

 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall be considered as 

included in the prices paid for the various contract items of work involved and no additional compensation will be allowed. 
 

5-1.20 RECORDS 
The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a 

clear distinction between, the following six categories of costs of work during the life of the contract: 
 
A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.05B, "Work-Character Changes," of the 

Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.05, "Changes and Extra Work," of the Standard 

Specifications. 
D. Direct costs of work not required by the contract and performed for others. 
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section 9-

1.17D(2), " Claim Statement," of the Standard Specifications. 
F. Indirect costs of overhead. 
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Cost accounting records shall include the information specified for extra work in Section 4-1.05, "Changes and Extra 
Work," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports shall 
only apply to work paid for on a force account basis. 

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the 
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intends to file 
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete 
resolution of all claims has been reached. 

 
5-1.21 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

The location of the project is within an area controlled by the Regional Water Quality Control Board. The Contractor 
shall be fully informed of rules, regulations, and conditions that may govern the Contractor's operations in the areas and shall 
conduct the work accordingly. 

Copies of the order may be obtained at the City of Grass Valley Engineering Division Office located at 125 East Main 
Street, Grass Valley, CA 95945 [telephone (530) 274-4373]. 

Attention is directed to Section 5-1.36, " Property and Facility Preservation," and Section 7-1.05, "Indemnification," and 
Section 7-1.06, “Insurance,” of the Standard Specifications. 

 
5-1.22 CONTRACTOR'S LICENSING LAWS 

Attention is directed to the requirements specified in Section 3-1.06, "Contractor License", of the Standard 
Specifications.  The Contractor shall possess a valid California Class “A” Contractor's License, or a combination of the 
following classes: C-8 - Concrete Contractor, C10 - Electrical Contractor, C12 - Earthwork and Paving Contractors, C21 - 
Building Moving/Demolition Contractor, C31 - Construction Zone Traffic Control Contractor, C32 - Parking and Highway 
Improvement ContractorC36 - Plumbing Contractor, and D-63 Construction Cleanup Contractor, and all other classes 
required by the categories and types of work included in the contract at the time of the bid award.  All licenses shall remain in 
effect throughout the term of the contract. 

 
5-1.23 ARBITRATION 

Section 9-1.22, "Arbitration," of the Standard Specifications is amended in its entirety to read as follows: 
 
Section 9-1.22, “Dispute Resolution” 
 
9-1.22  All claims filed with the City must be in writing and include the documents necessary to substantiate the 

claim. Claims must be filed within the time limits set forth in this contract. In no circumstances, however, may a 
claim be filed after the day of final payment. Nothing in this subsection is intended to extend the time limit or 
supersede notice requirements for the filing of claims as set forth elsewhere in this contract. 

 
1) Claims of $50,000.00 or Less 
 

(a)  The City will respond in writing to all written claims less than or equal to fifty thousand dollars 
($50,000.00) within forty-five (45) days of receipt of the claim. Within thirty (30) days of receipt of the 
claim, the City may request any additional documentation supporting the claim or relating to defenses or 
claims the City may have against the claimant. 

 
(b)  If additional information is thereafter required, it shall be requested and provided pursuant to this 

subsection, upon mutual agreement of the City and the claimant. 
 
(c)  The City’s written response to the claim, as further documented, shall be submitted to the claimant within 

fifteen (15) days after receipt of the further documentation or within a period of time no greater than that 
taken by the claimant in producing the additional information, whichever is greater. 

 
2) Claims Between $50,000.01 and $375,000.00 
 

(a)  The City will respond in writing to all written claims between fifty thousand dollars and one cent 
($50,000.01) and less than or equal to three hundred seventy-five thousand dollars ($375,000.00), within 
sixty (60) days of receipt of the claim. Within thirty (30) days of receipt of the claim, the City may request, 
in writing, any additional documentation supporting the claim or relating to defense to the claim the City 
may have against the claimant. 

 

http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C-8Concrete.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C10Electrical.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C12EarthworkandPaving.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C21BuildingMovingDemolition.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C21BuildingMovingDemolition.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C31ConstructionZoneTrafficControl.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C32ParkingAndHighwayImprovement.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C32ParkingAndHighwayImprovement.asp
http://www.cslb.ca.gov/generalinformation/library/licensingclassifications/C36Plumbing.asp
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(b) If additional information is thereafter required, it shall be requested and provided pursuant to this 
Subdivision, upon mutual agreement of the City and the claimant. 

 
(c)  The City’s written response to the claim, as further documented, shall be submitted to the claimant with in 

thirty (30) days after receipt of the further documentation or within a period of time no greater than that 
taken by the claimant in producing the additional information or requested documents, whichever is 
greater. 

 
3) Claims in Excess of $375,000.00 The City shall, within a reasonable time after the presentation of any claim in 

excess of $375,000.00, make a decision in writing on such claim. 
 
4)  Meet and Confer Conference 
 

(a)  If the claimant disputes the City’s written response, or the City fails to respond within the time prescribed, 
the claimant may so notify the City, in writing, either within fifteen (15) days of receipt of the City’s 
response or within fifteen (15) days of the City’s failure to respond within the time prescribed, respectively, 
and demand an informal conference to meet and confer for settlement of the issues in dispute. Upon a 
demand, the City shall schedule a meet and confer conference within thirty (30) days for settlement of the 
dispute. 

 
(b) If, following the meet and confer conference, the claim or any portion thereof remains in dispute, the 

claimant may file a claim pursuant to Chapter 1 (commencing with Section 900) and Chapter 2 
(commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the California Government Code. For 
the purposes of those provisions, the running of the period of time within which a claim must be filed shall 
be tolled from the time the claimant submits his or her written claim pursuant to this Section until the time 
that claim is denied as a result of the meet and confer process, including any period of time utilized by the 
meet and confer process. 

 
5)  Contractor’s Duty During Claim Resolution: The Contractor shall proceed with the Work in accordance with the 

plans and specifications and determinations and instructions of the City Engineer during the resolution of any claims 
disputes. 

 
6)  Certification. The Contractor shall certify in writing, at the time of submission of any claim, as follows: 
 

I certify under penalty of perjury under the laws of the State of California, that the claim is made in good faith, 
that the supporting data are accurate and complete, and that the amount requested accurately reflects the monies due 
for work performed under the Contract for which the City of Grass Valley is liable. 

 
   By:_________________________ 

   (Contractor’s signature) 
 
7)  City Remedies. In the event the Contractor refuses or neglects to make good any loss or damage for which the 

Contractor is responsible under this Contract, the City may itself, or by the employment of others, make good any 
such loss or damage, and the cost and expense of doing so, including any reasonable engineering, legal and other 
consultant fees, and any costs of administrative and managerial services, shall be charged to the Contractor. Such 
costs and expenses may be deducted by the City from claims for payment made by the Contractor for work 
completed or remaining to be completed. 

 
8) Assignment. In entering into a public works contract or a subcontract to supply goods, services, or materials 

pursuant to this contract, the Contractor and all subcontractors shall offer and agree to assign to the City all rights, 
title, and interest in and to all causes of action it may have under section 4 of the Clayton Act (15 U.S.C. Sec. 15) or 
under the Cartwright Act (Chapter 2 [commencing with Section 16700] of Part 2 of Division 7 of the Business and 
Professions Code), arising from purchases of goods, services or materials pursuant to the public works contract or 
subcontract. This assignment shall be made and become effective at the time the City tenders final payment to the 
Contractor, without further acknowledgment by the parties. 

 
9) Contractor Waiver and Limitation. The Contractor agrees that it can be adequately compensated by money damages 

for any breach of this Contract which may be committed by the City and hereby agrees that no default, act, or 
omission of the City or the Engineer, shall constitute a material breach of the Contract entitling the Contractor to 
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cancel or rescind the provisions of this Contract or (unless the City shall so consent or direct in writing) to suspend 
or abandon performance of all or any part of the work. The Contractor hereby waives any and all rights and 
remedies to which it might otherwise be or become entitled, save only its right to money damages. 

 
10) Venue. Any litigation arising out of this Contract shall be brought in the Superior Court of Nevada County, and the 

Contractor hereby waives the removal provisions of Code of Civil Procedure Section 394. 
 

5-1.24 NOTICE OF POTENTIAL CLAIM 
Attention is directed to the requirements specified in Section 5-1.43, “Potential Claims And Dispute Resolution,” of the 

Standard Specifications. 
 

5-1.25 FINAL PAYMENT AND CLAIMS 
Attention is directed to Section 9-1.17D, "Final Payment and Claims," of the Standard Specifications. 
If the Contractor files a timely written statement of claims in response to the proposed final estimate, the City will submit 

a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail. The claim position letter will delineate 
the City's position on the Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall 
submit a written notification of its disagreement to be received by the City not later than 15 days after the Contractor's receipt 
of the claim position letter. The written notification of disagreement shall set forth the basis for the Contractor's disagreement 
and be submitted to the office designated in the claim position letter. The Contractor's failure to provide a timely, written 
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in 
the claim position letter and with final payment pursuant to the claim position letter. 

If the Contractor files a timely notification of disagreement with the City claim position letter, the City Engineer or a 
board of review appointed by the City Engineer shall review claims that remain in dispute and may meet with the Contractor 
within 45 days after receipt by the City of the notification of disagreement. Attendance by the Contractor at the City meeting 
concerning the notification of disagreement shall be mandatory. 

If the City fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract and 
the Contractor has claims that remain in dispute, the Contractor may request a meeting with the City Engineer or a board of 
review appointed by the City Engineer to review claims that remain in dispute. The Contractor's request for a meeting shall 
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the City Engineer or a board of 
review appointed by the City Engineer will meet with the Contractor within 45 days after the City receives the request for the 
meeting. Attendance by the Contractor at this review meeting shall be mandatory. 

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file 
a timely notification of disagreement with the City’s claim position letter, or to attend the City’s review meeting shall 
constitute a failure to pursue diligently and exhaust the administrative remedies in the contract and shall be a bar to future 
legal proceedings by Contractor. 

 
5-1.26 SURFACE MINING AND RECLAMATION ACT 

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code, 
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California 
Public Contract Code Section 10295.5. 

Material from mining operations furnished for this project shall only come from permitted sites in compliance with 
California Public Contract Code Section 10295.5. 

 
5-1.27 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by 
separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.07, " Delays," of the 
Standard Specifications. 
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5-1.28 EXCAVATION SAFETY PLANS 
The Contractor’s attention is directed to requirements of “Earthwork,” of the Special Provisions concerning Temporary 

Shoring Plan and Section 7-1.02K(6)(b), "Excavation Safety," of the Standard Specifications. 
The Contractor shall submit a Temporary Shoring Safety System Plan to the Engineer in accordance with “Earthwork,” 

of these Special Provisions. The Contractors attention is directed to the requirements specified in Section “Earthwork,” of 
these Special Provisions. 

Full compensation for conforming to the provisions of this section, not otherwise provided for in other sections of these 
Special Provisions, shall be considered as included in the prices paid for the various Contract items of work involved and no 
additional compensation will be allowed. 

 
5-1.29 AIR POLLUTION CONTROL 

Air pollution control shall conform to the provisions of Section 14-9, “Air Quality,” of the Standard Specifications and 
these Special Provisions. 

No burning of materials to be disposed of will be permitted for this project. 
Full compensation for conforming to the provisions of this section including, but not limited to, obtaining permits and 

performing work in accordance with any permit requirements, not otherwise provided for, shall be considered as included in 
the prices paid for the various Contract items of work involved and no additional compensation will be allowed. 

 
5-1.30 PERMITS 

Attention is directed to the provisions in Sections 5-1.20B, “Permits, Licenses, Agreements, and Certifications,” of the 
Standard Specifications and these Special Provisions. 

Full compensation for conforming to the provisions in this Section and to the requirements in the permit, not otherwise 
provided for in other sections of these Special Provisions, shall be considered as included in the prices paid for the various 
Contract items of work involved and no additional compensation will be allowed. 

 
5-1.31 INSURANCE 

Throughout the period of this agreement, the CONTRACTOR shall provide the following minimum insurance coverage 
as listed below. CONTRACTOR shall file with CITY certificate(s) of Insurance and endorsements, in a form acceptable to 
CITY, and consistent with this agreement at the time of execution of this agreement. The insurance company must be 
acceptable to CITY, with a Best's Rating of no less than A:VII. Documentation of such rating acceptable to the CITY shall be 
provided at the same time Insurance Certificates are submitted. 

Any deductibles must be declared to, and approved by, the City. 
In the event any of the required policies are canceled prior to the completion of the project and the CONTRACTOR does 

not furnish a new certificate(s) of insurance prior to cancellation, the CITY may obtain the required insurance and deduct the 
premium(s) from Contract monies due the CONTRACTOR. 

 
5-1.31.1 WORKER'S COMPENSATION AND EMPLOYERS LIABILITY INSURANCE  

The CONTRACTOR shall maintain adequate Workers' Compensation Insurance under the Laws of the State of 
California. CONTRACTOR shall fully comply with the provisions of Section 3700 of the Labor Code, which requires 
every employer to be insured against liability for Workers' Compensation or to undertake self insurance in accordance 
with the provisions of that Code, before commencing the performance of the work. CONTRACTOR shall require all 
subcontractors to maintain adequate Workers' Compensation Insurance. Certificates of such Workers' Compensation 
shall be filed forthwith with the CITY upon demand. 

By CONTRACTOR'S signature hereunder, CONTRACTOR certifies that he/she is aware of the provisions of 
Section 3700 of the California Labor Code which require every employer to be insured against liability for workers’ 
compensation or to undertake self-insurance in accordance with the provisions of that Code, and he/she will comply 
with such provisions before commencing the performance of this Contract. If such insurance is underwritten by any 
agency other than State Compensation Fund, such agency shall be a company authorized to do business in the State of 
California. 

Worker's Compensation Insurance shall be provided as required by any applicable law or regulation. Employer's 
liability insurance shall be provided in amounts not less than the following: 

One Million dollars ($1,000,000) each accident for bodily injury by accident 
One Million dollars ($1,000,000) policy limit for bodily injury by disease 
One Million dollars ($1,000,000) each employee for bodily injury by disease 
If there is an exposure of injury to CONTRACTOR'S employees under the U.S. Longshoremen's and Harbor 

Worker's Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, 
coverage shall be included for such injuries or claims. 

Each Worker's Compensation policy shall be endorsed with the following specific language: 
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Cancellation Notice: "This policy shall not be canceled or materially changed without first giving thirty (30) days 
prior written notice to the City of Grass Valley." 

Waiver of Subrogation: “The Insurance Company agrees to waive all rights of subrogation against the City of 
Grass Valley, its elected or appointed officials, agents, employees and volunteers for losses paid under the terms of this 
policy which arise from the work performed by the Named Insured for the City of Grass Valley. 

 
5-1.31.2 GENERAL LIABILITY INSURANCE 

Commercial General Liability insurance covering all operations by or on behalf of CONTRACTOR, providing 
insurance for bodily injury liability and property damage liability for the limits of liability indicated below and 
including coverage for: premises; operations; products and completed operations; contractual liability insuring the 
obligations assumed by CONTRACTOR in this Agreement; broad form property damage (including completed 
operations); explosion, collapse, and underground hazards; personal injury liability. 

Except with respect to bodily injury and property damage included within the products and completed 
operations hazards, the aggregate limits, where applicable, shall apply separately to CONTRACTOR'S work under 
the Contract. 

One of the following forms is required: Commercial General Liability (Occurrence); or Commercial General 
Liability (Claims Made). 

If CONTRACTOR carries a Commercial General Liability (Occurrence) policy: 
1. The limits of liability shall not be less than: 
 One Million dollars ($1,000,000) each occurrence (combined single limit for bodily injury and property 

damage) 
  One Million dollars ($1,000,000)  Personal Injury Liability 
  Two Million dollars ($2,000,000) Products-Completed Operations 
  Two Million dollars ($2,000,000) General Aggregate 
2. If the policy does not have an endorsement providing that the General Aggregate Limit applies separately, or 

if defense costs are included in the aggregate limits, then the required aggregate limits shall be Two Million dollars 
($2,000,000). 

 
5-1.31.3 CONFORMITY OF COVERAGES 

If more than one policy is used to meet the required coverages, such as a separate umbrella policy, such policies 
shall be consistent with all other applicable policies used to meet these minimum requirements. For example, all 
policies shall be Occurrence Liability policies, or all shall be Claims Made Liability policies if approved by the CITY 
as noted above. In no case shall the types of coverages be different. 

 
5-1.31.4 ADDITIONAL REQUIREMENTS 

Premium Payments: The insurance companies shall have no recourse against the CITY and funding agencies, its 
officers and employees or any of them for payment of any premiums or assessments under any policy issued by a 
mutual insurance company. 

Policy Deductibles: The CONTRACTOR shall be responsible for all deductibles in all of CONTRACTOR’S 
insurance policies. The amount of deductibles for insurance coverage required herein should be reasonable and subject 
to CITY’S approval. 

CONTRACTOR’S Obligations: CONTRACTOR’S indemnity and other obligations shall not be limited by the 
foregoing insurance requirements and shall survive the expiration of this agreement. 

Material Breach: Failure of the CONTRACTOR to maintain the insurance required by this agreement, or to 
comply with any of the requirements of this section, shall constitute a material breach of the entire agreement. 

Duration of Coverage:  City must be an additional insured for completed operations for a period of one (1) year 
after completion of the work. 

Project Reference: The Certificate of Insurance must reference the project specifically by project title 
 

5-1.31.5 ENDORSEMENTS 
Each Commercial General Liability policy shall be endorsed with the following specific language: 
Cancellation Notice: "This policy shall not be canceled, material reduced, or materially changed without first 

giving thirty (30) days prior written notice to the City of Grass Valley." 
 “Provisions Regarding the Insured’s Duties: Any failure to comply with reporting provisions of the policy or 

breaches or violations of warranties shall not affect coverage provided to the City of Grass Valley, its elected or 
appointed officers, officials, employees or volunteers.” 

“Except as stated above, nothing herein shall be held to waive, alter or extend any of the limits, conditions, 
agreements or exclusions of the policy to which this endorsement is attached.” 
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"The City of Grass Valley, and additional insureds, and all insureds officers, agents, outside parties hired to 
inspect and/or design the work, employees, and volunteers are to be covered as insured for all liability arising out of 
the operations by or on behalf of the named insured in the performance of this Agreement." 

The City of Grass Valley’s policy of insurance shall be excess and noncontributing. "The insurance provided by 
the Contractor, including any excess liability or umbrella form coverage, is primary coverage to the City of Grass 
Valley and additional insureds, with respect to any insurance or self-insurance programs maintained by the City of 
Grass Valley and additional insureds, and no insurance held or owned by the City of Grass Valley and additional 
insureds shall be called upon to contribute to a loss." 

 
5-1.31.6 AUTOMOBILE LIABILITY INSURANCE 

CONTRACTOR shall provide Automobile Liability insurance covering bodily injury and property damage in an 
amount no less than One Million dollars ($1,000,000) combined single limit for each occurrence. 

Covered vehicles shall include owned, non-owned, and hired automobiles/trucks. 
 
Endorsements:  The endorsements listed above for General Liability shall also apply to the Automobile Liability 

Policy. 
  
5-1.32 WARRANTY 

Should any failure of the work occur within a period of one year from the acceptance of the project by the Grass Valley 
City Council due to faulty materials, poor workmanship, or defective equipment, the Contractor shall promptly make the 
needed repairs at his or her expense in accordance with the Special Provisions and to the satisfaction of the Engineer. 

Security for this warranty shall be in the form of the Performance Bond, required elsewhere in these specifications, 
which shall remain in effect for a period of one (1) year after acceptance of the project by the Grass Valley City Council. The 
Performance Bond will not be reduced to an amount less than the bid amount of the project prior to the expiration of the one 
(1) year warranty period. 

The City is hereby authorized to make such repairs, or to have such repairs made by others, if the Contractor fails to 
make such repairs, or to have such repairs made by others, if the Contractor fails to make or undertake with due diligence the 
aforesaid repairs within ten (10) days after receiving written notice of such failure or within a time specified in the notice if 
different; provided, however, that in case of an emergency where, in the opinion of the Engineer, that delay would cause 
serious loss or damages, or a serious hazard to the public, and a reasonable attempt has been made to notify the Contractor, 
the repairs may be made without prior notice to the Contractor; and the Contractor’s sureties shall be liable for the entire cost 
thereof. 

 
SECTION 6 (BLANK) 

 
SECTION 7 (BLANK) 

 
SECTION 8 MATERIALS 

 
SECTION 8-1 MISCELLANEOUS PREQUALIFIED SIGNING AND DELINEATION MATERIALS 

The California Department of Transportation maintains an Authorized Materials List (AML) which includes pre-
qualified and tested materials and products. The list can be found at: https://dot.ca.gov/programs/engineering-
services/authorized-materials-lists Materials included on these lists are authorized for use on City construction projects. 

For those categories of materials included on the AML of Signing and Delineation Materials, only those products shown 
within the listing may be used in the work. Other categories of products, not included on the list may be used in the work 
provided they conform to the requirements of the Standard Specifications. The Engineer shall not be precluded from 
sampling and testing products on the AML. 

The manufacturer of products on the list of Signing and Delineation Materials shall furnish the Engineer a Certificate of 
Compliance in conformance with the provisions in Certificates of Compliance," of the Standard Specifications for each type 
of traffic product supplied. 

 
SECTION 8-2 PORTLAND CEMENT CONCRETE 

Portland cement concrete shall conform to the provisions in Section 90, "Concrete," of the Standard Specifications and 
these Special Provisions. 

Mineral admixture shall be combined with cement in conformance with the provisions in Section 901.02B(3), 
"Supplementary Cementitious Materials," of the Standard Specifications for the concrete materials. 

https://dot.ca.gov/programs/engineering-services/authorized-materials-lists
https://dot.ca.gov/programs/engineering-services/authorized-materials-lists
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The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced 
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be 
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified 
test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to starting the 
testing, the aggregate test shall be registered with the Department. A registration number can be obtained by calling (916) 
227-7228. The registration number shall be used as the identification for the aggregate sample in correspondence with the 
Department. Upon request, a split of the tested sample shall be provided to the Department. Approval of aggregate will 
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate 
testing the Department may elect to perform. Approval will expire 3 years from the date the most recent registered and 
evaluated sample was collected from the aggregate source. 

Qualified testing laboratories shall conform to the following requirements: 
 
A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference 

Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests 
of the previous 2 sets of concrete samples. 

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference 
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the 
shrinkage and soundness tests of the previous 2 sets of pozzolan samples. 

 
Aggregates on the list shall conform to one of the following requirements: 
 
A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: 

C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or  
B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: 

C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent. 
 
The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum 

cementitious material content requirements specified in Section 90-1.02, "Materials," of the Standard Specifications and shall 
conform to the following: 

 
A. The minimum amount of cement shall not be less than 75 percent by weight of the specified minimum cementitious 

material content. 
B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the 

following criteria: 
 

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by weight, the amount 
of mineral admixture shall not be less than 15 percent by weight of the total amount of cementitious material to 
be used in the mix. 

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by weight, and any of the 
aggregates used are not listed on the approved list as specified in these Special Provisions, then the amount of 
mineral admixture shall not be less than 25 percent by weight of the total amount of cementitious material to be 
used in the mix. 

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by weight and the fine and 
coarse aggregates are listed on the approved list as specified in these Special Provisions, then the amount of 
mineral admixture shall not be less than 15 percent by weight of the total amount of cementitious material to be 
used in the mix. 

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-1.02B(3), 
"Supplementary Cementitious Materials," of the Standard Specifications is used, the amount of mineral 
admixture shall not be less than 10 percent by weight of the total amount of cementitious material to be used in 
the mix. 

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-1.02B(3), 
"Supplementary Cementitious Materials," of the Standard Specifications is used and the fine and coarse 
aggregates are listed on the approved list as specified in these Special Provisions, then the amount of mineral 
admixture shall not be less than 7 percent by weight of the total amount of cementitious material to be used in 
the mix. 

 
C. The total amount of mineral admixture shall not exceed 35 percent by weight of the total amount of cementitious 

material to be used in the mix. The total weight of cement and mineral admixture per cubic yard shall not exceed the 
specified maximum cementitious material content. 
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Unless otherwise specified, mineral admixture will not be required in Portland cement concrete used for precast concrete 

girders. 
The Contractor will be permitted to use Type III Portland cement for concrete used in the manufacture of precast 

concrete members. 
 

SECTION 9 (BLANK) 
 
SECTION 10 CONSTRUCTION DETAILS 

 
SECTION 10-1 GENERAL 

 
10-1.01 SCOPE OF WORK 

The scope of work, in general, includes; site improvements for the future installation of prefabricated restrooms 
including, existing restroom demolition, grading, concrete sidewalk, driveway, curb/gutter, new utility services, hot mix 
asphalt paving, microsurfacing, and thermoplastic striping/markings. Other related items not mentioned above, that are 
required by the plans, specifications or these Special Provisions shall be performed, placed, constructed, or installed. 
 
10-1.02 GENERAL REQUIREMENTS 

The order of work shall conform to the provisions in the Standard Specifications and these Special Provisions.   
The Contractor’s attention is directed to the requirements of “Cooperation”, “Mobilization,” “Maintaining Traffic” and 

“Traffic Control System” of these Special Provisions, the Project Plans, and the Standard Specifications.  
Except as otherwise provided or with City Engineer approval of reduced roadway widths, the full width of the traveled 

way shall be open for use by public traffic on Saturdays, Sundays and designated legal holidays; after 4:00 p.m. Monday 
through Friday and when construction operations are not actively in progress. 

Weekend hours of work, which do not significantly change the cost of the work may be permitted upon the written 
request of the Contractor if, in the opinion of the Engineer, public traffic will be adequately served and the work expedited. 
These deviations shall not be adopted by the Contractor until the Engineer has approved them in writing. All other 
modifications will be made by contract change order. 

The Contractor shall provide the Engineer all required submittals within the time frame specified by the Special 
Provisions, the Project Plans, and/or the Standard Specifications. 

The Contractor shall submit to the Engineer a progress schedule in accordance with Section 8-1.02, “Schedule,” of the 
Standard Specifications and these Special Provisions. Attention is directed to the requirements of these sections for 
scheduling a pre-construction scheduling conference within 10 working days of the approval of the contract and submitting a 
baseline schedule to the Engineer within 20 days of the contract approval. 

The Contractor is responsible for verifying the location of all existing underground facilities, within the project area, that 
may have potential to conflict with the location of proposed improvements, and other work as shown on the Plans. The City 
has made every effort to show locations of any and all existing surface and subsurface structures. However, actual field 
conditions and locations can vary considerably from the plan locations. Therefore, the City cannot, and does not, assume 
responsibility for the existence or location of any structure such as, but not limited to, utilities and pipelines. The contractor is 
responsible for contacting all agencies and/or owners to verify this information prior to and during construction of any of the 
proposed improvements. If any existing utilities are found in conflict with the proposed location of the improvements shown 
on the plans, the Contractor shall contact the Engineer. The Engineer shall provide the Contractor with new grades to 
eliminate such conflict or shall arrange to have the utilities relocated to avoid the conflict. The Contractor shall work with the 
Engineer to schedule surveyors to be onsite during pot-holing of conflicts for utility elevation verification. Any delays, which 
may result from failure of the Contractor to pothole potential utility conflicts, shall be at the Contractor’s expense. 

At the end of each working day if a difference in excess of three inches (3”) exists between the elevation of the existing 
pavement and the elevation of excavations within six feet (6’) of the traveled way, material shall be placed and compacted 
against the vertical cuts adjacent to the traveled way unless Type K barrier rail has been placed between the traveled way and 
the excavation in accordance with “Type K Temporary Railing “of the Standard Specifications and these Special Provisions. 
During excavation operations, native material may be used for this purpose; however, once placing of the structural section 
commences, structural material shall be used. The material shall be placed to the level of the elevation of the top of existing 
pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the bottom of the excavation. Treated base shall not 
be used for the taper. Full compensation for placing the material on a 1:4 slope, regardless of the number of times the 
material is required, and subsequent removing or reshaping of the material to the lines and grades shown on the plans shall be 
considered as included in the contract price paid for the materials involved and no additional compensation will be allowed. 
No payment will be made for material placed in excess of that required for the structural section. 
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Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all work involved in 
the provisions of this section, including, but not limited to, coordination with the applicable utility companies, pot-holing, 
excavation and backfill as shown on the plans, as specified in the Standard Specifications and these Special Provisions, and 
as directed by the Engineer shall be considered as included in prices paid for the various Contract Items of work involved and 
no additional compensation will be allowed. 

 
10-1.03 REQUEST FOR INFORMATION 

All Requests for Information (RFI’s) from the Contractor shall be submitted in writing to the Engineer, and shall be 
numbered sequentially as they are generated. The Engineer will have 5 working days from the date of receipt of each RFI to 
provide a response to the Contractor. All requests must come from the prime Contractor, the Engineer will not respond to 
RFI’s received directly from subcontractors. 

If the response provided by the Engineer is not satisfactory for the Contractor, the RFI may be re-submitted with more 
detailed requests noting the particular areas that have not been addressed. The Engineer will have three (3) working days to 
respond to the second request from the Contractor. If the second response is still not satisfactory to the Contractor, a meeting 
will be scheduled to resolve any outstanding items that have not been properly addressed. 

A Request for Information shall only be used for obtaining information or clarification on project documents. The RFI 
process is not the proper media for notification of potential claims, writing letters, requesting a change order, etc… If the 
Contractor wishes to file a Notice of Potential Claim, it shall be filed in accordance with Section 5-1.43, “Potential Claims 
and Dispute Resolution,” of the Standard Specifications. 

 
10-1.04 LINES AND GRADES 

Attention is directed to “Lines and Grades,” of the Standard Specifications. 
The Contractor shall be responsible for setting stakes or marks that the Contractor determines to be necessary to establish 

the lines and grades required for the completion of the work specified. The Engineer reserves the right to check, correct or 
require layout work to be revised in order to construct the improvements as shown on the plans and as directed by the 
Engineer. If any stakes or marks are destroyed or damaged, it is the Contractor’s responsibility to reestablish the stakes or 
marks. 

If the Contractor determines that conditions in the field would cause a conflict with the lines and grades shown on the 
plans or otherwise feels that there are errors in the lines and grades to be established he shall immediately notify the Engineer 
for clarification. Attention is directed to “Requests for Information” of these provisions. 

Full compensation for conforming to the provisions of this section shall be considered as included in the prices paid for 
the various Contract items of work involved and no additional compensation will be allowed. 

 
10-1.05 WATER POLLUTION CONTROL 

10-1.05.1 GENERAL 
Water pollution control work shall conform to the provisions in Section 13, "Water Pollution Control," of the 

Standard Specifications, section of these Special Provisions entitled "Relations With California Regional Water 
Quality Control Board," and these Special Provisions. 

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm 
Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and 
addenda in effect on the day the Notice to Contractors is dated. This manual is referred to as the "Preparation 
Manual." Copies of the Preparation Manual may be obtained from: 

 
State of California 
Department of Transportation 
Publication Distribution Unit 
1900 Royal Oaks Drive 
Sacramento, California 95815 
Telephone: (916) 445-3520 

 
The Preparation Manual and other references for performing water pollution control work are available from the 

Department's Construction Storm Water and Water Pollution Control web site at: 
http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm. 

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and 
local regulations and requirements that govern the Contractor's operations and storm water and non-storm water 
discharges from both the project site and areas of disturbance outside the project limits during construction. 
Attention is directed to Section 7, "Legal Relations and Responsibility to the Public," of the Standard Specifications 
and these Special Provisions. 

http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm
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Water pollution control requirements shall apply to storm water and non-storm water discharges from areas 
outside the project site that are directly related to construction activities for this contract including, but not limited 
to, asphalt batch plants, material borrow areas, concrete plants, staging areas, storage yards and access roads. The 
Contractor shall comply with the Manuals for those areas and shall implement, inspect and maintain the required 
water pollution control practices. Installing, inspecting and maintaining water pollution control practices on areas 
outside the highway right of way not specifically arranged and provided for by the Department for the execution of 
this contract, will not be paid for. 

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the City as a result of 
the Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not 
limited to, compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and 
requirements as set forth therein. 

Penalties as used in this section shall include fines, penalties and damages, whether proposed, assessed, or 
levied against the Department or the Contractor, including those levied under the Federal Clean Water Act and the 
State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits. Penalties 
shall also include payments made or costs incurred in settlement for alleged violations of the Manuals, or applicable 
laws, regulations, or requirements. Costs incurred could include sums spent instead of penalties, in mitigation or to 
remediate or correct violations. 

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, 
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution 
control work. The Contractor and the Department shall provide copies of correspondence, notices of violations, 
enforcement actions or proposed fines by regulatory agencies to the requesting regulatory agency. 

 
10-1.05.2 WATER POLLUTION CONTROL IMPLEMENTATION 

Unless otherwise specified, the Contractor shall be responsible throughout the duration of the project for 
installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control practices. 
Unless otherwise directed by the Engineer, the Contractor's responsibility for “Water Pollution Control” 
implementation shall continue throughout any temporary suspension of work ordered in conformance with the 
provisions in Section 8-1.06, "Suspensions," of the Standard Specifications. Requirements for installation, 
construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform to 
the requirements in the Manuals and these Special Provisions. 

If the Contractor or the Engineer identifies a deficiency in the implementation of the “Water Pollution Control” 
practices, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if 
requested by the Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of 
precipitation. If the Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of 
precipitation, the project shall be in nonconformance with this section. Attention is directed to Section 5-1.03, 
"Engineer's Authority," of the Standard Specifications, and to "Retention of Funds" of this section for possible 
nonconformance penalties. 

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may 
order the suspension of construction operations until the project complies with the requirements of this section. 

 
10-1.05.3 PAYMENT 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 
work involved in “Water Pollution Control” including, but not limited to installing, constructing, inspecting, 
maintaining, removing, and disposing of the water pollution control practices including non-storm water 
management, waste management and materials pollution water pollution control practices, as shown on the plans, as 
specified in the Standard Specifications and these special provisions, and as directed by the Engineer shall be 
considered as included in the various items of work requiring these activities, and no additional compensation will 
be allowed therefore. 

 
10-1.05.4 CONSTRUCTION SITE MANAGEMENT 

Construction site management shall consist of controlling potential sources of water pollution before they come 
in contact with storm water systems or watercourses. The Contractor shall control material pollution and manage 
waste and non-storm water existing at the construction site by implementing effective handling, storage, use, and 
disposal practices. 

The Contractor shall train all employees and subcontractors regarding: 
 
A. Material pollution prevention and control; 
B. Waste management; 
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C. Non-storm water management; 
D. Identifying and handling hazardous substances; and 
E. Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous 
substances. 
Training shall take place before starting work on this project. New employees shall receive the complete 

training before starting work on this project. The Contractor shall have regular meetings to discuss and reinforce 
spill prevention and control; material delivery, storage, use, and disposal; waste management; and non-storm water 
management procedures. 

Instructions for material and waste handling, storage, and spill reporting and cleanup shall be posted at all times 
in an open, conspicuous, and accessible location at the construction site. 

Non-hazardous construction site waste and excess material shall be recycled when practical or disposed of in 
accordance with the provisions in Section 5-1.20B(4), "Contractor-Property Owner Agreement," of the Standard 
Specifications, unless otherwise specified. 

Vehicles and equipment at the construction site shall be inspected on a frequent, predetermined schedule, and by 
the operator each day of use. Leaks shall be repaired immediately, or the vehicle or equipment shall be removed 
from the construction site. 

  
10-1.05.4.1 SPILL PREVENTION AND CONTROL 

The Contractor shall implement spill and leak prevention procedures when chemicals or hazardous 
substances are stored. Spills of petroleum products; substances listed under CFR Title 40, Parts 110, 117, 
and 302; and sanitary and septic waste shall be contained and cleaned up as soon as is safe. 

Minor spills involve small quantities of oil, gasoline, paint, or other material that can be controlled by 
the first responder upon discovery of the spill. Cleanup of minor spills includes: 

 
A. Containing the spread of the spill, 
B. Recovering the spilled material using absorption, 
C. Cleaning the contaminated area, and 
D. Disposing of contaminated material promptly and properly. 
 
Semi-significant spills are those that can be controlled by the first responder with the help of other 

personnel. Cleanup of semi-significant spills shall be immediate. Cleanup of semi-significant spills 
includes: 

 
A. Containing the spread of the spill; 
B. Recovering the spilled material using absorption if the spill occurs on paved or an impermeable 

surface; 
C. Containing the spill with an earthen dike and digging up contaminated soil for disposal if the spill 

occurs on dirt; 
D. Covering the spill with plastic or other material to prevent contaminating runoff if the spill occurs 

during precipitation; and 
E. Disposing of contaminated material promptly and properly. 
 
Significant or hazardous spills are those that cannot be controlled by construction personnel. 

Notifications of these spills shall be immediate. The following steps shall be taken: 
 
A. Construction personnel shall not attempt to cleanup the spill until qualified staff have arrived; 
B. Notify the Engineer and follow up with a written report; 
C. Obtain the services of a spills contractor or hazardous material team immediately; 
D. Notify the local emergency response team by dialing 911 and county officials at the emergency 

phone numbers kept on the construction site; 
E. Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550; 
F. Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable 

quantities in conformance with CFR Title 40, Parts 110, 119, and 302; 
G. Notify other agencies as appropriate, including: 
 
1. Fire Department, 
2. Public Works Department, 
3. Highway Patrol, 
4. City Police or County Sheriff Department, 
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5 Department of Toxic Substances, 
6. California Division of Oil and Gas, 
7. Cal OSHA, or 
8. Regional Water Resources Control Board. 
 
The contractor shall oversee and enforce proper spill prevention and control measures. Minor, semi-

significant, and significant spills shall be reported to the contractor who shall notify the Engineer 
immediately. 

The Contractor shall prevent spills from entering storm water runoff before and during cleanup. Spills 
shall not be buried or washed with water. 

The Contractor shall keep material or waste storage areas clean, well organized, and equipped with 
enough cleanup supplies for the material being stored. Plastic shall be placed under paving equipment when 
not in use to catch drips. 

 
10-1.05.4.2 MATERIAL MANAGEMENT 

 
Material shall be delivered, used, and stored for this contract in a manner that minimizes or eliminates 

discharge of material into the air, storm drain systems, or watercourses. 
The Contractor shall implement the practices described in this section when taking delivery of, using, 

or storing the following materials: 
 
A. Hazardous chemicals including: 
 

1. Acids, 
2. Lime, 
3. Glues, 
4. Adhesives, 
5. Paints, 
6. Solvents, and 
7. Curing compounds; 

 
B. Soil stabilizers and binders; 
C. Fertilizers; 
D. Detergents; 
E. Plaster; 
F. Petroleum products including: 
 

1. Fuel, 
2. Oil, and 
3. Grease; 

 
G. Asphalt components and concrete components; and 
H. Pesticides and herbicides. 
 
The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or stored. 

The Contractor shall keep an accurate inventory of material delivered and stored at the construction site. 
Employees trained in emergency spill cleanup procedures shall be present when hazardous materials or 

chemicals are unloaded. 
The Contractor shall use recycled or less hazardous products when practical. 
Application of herbicides and pesticides shall be performed by a licensed applicator. The Contractor 

shall complete the Report of Chemical Spray forms when spraying herbicides or pesticides, and shall 
submit a copy to the Engineer before application. 

 
Material Storage 

The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, Parts 
110, 117, and 302 in containers or drums approved by the United States Environmental Protection Agency, 
and place them in secondary containment facilities. 

Secondary containment facilities shall be impervious to the materials stored there for a minimum 
contact time of 72 hours. 
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Throughout the rainy season secondary containment facilities shall be covered during non-working 
days and when precipitation is predicted. Secondary containment facilities shall be adequately ventilated. 

The Contractor shall keep the secondary containment facility free of accumulated rainwater or spills. 
After precipitation, or in the event of spills or leaks, accumulated liquid shall be collected and placed into 
drums within 24 hours. These liquids shall be handled as hazardous waste in accordance with the 
provisions in "Hazardous Waste" of these Special Provisions, unless testing determines them to be non-
hazardous. 

Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary 
containment facility. 

Materials shall be stored in the original containers with the original product labels maintained in 
legible condition. Damaged or illegible labels shall be replaced immediately. 

The secondary containment facility shall have the capacity to contain precipitation from a 24-hour-
long, 25-year storm; and 10 percent of the aggregate volume of all containers, or all of the volume of the 
largest container within the facility, whichever is greater. 

The Contractor shall store bagged or boxed material on pallets. Throughout the rainy season, bagged or 
boxed material shall be protected from wind and rain during non-working days and when precipitation is 
predicted. 

The Contractor shall provide sufficient separation between stored containers to allow for spill cleanup 
or emergency response access. Storage areas shall be kept clean, well-organized, and equipped with 
cleanup supplies appropriate for the materials being stored. 

The Contractor shall repair or replace perimeter controls, containment structures, covers, and liners as 
needed. Storage areas shall be inspected before and after precipitation, and at least weekly during other 
times. 

 
Stockpile Management 

The Contractor shall reduce or eliminate potential air and water pollution from stockpiled material 
including soil, paving material, or pressure treated wood. Stockpiles shall be located out of floodplains 
when possible, and at least 50 feet from concentrated flows of storm water, drainage courses, or inlets 
unless written approval is obtained from the Engineer. 

The Contractor may discontinue adding or removing material for up to 21 days and a stockpile will 
still be considered active. 

The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization 
measures, or with linear sediment barrier when precipitation is predicted. Active stockpiles of cold mix 
asphalt concrete shall be placed on an impervious surface and covered with plastic when precipitation is 
predicted. 

The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil 
stabilization measures at all times during the rainy season. A linear sediment barrier around the perimeter 
of the stockpile shall also be used. During the non-rainy season soil stockpiles shall be covered and 
protected with a linear sediment barrier when precipitation is predicted. The Contractor shall control wind 
erosion during dry weather as provided in "Dust Control," of the Standard Specifications. 

Stockpiles of Portland cement concrete rubble, asphalt concrete, asphalt concrete rubble, aggregate 
base, or aggregate sub-base shall be covered with plastic or geotextile, or protected with a linear sediment 
barrier at all times during the rainy season, and when precipitation is predicted during the non-rainy season. 

Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable material at 
all times during the rainy season, and when precipitation is predicted during the non-rainy season. 

Stockpiles of pressure treated wood shall be covered with impermeable material and placed on pallets 
at all times during the rainy season, and when precipitation is predicted during the non-rainy season. 

The Contractor shall repair or replace linear sediment barriers and covers as needed or as directed by 
the Engineer to keep them functioning properly. Sediment shall be removed when it accumulates to 1/3 of 
the linear sediment barrier height. 

 
10-1.05.4.3 WASTE MANAGEMENT 
Solid Waste 

The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, 
including storm drain grates, trash racks, and ditch lines. The Contractor shall pick up and remove 
trash and debris from the construction site at least once a week. The contractor shall monitor solid 
waste storage and disposal procedures on the construction site. The Contractor shall provide enough 
dumpsters of sufficient size to contain the solid waste generated by the project. Dumpsters shall be 
emptied when refuse reaches the fill line. Dumpsters shall be watertight. The Contractor shall not 
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wash out dumpsters on the construction site. The Contractor shall provide additional containers and 
more frequent pickup during the demolition phase of construction 

Solid waste includes: 
 
A. Brick, 
B. Mortar, 
C. Timber, 
D. Metal scraps, 
E. Sawdust, 
F. Pipe, 
G. Electrical cuttings, 
H. Non-hazardous equipment parts, 
I. Styrofoam and other packaging materials, 
J. Vegetative material and plant containers from highway planting, and 
K. Litter and smoking material, including litter generated randomly by the public. 
 
Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations 

where workers gather for lunch and breaks. 
 

Hazardous Waste 
The Contractor shall implement hazardous waste management practices when waste is generated 

on the construction site from the following substances: 
 
A. Petroleum products, 
B. Asphalt products, 
C. Concrete curing compound, 
D. Pesticides, 
E. Acids, 
F. Paints, 
G. Stains, 
H. Solvents, 
I. Wood preservatives, 
J. Roofing tar, and 
K. Materials classified as hazardous by California Code of Regulations, Title 22, Division 

4.5; or listed in CFR Title 40, Parts 110, 117, 261, or 302. 
 
Nothing in these Special Provisions shall relieve the Contractor of the responsibility for 

compliance with Federal, State, and local laws regarding storage, handling, transportation, and 
disposal of hazardous wastes. 

The CONTRACTOR shall oversee and enforce hazardous waste management practices. 
Production of hazardous materials and hazardous waste on the construction site shall be kept to a 
minimum. Perimeter controls, containment structures, covers, and liners shall be repaired or replaced 
when damaged. 

The Contractor shall have a laboratory certified by the California Department of Public Health 
(CDPH) sample and test waste when hazardous material levels are unknown to determine safe 
methods for storage and disposal. 

The Contractor shall segregate potentially hazardous waste from non-hazardous waste at the 
construction site. Hazardous waste shall be handled, stored, and disposed of as required in California 
Code of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, Parts 261, 262, 
and 263. 

The Contractor shall store hazardous waste in sealed containers constructed and labeled with the 
contents and date accumulated as required in California Code of Regulations, Title 22, Division 4.5; 
and in CFR Title 49, Parts 172, 173, 178, and 179. Hazardous waste containers shall be kept in 
temporary containment facilities conforming to the provisions in "Material Storage" of these Special 
Provisions. 

There shall be adequate storage volume and containers shall be conveniently located for 
hazardous waste collection. Containers of hazardous waste shall not be overfilled and hazardous 
wastes shall not be mixed. Containers of dry waste that are not watertight shall be stored on pallets. 
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The Contractor shall not allow potentially hazardous waste to accumulate on the ground. Hazardous 
waste shall be stored away from storm drains, watercourses, moving vehicles, and equipment. 

The Contractor shall clean water based or oil based paint from brushes or equipment within a 
contained area and shall not contaminate soil, watercourses, or storm drain systems. Paints, thinners, 
solvents, residues, and sludges that cannot be recycled or reused shall be disposed of as hazardous 
waste. When thoroughly dry, latex paint and paint cans, used brushes, rags, absorbent materials, and 
drop cloths shall be disposed of as solid waste. 

The Contractor shall dispose of hazardous waste within 90 days of being generated. Hazardous 
waste shall be disposed of by a licensed hazardous waste transporter using uniform hazardous waste 
manifest forms and taken to a Class I Disposal Site. A copy of the manifest shall be provided to the 
Engineer. 

 
Contaminated Soil 

The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, 
odors, or differences in soil properties. Soil with evidence of contamination shall be sampled and 
tested by a laboratory certified by CDPH. If levels of contamination are found to be hazardous, the 
soil shall be handled and disposed of as hazardous waste. 

The Contractor shall prevent the flow of water, including ground water, from mixing with 
contaminated soil by using one or a combination of the following measures: 

 
A. Berms, 
B. Cofferdams, 
C. Grout curtains, 
D. Freeze walls, or 
E. Concrete seal course. 
 
If water mixes with contaminated soil and becomes contaminated, the water shall be sampled 

and tested by a laboratory certified by the CDPH. If levels of contamination are found to be 
hazardous, the water shall be handled and disposed of as hazardous waste. 

 
Concrete Waste 

The Contractor shall implement practices to prevent the discharge of Portland cement concrete or 
asphalt concrete waste into storm drain systems or watercourses. 

Portland cement concrete or asphalt concrete waste shall be collected at the following locations 
and disposed of: 

 
A. Where concrete material, including grout, is used; 
B. Where concrete dust and debris result from demolition; 
C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of Portland 

cement concrete or asphalt concrete creates a residue or slurry; or 
D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction 

site. 
 

Sanitary and Septic Waste 
Wastewater from sanitary or septic systems shall not be discharged or buried within the 

Department right of way. The CONTRACTOR shall inspect sanitary or septic waste storage and 
monitor disposal procedures at least weekly. Sanitary facilities that discharge to the sanitary sewer 
system shall be properly connected and free from leaks. 

The Contractor shall obtain written approval from the local health agency, city, county, and 
sewer district before discharging from a sanitary or septic system directly into a sanitary sewer 
system, and provide a copy to the Engineer. The Contractor shall comply with local health agency 
requirements when using an on-site disposal system. 

 
Liquid Waste 

The Contractor shall not allow construction site liquid waste, including the following, to enter 
storm drain systems or watercourses: 

 
A. Drilling slurries or fluids, 
B. Grease-free or oil-free wastewater or rinse water, 
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C. Dredgings, 
D. Liquid waste running off a surface including wash or rinse water, or 
E. Other non-storm water liquids not covered by separate permits. 
 
The Contractor shall hold liquid waste in structurally sound, leak proof containers such as: 
 
A. Sediment traps, 
B. Roll-off bins, or 
C. Portable tanks. 
 
Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks. 

The containers shall be stored at least 50 feet from storm drains, watercourses, moving vehicles, and 
equipment. 

The Contractor shall remove and dispose of deposited solids from sediment traps as provided in 
"Solid Waste" of these Special Provisions, unless determined infeasible by the Engineer. 

Liquid waste may require testing to determine hazardous material content before disposal. 
Drilling fluids and residue shall be disposed of outside the highway right of way. If the Engineer 

determines that an appropriate location is available, fluids and residue exempt under California Code 
of Regulations, Title 23, Section 2511(g) may be dried by infiltration and evaporation in a leak proof 
container. The remaining solid waste may be disposed of as provided in "Solid Waste" of these 
Special Provisions. 

 
10-1.05.4.4 NON-STORM WATER MANAGEMENT 
Water Control and Conservation 

The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or 
watercourses by managing the water used for construction operations. The Contractor shall obtain the 
Engineer's approval before washing anything on the construction site with water that could discharge 
into a storm drain system or watercourse. Discharges shall be reported to the Engineer immediately. 

The Contractor shall implement water conservation practices when water is used on the 
construction site. Irrigation areas shall be inspected and watering schedules shall be adjusted to 
prevent erosion, excess watering, or runoff. The Contractor shall shut off the water source to broken 
lines, sprinklers, or valves, and they shall be repaired as soon as possible. When possible, water from 
waterline flushing shall be reused for landscape irrigation. Paved areas shall be swept and vacuumed, 
not washed with water. 

Construction water runoff, including water from water line repair, shall be directed to areas to 
infiltrate into the ground and shall not be allowed to enter storm drain systems or watercourses. 
Spilled water shall not be allowed to escape water truck filling areas. When possible, the Contractor 
shall direct water from off-site sources around the construction site, or shall minimize contact with 
the construction site. 

 
Illegal Connection and Discharge Detection and Reporting 

The Contractor shall inspect the construction site and the site perimeter before beginning work 
for evidence of illegal connections, discharges, or dumping. Subsequently, the construction site and 
perimeter shall be inspected on a frequent, predetermined schedule. 

The Contractor shall immediately notify the Engineer when illegal connections, discharges, or 
dumping are discovered. The Contractor shall take no further action unless directed by the Engineer. 
Unlabeled or unidentifiable material shall be assumed to be hazardous. 

The Contractor shall look for the following evidence of illegal connections, discharges, or 
dumping: 

 
A. Debris or trash piles, 
B. Staining or discoloration on pavement or soils, 
C. Pungent odors coming from drainage systems, 
D. Discoloration or oily sheen on water, 
E. Stains or residue in ditches, channels or drain boxes, 
F. Abnormal water flow during dry weather, 
G. Excessive sediment deposits, 
H. Nonstandard drainage junction structures, or 
I. Broken concrete or other disturbances near junction structures. 
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Vehicle and Equipment Cleaning 

The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to 
that necessary to control vehicle tracking or hazardous waste. Vehicles and equipment shall not be 
cleaned on the construction site with soap, solvents, or steam until the Engineer has been notified. 
The resulting waste shall be contained and recycled, or disposed of as provided in "Liquid Waste" or 
"Hazardous Waste" of these Special Provisions, whichever is applicable. The Contractor shall not use 
diesel to clean vehicles or equipment, and shall minimize the use of solvents. 

The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal 
facilities. If using a structure is not possible, vehicles and equipment shall be cleaned or washed in an 
outside area with the following characteristics: 

 
A. Located at least 50 feet from storm drainage systems or watercourses, 
B. Paved with asphalt concrete or Portland cement concrete, 
C. Surrounded by a containment berm, and 
D. Equipped with a sump to collect and dispose of wash water. 
 
When washing vehicles or equipment with water, the Contractor shall use as little water as 

possible. Hoses shall be equipped with a positive shutoff valve. 
Wash racks shall discharge to a recycle system or to another system approved by the Engineer. 

Sumps shall be inspected regularly, and liquids and sediments shall be removed as needed. 
 

Vehicle and Equipment Fueling and Maintenance 
The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction 

site whenever practical. When fueling or maintenance must be done at the construction site, the 
Contractor shall designate a site, or sites, and obtain approval from the Engineer before using. The 
fueling or maintenance site shall be protected from storm water, shall be on level ground, and shall be 
located at least 50 feet from drainage inlets or watercourses. The CONTRACTOR shall inspect the 
fueling or maintenance site regularly. Mobile fueling or maintenance shall be kept to a minimum. 

The Contractor shall use containment berms or dikes around the fueling and maintenance area. 
Adequate amounts of absorbent spill cleanup material and spill kits shall be kept in the fueling and 
maintenance area and on fueling trucks. Spill cleanup material and kits shall be disposed of 
immediately after use. Drip pans or absorbent pads shall be used during fueling or maintenance unless 
performed over an impermeable surface. 

Fueling or maintenance operations shall not be left unattended. Fueling nozzles shall be equipped 
with an automatic shutoff control. Vapor recovery fueling nozzles shall be used where required by the 
Air Quality Management District. Nozzles shall be secured upright when not in use. Fuel tanks shall 
not be topped-off. 

The Contractor shall recycle or properly dispose of used batteries and tires. 
 

Material and Equipment Used Over Water 
Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and 

an adequate supply of spill cleanup material shall be kept with the vehicle or equipment. Drip pans or 
plastic sheeting shall be placed under vehicles or equipment on docks, barges, or other surfaces over 
water when the vehicle or equipment will be idle for more than one hour. 

The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other 
surfaces over water to contain material, debris, and tools. Material shall be secured to prevent spills or 
discharge into water due to wind. 

 
Structure Removal Over or Adjacent to Water 

The Contractor shall not allow demolished material to enter storm water systems or 
watercourses. The Contractor shall use covers and platforms approved by the Engineer to collect 
debris. Attachments shall be used on equipment to catch debris on small demolition operations. 
Debris catching devices shall be emptied regularly and debris shall be handled as provided in "Waste 
Management" of these Special Provisions. 

The CONTRACTOR shall inspect demolition sites within 50 feet of storm water systems or 
watercourses every day. 

 
Paving, Sealing, Sawcutting, and Grinding Operations 
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The Contractor shall prevent the following material from entering storm drain systems or water 
courses: 

 
A. Cementitious material, 
B. Asphaltic material, 
C. Aggregate or screenings, 
D. Grinding or sawcutting residue, 
E. Pavement chunks, or 
F. Shoulder backing. 
 
The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill 

watercourses until paving, sealing, sawcutting, or grinding operations are completed and excess 
material has been removed. Drainage inlets and manholes shall be covered during the application of 
seal coat, tack coat, slurry seal, or fog seal. 

During the rainy season or when precipitation is predicted, paving, sawcutting, and grinding 
operations shall be limited to places where runoff can be captured. Seal coat, tack coat, slurry seal, or 
fog seal operations shall not begin if precipitation is predicted for the application or the curing period. 
The Contractor shall not excavate material from existing roadways during precipitation. 

The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is 
produced. Slurry shall not be allowed to run onto lanes open to public traffic or off the pavement. 

The Contractor shall collect residue from Portland cement concrete grinding operations with a 
vacuum attachment on the grinding machine. The residue shall not be left on the pavement or allowed 
to flow across the pavement. 

Material excavated from existing roadways may be stockpiled as provided in "Stockpile 
Management" of these Special Provisions if approved by the Engineer. Asphalt concrete chunks used 
in embankment shall be placed above the water table and covered by at least one foot of material. 

Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or 
toxic chemicals. 

 
Thermoplastic Striping and Pavement Markers 

Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times 
when on the construction site. The Contractor shall not preheat, transfer, or load thermoplastic within 
50 feet of drainage inlets or watercourses. The Contractor shall not fill the preheating container to 
more than 6 inches from the top. Truck beds shall be cleaned daily of scraps or melted thermoplastic. 

The Contractor shall not unload, transfer, or load bituminous material for pavement markers 
within 50 feet of drainage inlets or watercourses. All pressure shall be released from melting tanks 
before removing the lid to fill or service. Melting tanks shall not be filled to more than 6 inches from 
the top. 

The Contractor shall collect bituminous material from the roadway after marker removal. 
 
Pile Driving 

The Contractor shall keep spill kits and cleanup material at pile driving locations. Pile driving 
equipment shall be parked over drip pans, absorbent pads, or plastic sheeting where possible. When 
not in use, pile driving equipment shall be stored at least 50 feet from concentrated flows of storm 
water, drainage courses, or inlets. The Contractor shall protect pile driving equipment by parking it on 
plywood and covering it with plastic when precipitation is predicted. The CONTRACTOR shall 
inspect the pile driving area every day for leaks and spills. 

The Contractor shall use vegetable oil instead of hydraulic fluid when practical. 
 

Concrete Curing 
The Contractor shall not overspray chemical curing compound. Drift shall be minimized by 

spraying as close to the concrete as possible. Drainage inlets shall be covered before applying curing 
compound. 

The Contractor shall minimize the use and discharge of water by using wet blankets or similar 
methods to maintain moisture when curing concrete. 

 
Concrete Finishing 

The Contractor shall collect and dispose of water and solid waste from high-pressure water 
blasting. Drainage inlets within 50 feet shall be covered before sandblasting. The nozzle shall be kept 
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as close to the surface of the concrete as possible to minimize drift of dust and blast material. Blast 
residue may contain hazardous material. 

Containment structures for concrete finishing operations shall be inspected for damage before 
each day of use and before predicted precipitation. Liquid and solid waste shall be removed from the 
containment structure after each work shift. 

 
10-1.05.4.5 PAYMENT 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing 
all the work involved in spill prevention and control, material management, waste management, non-storm 
water management, and dewatering and identifying, sampling, testing, handling, and disposing of 
hazardous waste, as shown on the plans, as specified in the Standard Specifications and these Special 
Provisions, and as directed by the Engineer shall be considered as included in the contract prices paid for 
the items of work that require construction site management and no additional compensation will be 
allowed. 

 
10-1.05.5 TEMPORARY CONCRETE WASHOUT FACILITY 

Temporary concrete washout facilities shall be constructed, maintained, and later removed at the locations 
shown on the approved Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of 
these Special Provisions, and in conformance with details shown on the plans and these Special Provisions. 

Temporary concrete washout facilities shall be one of the water pollution control practices for waste 
management and materials pollution control. The Storm Water Pollution Prevention Plan shall include the use of 
temporary concrete washout facilities. 

 
10-1.05.5.1 MATERIALS 
Plastic Liner 
Plastic liners shall be single ply, new polyethylene sheeting, a minimum of 10 mils thick and shall be free 
of holes, punctures, tears or other defects that compromise the impermeability of the material. Plastic liners 
shall not have seams or overlapping joints. 
 
Gravel-filled Bags 
Gravel bag fabric shall be non-woven polypropylene geotextile (or comparable polymer) and shall conform 
to the following requirements: 

 
Specification Requirements 

Weight per unit area, ounces per square yard, min. 
ASTM Designation: D 5261 

8.0 

Grab tensile strength (one inch grip), kilonewtons, min. 
ASTM Designation: D 4632* 

205 

Ultraviolet stability, percent tensile strength retained after 500 
hours, 

ASTM Designation: D 4355, xenon arc lamp method 

70 

* or appropriate test method for specific polymer 
 
Gravel bags shall be between 24 inches and 32 inches in length, and between 16 inches and 20 inches in 
width. 
Yarn used for binding gravel bags shall be as recommended by the manufacturer or bag supplier and shall 
be of a contrasting color. 
Gravel shall be between 3/8 inch and ¾ inch in diameter, and shall be clean and free from clay balls, 
organic matter, and other deleterious materials. 
The opening of gravel-filled bags shall be secured to prevent gravel from escaping. Gravel-filled bags shall 
be between 30 pounds and 50 pounds in weight. 
 
Straw Bales 
Straw for straw bales shall conform to the provisions in Section 13-10.02H, "Straw Bales," of the Standard 
Specifications. 
Straw bales shall be a minimum of 14 inches in width, 18 inches in height, 36 inches in length and shall 
have a minimum weight of 50 pounds. The straw bale shall be composed entirely of vegetative matter, 
except for binding material. 
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Straw bales shall be bound by either wire, nylon or polypropylene string. Jute or cotton binding shall not be 
used. Baling wire shall be a minimum of 16 gage in diameter. Nylon or polypropylene string shall be 
approximately 0.08-inch in diameter with 80 pounds of breaking strength. 
 
Stakes 
Stakes shall be wood or metal. Wood stakes shall be untreated fir, redwood, cedar, or pine and cut from 
sound timber. They shall be straight and free of loose or unsound knots or other defects which would render 
them unfit for the purpose intended. Wood stakes shall be a minimum 2" x 2" in size. Metal stakes may be 
used as an alternative, and shall be a minimum of 0.5-inch in diameter. Stakes shall be a minimum of 4 feet 
in length. The tops of the metal stakes shall be bent at a 90-degree angle or capped with an orange or red 
plastic safety cap that fits snugly to the metal stake. The Contractor shall submit a sample of the metal stake 
and plastic cap, if used, for the Engineer's approval prior to installation. 
 
Staples 
Staples shall be as shown on the plans. An alternative attachment device such as geotextile pins or plastic 
pegs may be used instead of staples. The Contractor shall submit a sample of the alternative attachment 
device for the Engineer's approval prior to installation. 
 
Signs 
Wood posts for signs shall conform to the provisions in "Wood Posts," of the Standard Specifications. Lag 
screws shall conform to the provisions in "Sign Panel Fastening and Mounting Hardware," of the Standard 
Specifications. 
Plywood shall be freshly painted for each installation with not less than 2 applications of flat white paint. 
Sign letters shown on the plans shall be stenciled with commercial quality exterior black paint. Testing of 
paint will not be required. 

 
10-1.05.5.2 INSTALLATION 

Temporary concrete washout facilities shall be as follows: 
 

A. Temporary concrete washout facilities shall be installed prior to beginning placement of concrete 
and located a minimum of 50 feet from storm drain inlets, open drainage facilities, and water 
courses unless determined infeasible by the Engineer. Temporary concrete washout facilities shall 
be located away from construction traffic or access areas at a location determined by the 
Contractor and approved by the Engineer. 

B. A sign shall be installed adjacent to each washout facility at a location determined by the 
Contractor and approved by the Engineer. Signs shall be installed in conformance with the 
provisions in "Construction," and "Sign Panel Installation," of the Standard Specifications. 

C. The length and width of a temporary concrete washout facility may be increased from the 
minimum dimensions shown on the plans, at the Contractor's expense and upon approval of the 
Engineer. 

D. Temporary concrete washout facilities shall be constructed in sufficient quantity and size to 
contain liquid and concrete waste generated by washout operations for concrete wastes. These 
facilities shall be constructed to contain liquid and concrete waste without seepage, spills, or 
overflow. 

E. Berms for below grade temporary concrete washout facilities shall be constructed from compacted 
native material. Gravel may be used in conjunction with compacted native material. 

F. A plastic liner shall be installed in below grade temporary concrete washout facilities. 
 
Details for an alternative temporary concrete washout facility shall be submitted to the Engineer 

for approval at least 7 days prior to installation. 
Temporary concrete washout facilities shall be disposed of in conformance with the provisions in 

Section 13-9, "Temporary Concrete Washouts," of the Standard Specifications. 
Ground disturbance, including holes and depressions, caused by the installation and removal of the 

temporary concrete washout facilities shall be backfilled and repaired in conformance with the provisions 
in Section 15, "Existing Facilities," of the Standard Specifications. 
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10-1.05.5.3 MAINTENANCE 
Temporary concrete washout facilities shall be maintained to provide adequate holding capacity with a 

minimum freeboard of 12 inches. Maintaining temporary concrete washout facilities shall include removing 
and disposing of hardened concrete and returning the facilities to a functional condition. Hardened concrete 
materials shall be removed and disposed of in conformance with the provisions in Section 13-9, 
"Temporary Concrete Washouts,"  of the Standard Specifications. Holes, rips, and voids in the plastic liner 
shall be patched and repaired by taping or the plastic liner shall be replaced. The plastic liner shall be 
replaced when patches or repairs compromise the impermeability of the material as determined by the 
Engineer. 

Gravel bags shall be replaced when the bag material is ruptured or when the yarn has failed, allowing 
the bag contents to spill out. 

Temporary concrete washout facilities shall be repaired or replaced on the same day the damage 
occurs. Damage to temporary concrete washout facilities resulting from the Contractor's vehicles, 
equipment, or operations shall be repaired at the Contractor’s expense. 

 
10-1.05.5.4 PAYMENT 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing 
all the work involved in constructing a temporary concrete washout facility, complete in place, including 
excavation and backfill, maintenance, and removal, as shown on the plans, as specified in the Standard 
Specifications and these Special Provisions, and as directed by the Engineer shall be included in the various 
items of work requiring concrete and no additional compensation will be allowed. 

 
10-1.06 PROPERTY AND FACILITY PRESERVATION 

Attention is directed to Section 5-1.36 "Property and Facility Preservation," of the Standard Specifications and these 
Special Provisions. 

Existing utilities and facilities shall be preserved and protected from damage by the Contractor. An effort has been made 
to show existing surface and underground structures on the plans, however not all infrastructure may be shown and 
infrastructure locations may be in different locations from those described. The Contractor is responsible for contacting all 
agencies and utility owners to verify the location of underground infrastructure prior to and during construction. 

The Contractor shall be responsible to repair, restore, replace and stabilize, as closely as possible to existing condition 
any facilities, landscaping, or any other improvements, that are disturbed as a result of accessing or repairing the sewer lines 
or performing work associated with this contract. 

Before starting any work that could damage or interfere with underground infrastructure, the Contractor shall pothole 
and locate existing infrastructure, including laterals and appurtenances, and shall determine the presence of other 
underground infrastructure inferred from visible facilities such as buildings, meters and junction boxes. Existing 
infrastructure damaged due to negligence of the Contractor shall be completely repaired at the Contractor’s expense and in 
coordination with the effected utility owner. 

The Contractor shall accurately tie off and record the location of all utility covers, cleanouts, pull boxes and manholes to 
be lowered or temporarily overlaid prior to raising to grade. A copy of said record shall be provided to the Engineer prior to 
resurfacing the street. 

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these Special 
Provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor. The 
minimum size of tree replacement shall be 24 inch box and the minimum size of shrub replacement shall be No. 15 container 
{15-gallon}. Replacement ground cover plants shall be from flats and shall be planted 12 inches on center. Replacement of 
Carpobrotus ground cover plants shall be from cuttings and shall be planted 12 inches on center. Replacement planting shall 
conform to the requirements in "Replacement Plants," of the Standard Specifications. The Contractor shall water replacement 
plants in conformance with the provisions in "Watering," of the Standard Specifications. 

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the 
provisions in 5-1.20B(4), "Contractor-Property Owner Agreement," of the Standard Specifications. At the option of the 
Contractor, removed trees and shrubs may be reduced to chips. The chipped material shall be spread within the highway right 
of way at locations designated by the Engineer. 

Replacement planting of injured or damaged trees, shrubs, and other plants shall be completed prior to the start of the 
plant establishment period. Replacement planting shall conform to the provisions in Section 20-7, "Highway Planting," of the 
Standard Specifications. 

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed not less than 20 working 
days prior to acceptance of the contract. Replacement plants shall be watered as necessary to maintain the plants in a healthy 
condition. 
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Survey monuments and markers shown on the plans or encountered within the project limits shall be protected from 
damage by the Contractor. The Contractor shall notify the Engineer of monuments encountered and shall not remove or 
disturb said monument until the monument can be cross-referenced and tied out by a licensed surveyor. The Contractor shall 
allow a minimum of one working day for such referencing to be accomplished. When notified by the Engineer that the ties 
have been completed, the monument or marker can then be removed. The Contractor is not responsible for the replacement of 
any monument or marker of which the removal is necessitated by the work performed and which has been referenced and 
tied. If through negligence or carelessness on the part of the Contractor, notification is not made as provided above, markers 
are removed, or disturbed which are not in direct conflict with the construction, the Contractor shall be responsible for the 
cost of referencing, resurveying, and replacement of the monument or marker. Such sums for the replacement shall be 
deducted from the final contract payment. 

Full compensation for conforming to the provisions of this section shall be considered as included in the prices paid for 
the various Contract items of work involved and no additional compensation will be allowed. 

 
10-1.07 COOPERATION 

Attention is directed to Section 5-1.09, "Partnering," and Section 5-1.20, "Coordination with Other Entities," of the 
Standard Specifications and these Special Provisions. Attention is also directed to “General Requirements” of these Special 
Provisions. 

Following is a list of some, but not necessarily all, of the utility companies that may have facilities in the project area: 
 

Utility Company  Contact Person  Telephone Number 
Pacific Gas & Electric  Lee Wells 530-477-3260 
AT&T  Astrid Willard 916-484-2388 
Comcast Cable  Justin Haggin 530-790-3369 
City of Grass Valley – Sewer/Water/Storm Drain Public Works Department 530-274-4350 

 
The Contractor shall coordinate with Pacific Gas and Electric Company for the removal, relocation, repair, or 

disturbance of any gas or electric facilities caused by project work. 
The Contractor shall coordinate with the AT&T for the removal, relocation, repair, or disturbance of any 

telecommunications facilities caused by project work.  
The Contractor shall coordinate with the Comcast Cable for the removal, relocation, repair, or disturbance of any cable 

television facilities caused by project work.  
The Contractor shall coordinate with the City of Grass Valley for the removal, relocation, repair, or disturbance of any 

water, sewer storm drain facilities caused by project work.  
The Contractor shall apply for and obtain an Encroachment Permit from the California Department of Transportation for 

any construction or traffic control performed within the State right of way. 
Any utilities not listed above or damaged by the Contractor during the course of project work shall be repaired or 

replaced in cooperation with the affected utility company. 
The Contractor shall provide sufficient notification to the affected utility company to allow time for scheduling and 

completion of the required work. Any delays resulting from the Contractor’s failure to properly notify or schedule utility 
company work shall be at the Contractor’s expense. 

Full compensation for conforming to the provisions of this section shall be considered as included in prices paid for the 
various Contract items of work involved and no additional compensation will be allowed. 
 
10-1.08 PROGRESS SCHEDULE 

Progress schedules are required for this contract and shall be submitted in conformance with the provisions in Section 8-
1.02, " Schedule," of the Standard Specifications and these Special Provisions. The Contractor shall notify the Engineer on a 
daily basis of the areas of work scheduled for the following day. 

The Contractor shall submit to the Engineer a practicable “Critical Path Method” progress schedule within 10 working 
days of approval of the contract, and within 10 working days of the Engineer’s written request at any other time. 

The progress schedule shall follow the general order of work detailed in “General Requirements,” of these Special 
Provisions, and shall meet the milestones listed in “Beginning of Work, Time of Completion, and Liquidated Damages,” of 
these Special Provisions. 

Full compensation for conforming to the provisions of this section shall be considered as included in prices paid for the 
various Contract items of work involved and no additional compensation will be allowed. 

 
10-1.09 OBSTRUCTIONS 

Attention is directed to Section 5-1.20, "Coordination with Other Entities," of the Standard Specifications and of these 
Special Provisions. 
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Attention is directed to the existence of certain underground facilities that may require special precautions be taken by 
the Contractor to protect the health, safety and welfare of workers and of the public. Facilities requiring special precautions 
include, but are not limited to: natural gas in pipelines underground electric supply system conductors or cables, with 
potential to ground of more than 300 V, either directly buried or in a duct or conduit which do not have concentric grounded 
or other effectively grounded metal shields or sheaths, water mains, gravity sanitary sewer lines, and telephone conduits. 

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface 
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work 
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not 
limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert – Northern California (USA) 1-800-227-2600 
 
The Contractor is hereby notified that prior to commencing construction, he is responsible for contacting all utility 

companies for verification at the construction site of the locations of all underground facilities that may conflict with the 
placement of the improvements shown on the plans. Where potential conflict exists, the Contractor shall pothole existing 
utilities to determine their elevation. Call “Underground Service Alert” at 800-227-2600 forty-eight (48) hours before any 
excavation is started. 

Full compensation for conforming to the provisions of this section, including exposing existing utilities, and any 
potholing, not otherwise provided for, shall be considered as included in the prices paid for the various Contract items of 
work involved and no additional compensation will be allowed. 

 
10-1.10 DUST CONTROL 

Dust control shall conform to the provisions in "Dust Control," of the Standard Specifications and these Special 
Provisions. 

Full compensation for conforming to the provisions of this section shall be considered as included in the prices paid for 
the various Contract items of work involved and no additional compensation will be allowed. 

 
10-1.11 MOBILIZATION 

Mobilization shall conform to the provisions in the Standard Specifications and these Special Provisions. 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all work involved in 

“Mobilization,” including but not limited to the movement of personnel, equipment, supplies and incidentals to the project 
site shall be included in the contract lump sum price paid for “Mobilization,” and no additional compensation will be 
allowed. 

 
10-1.12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer 
required shall conform to the provisions in Section 12, "Temporary Traffic Control," of the Standard Specifications and these 
Special Provisions. 

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These 
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe 
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and 
channelizers. 

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the 
request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor and shall 
include the following: 

 
A. Date, 
B. Federal Aid number (if applicable), 
C. Contract number, district, county, route and post mile of project limits, 
D. Company name of certifying vendor, street address, city, state and zip code, 
E. Printed name, signature and title of certifying person; and 
F. Category 1 temporary traffic control devices that will be used on the project. 
 
The Contractor may obtain a standard form for self-certification from the Engineer. 



 

 PREFABRICATED RESTROOM SITE IMPROVEMENTS PROJECT Special Provisions- Page 41 of 66 

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are 
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles. Category 
2 temporary traffic control devices include barricades and portable sign supports. 

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of 
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at: 

http://safety.fhwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone. 
The Department also maintains this list at: 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf/Category2.pdf. 
Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2 

temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance 
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer. 
Category 2 temporary traffic control devices without a label shall not be used. 

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to 
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the 
devices are already in use. 

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh 100 
pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary traffic-
handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary barrier, and 
end treatments for temporary railing and barrier. 

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the 
NCHRP Report 350 criteria, as one unit with a construction area sign attached. 

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety 
Features list. This list is maintained by the Division of Engineering Services and can be found at: 
http://www.dot.ca.gov/hq/esc/approved_products_list/HighwaySafe.htm. 

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway 
Safety Features list shall not be used. 

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices 
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in 
the prices paid for the various Contract items of work requiring the use of the Category 1 or Category 2 temporary traffic 
control devices and no additional compensation will be allowed. 

 
10-1.13 CONSTRUCTION AREA SIGNS 

Construction Area Signs shall be furnished, installed, maintained, and removed when no longer required in conformance 
with the provisions in Section 12, "Temporary Traffic Control," of the Standard Specifications and these Special Provisions. 

Attention is directed to the provisions in "Pre-qualified and Tested Signing and Delineation Materials" of these Special 
Provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV, VII, VIII, or IX 
retroreflective sheeting shall be used for stationary mounted construction area sign panels. 

Orange background on construction area signs shall be fluorescent orange. 
Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under 

vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be 
immediately replaced at the Contractor's expense. 

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2 
working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The 
regional notification centers include, but are not limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert – Northern California (USA) (800) 642-2444 
(800) 227-2600 

 
Excavations required to install construction area signs shall be performed by hand methods without the use of power 

equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the 
proposed post holes. The post hole diameter, if backfilled with Portland cement concrete, shall be at least 4 inches greater 
than the longer dimension of the post cross section. 

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted 
sign supports as specified in "Construction Area Traffic Control Devices" of these Special Provisions. 

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be 
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information 
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately 
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restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of 
work. 

The Contractor may be required to cover certain signs during the progress of the work. Signs that are no longer required 
or that convey inaccurate information to the public shall be immediately covered or removed or the information shall be 
corrected. Covers for construction area signs shall be of sufficient size and density to completely block out the complete face 
of the signs. The reflective face of the covered signs shall not be visible either during the day or at night. Covers shall be 
fastened securely so that the signs remain covered during inclement weather. Covers shall be replaced when they no longer 
cover the signs properly. 

Construction Area Signs shown on the Contractor's accepted Traffic Control Plan, or as directed by the Engineer, shall 
be included in the Contract price paid for, "Traffic Control System,” and shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all work involved in furnishing construction area signs 
required for the direction of public traffic through or around the work and for erecting or placing, maintaining (including 
covering and uncovering as needed) and, when no longer required, removing construction area signs. 

 

10-1.14 TEMPORARY OBJECT MARKERS 
Object markers shall be stationary mounted on wood or metal posts in conformance with the details shown on the plans 

and the provisions in “Markings,” of the Standard Specifications. 
Marker panels for Type P object markers shall conform to the provisions for sign panels for stationary mounted signs. 
Full compensation for furnishing, placing, maintaining, and removing temporary object markers, including but not 

limited to for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in 
Temporary Object Markers, complete in place, as shown on the plans, as specified in the Standard Specifications and these 
Special Provisions, as required per the Contractor’s accepted Traffic Control Plan, and as directed by the Engineer shall be 
considered as included in the Contract prices paid for the various items of work and no separate payment will be made. 

 

10-1.15 MAINTAINING TRAFFIC 
Attention is directed to Sections 7-1.03, "Public Convenience," 7-1.04, "Public Safety," and 12, "Temporary Traffic 

Control," of the Standard Specifications and these Special Provisions. Nothing in these Special Provisions shall be construed 
as relieving the Contractor from the responsibilities specified in Section 7-1.04, “Public Safety.” 

Lane closures shall conform to the provisions in “Closure Requirements and Conditions,” and "Traffic Control System" 
of these Special Provisions.   

The full width of the travel way shall remain open for public use at all times unless otherwise specified in these Special 
Provisions or approved by the City Engineer.  

Construction activity requiring lane closures shall conform to the following restrictions;  
• The travel way of Minnie Street in Condon Park may be reduced to one 11 foot lane of traffic with two 

way stop control between the hours of 7:00am to 7:00pm, or closed for up to 2 working days as necessary 
and subject to the approval of the Engineer.   

Five days advance notice shall be given to all residents, businesses and local authorities prior to beginning work 
involving full street closures and/or closures to one lane. The Contractor shall accommodate any special needs that arise that 
may require ingress and egress to a property. 

The Contractor may request day and/or weekend hours of work, which do not significantly change the cost of the work 
may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic will be better 
served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has approved them 
in writing. All other modifications will be made by contract change order. 

The Contractor shall provide access to parking lots, driveways, residences and businesses at all times unless otherwise 
specified in these Special Provisions or approved by the City Engineer. Access to parking lots, driveways, and businesses 
within the project area shall be detailed in the Contractor’s Traffic Control Plan for review and acceptance by the Engineer. 
Five days advance notice shall be given to all residents, businesses and local authorities prior to beginning work involving 
temporary closures to driveways or parking lots. 

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders, including any 
section closed to public traffic. 

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 7 days before work is begun. 
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements 
relative to keeping the working area clear of parked vehicles. 

Whenever work vehicles or equipment are parked on the shoulder within 6 feet of a traffic lane, the shoulder area shall 
be closed with fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked vehicles or 
equipment and along the edge of the pavement at 25-foot intervals to a point not less than 25 feet past the last vehicle or piece 
of equipment. A minimum of 9 traffic cones or portable delineators shall be used for the taper. A W20-1 (ROAD WORK 
AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24(CA) (SHOULDER WORK AHEAD) sign 
shall be mounted on a portable sign stand with flags. The sign shall be placed where designated by the Engineer and/or as 
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required as part of the Contractor’s accepted Traffic Control Plan. The sign shall be a minimum of 48" x 48" in size. The 
Contractor shall immediately restore to the original position and location a traffic cone or delineator that is displaced or 
overturned, during the progress of work. 

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the 
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic 
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has 
approved them in writing. All other modifications will be made by contract change order. 

When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the line of cones or delineators 
shall be considered to be the edge of the traffic lane. The lane closure provisions of this section shall not apply if the work 
area is protected by a temporary railing or barrier. 

Pedestrian and bicycle access facilities shall be provided through construction areas within the right of way, unless 
otherwise approved by the Engineer, and included in the Contractor’s Traffic Control Plan for review and acceptance by the 
Engineer. 

Full compensation for all flagging costs required for contract items and work within the Project Limits shall be included 
in the contract price paid for “Traffic Control System” and no additional compensation will be allowed. 

Full compensation for furnishing all signs, pedestrian and bicycle access facilities, posting signs, detours, lane closures, 
materials, tools, equipment, and incidentals and for doing all work involved in “Maintaining Traffic” complete in place as 
shown on the plans, as specified in the Standard Specifications and these Special Provisions, and as directed by the Engineer 
will be included in the Contract lump sum price paid for “Traffic Control System” and no additional compensation will be 
allowed. 

 
10-1.16 CLOSURE REQUIREMENTS AND CONDITIONS 

Lane closures shall conform to the provisions in "Maintaining Traffic" of the Standard Specifications and these Special 
Provisions. 

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, 
within a single traffic control system. 

 
10-1.16.1 CLOSURE SCHEDULE 

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week 
period, defined as Friday noon through the following Friday noon. 

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The 
Contractor shall submit the Closure Schedule request in a form acceptable to the City for approval. Closure 
Schedules submitted to the Engineer with incomplete, unintelligible or inaccurate information will be returned for 
correction and resubmittal. The Contractor will be notified of disapproved closures or closures that require 
coordination with other parties as a condition of approval. 

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, 
in writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure 
Schedule will be at the discretion of the Engineer. 

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior 
to the date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 
4:00 p.m. 2 working days prior to the date on which the closure is to be made. Closures not confirmed or approved 
will not be allowed. 

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the 
Engineer for the following working day. 

 
10-1.16.2 CONTINGENCY PLAN 

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall 
submit the contingency plan for a given operation to the Engineer within one working day of the Engineer's request. 

 
10-1.16.3 LATE REOPENING OF CLOSURES 

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with 
the provisions in Section 8-1.06, "Suspensions," of the Standard Specifications. The Contractor shall not make any 
further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future 
closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or 
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the 
suspension of work resulting from the late reopening of closures. 

For each 30-minute interval, or fraction thereof past the time specified to reopen the closure, the City will 
deduct $200 per interval from moneys due or that may become due the Contractor under the Contract. 
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10-1.16.4 PAYMENT 

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following 
conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with 
by reason of those conditions, and the Contractor's loss due to that delay could not have been avoided by 
rescheduling the affected closure or by judicious handling of forces, equipment and plant, time or payment 
adjustments shall be determined in conformance with the provisions in Section 8-1.07 “Delays” of the Standard 
Specifications: 

 
A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame 

allowed for closures in "Maintaining Traffic" of these Special Provisions, except that the Contractor will not be 
entitled to any compensation for amendments to the Closure Schedule that are not approved. 

B. The Contractor is denied a confirmed closure. 
 

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved 
Closure Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a delay 
and time or payment adjustments shall be determined in conformance with the provisions in Section 8-1.07 “Delays” 
of the Standard Specifications. 

Full compensation for conforming to the provisions of this section shall be considered as included in the 
Contract lump sum price paid for “Traffic Control System,” and no additional compensation will be allowed. 

 
10-1.17 TRAFFIC CONTROL SYSTEM 

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the 
provisions in Section 12, "Temporary Traffic Control," of the Standard Specifications, the provisions in "Maintaining 
Traffic," “Closure Requirements and Conditions,” and "Construction Area Signs," of these Special Provisions. 

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take 
measures as may be necessary to comply with the provisions in Section 7-1.04, "Public Safety," of the Standard 
Specifications. 

Any existing traffic stripes, pavement marking and pavement markers that are obliterated or removed by the Contractor 
or as directed by the Engineer shall be reinstalled by the Contractor before the completion of this project. Any conflicting 
markings shall be completely removed as identifiable pavement markings under daylight or at night, wet or dry conditions. 

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, 
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace 
the components and shall restore the components to the original location. 

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be 
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic 
shall be controlled with stationary lane closures.  

 
STATIONARY TYPE LANE CLOSURE: When lane closures are made for work periods only, at the end of each work 

period, components of the traffic control system, except portable delineators placed along open trenches or excavation 
adjacent to the traveled way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the 
components may be stored at selected central locations designated by the Engineer within the limits of the highway right of 
way. 

Each vehicle used to place, maintain, and remove components of a traffic control system on multi lane highways shall be 
equipped with a Type II flashing arrow sign and radios which shall be in operation when the vehicle is being used for 
placing, maintaining, or removing the components. Vehicles equipped with Type II flashing arrow sign not involved in 
placing, maintaining, or removing the components when operated within a stationary type lane closure shall only display the 
caution display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The 
flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining, and 
removing of components of a traffic control system, and shall be in place before a lane closure requiring its use is completed. 

When flaggers are required, they shall have radios and be in contact with personnel in the work area. 
One-way traffic shall be controlled through the project in conformance with the Caltrans Standard Plan T-13, "Traffic 

Control System for Lane Closure on Two Lane Conventional Highways" and these Special Provisions. 
 
MOVING LANE CLOSURE: Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable 

message signs used in moving lane closure operations shall conform to the provisions in "Portable Changeable Message 
Signs," of the Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of 
the sign may be less than 7 feet above the ground, but should be as high as practicable. 
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Flashing arrow signs shall be in the caution display mode when used on 2-lane, 2-way highways. 
Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or 

equal: 
 
A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by 

Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, telephone (312) 467-6750 
 

1. Distributor (northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone (800) 
884-8274, FAX (916) 387-9734 

2. Distributor (southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, telephone (800) 
222-8274 
 

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O. 
Box 2312, Dublin, CA 94568, telephone (925) 551-4900 

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc., 1582 
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, telephone (800) 654-8182 

 
Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific 

serial number. The names and numbers shall each be a minimum ½ inch high and located on the left (street) side at the lower 
front corner. The TMA shall have a message next to the name and model number in ½ inch high letters which states, "The 
bottom of this TMA shall be _____ inches ± _____ inch above the ground at all points for proper impact performance." Any 
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The 
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification. Each unit shall be 
certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the 
Transportation Laboratory. 

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the 
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of 
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819. 

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification 
shall not be used until approved or recertified by the Transportation Laboratory. 

Contractor shall submit a traffic control plan to the Engineer for acceptance prior to beginning any construction 
activities. All such plans shall conform to Section 12, “Temporary Traffic Control,” of the Standard Specifications, the 
Manual of Traffic Control.and these Special Provisions. 

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.05, “Changes and 
Extra Work,” of the Standard Specifications, will be paid for as a part of the extra work. 

Full compensation for furnishing all labor (including flagging costs), materials (including signs, markings, and markers), 
tools, equipment, and incidentals and for doing all work involved in “Traffic Control System,” including, but not limited to, 
placing, removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the accepted 
Traffic Control Plan, as specified in the Standard Specifications and these Special Provisions, and as directed by the Engineer 
shall be considered as included in the Contract lump sum price paid for “Traffic Control System,” and no additional 
compensation will be allowed. 

Attention is directed to Sections 9-1.16, “Progress Payments,” and 9-1.17, “Payment After Contract Acceptance,” of the 
Standard Specifications and these Special Provisions. Payments for the contract item “Traffic Control System” will be made 
on the basis of the percent of work done on all items of work excluding the item for “Traffic Control System.” 

The adjustment provisions in Section 4-1.05, "Changes and Extra Work," of the Standard Specifications shall not apply 
to the item of traffic control system. Adjustments in compensation for traffic control system will be made only for increased 
or decreased traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of 
the increased or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in 
Section 9-1.04, "Force Account," of the Standard Specifications for increased work and estimated on the same basis in the 
case of decreased work. 

 
10-1.17.1 TRAFFIC CONTROL PLAN 

The Traffic Control Plan for controlling the traffic and parking, including shoulder closures, detours and lane 
closures on City roadways, applicable bikeways, pedestrian facilities, and State Highways in conjunction with the 
work shall be submitted by the Contractor. The Traffic Control Plan shall be consistent with all specific site 
conditions and work conditions for this project. 

Contractor shall submit three (3) copies of a proposed Traffic Control Plan to the City Engineer for review and 
comments no later than five (5) working days after the pre-construction conference. Construction shall not begin 
until the traffic control plan has been reviewed and accepted by the City Engineer. The contractor shall allow five 
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(5) working days for review by the City. If revisions are required, as determined by the City Engineer, the 
Contractor shall revise and resubmit the Traffic Control Plan within five (5) calendar days of receipt of comments 
and shall allow five (5) working days for review of the revised traffic control plans. Upon acceptance of the Traffic 
Control Plan by the City Engineer, three (3) additional copies of the traffic control plan, incorporating all the 
required changes, shall be submitted to the City Engineer. Failure to submit an acceptable traffic control plan shall 
not in any way delay the start of the contract working days. The Traffic Control Plan shall be prepared and stamped 
by a Civil Engineer or Traffic Engineer licensed to practice engineering in the State of California. If the Contractor 
makes significant changes to the accepted Traffic Control Plan, these changes must also be prepared and stamped by 
a licensed Civil Engineer or Traffic Engineer. 

The Traffic Control Plan shall conform to the Plans, Standard Specifications, the California MUTCD dated 
September 26, 2006, Section 12, “Temporary Traffic Control,” of the Standard Specifications, and these Special 
Provisions. 

The Traffic Control Plan shall be accepted by the Engineer prior to the start of construction. The Contractor 
shall not proceed with any construction until proper traffic control has been provided to the satisfaction of the 
Engineer. Failure to comply with any specification herein or with direction from the Engineer may result in work 
stopped until compliance is restored. 

Any lost days due to improper traffic control will be charged against the Contractor’s allowable working days. 
The Contractor's Traffic Control Plan shall include and detail pedestrian access facilities through the 

construction areas within the Project right of way in accordance with Section 12-4, "Maintaining Traffic" of the 
Standard Specifications, for review and acceptance by the Engineer. 

The Traffic Control Plan shall include preparation of a plan for the work to be performed within the project 
limits including, but not limited to, all flagging, signs, portable message signs, barricades, temporary striping, cones, 
pedestrian access facilities and other incidentals associated with, but not limited to, the widening of the roadway, 
installation of signal poles and conduits and reconstruction of sidewalks. 

Acceptance by the City Engineer of the submitted traffic control plan shall in no way relieve the Contractor of 
his responsibility for any and all safety requirements conforming to the Standard Specifications, these Special 
Provisions or others of any public authority having jurisdiction for the safety of persons and property, or to protect 
them from damage, injury or loss. 

Full compensation for conforming to the provisions of this section shall be considered as included in the 
Contract lump sum price paid for “Traffic Control System,” and no additional compensation will be allowed. 

 
10-1.18 FLAGGING COSTS 

The first paragraph of Section 12-1.03, “Construction,” of the Standard Specifications is amended in its entirety to read 
as follows: 

Full compensation for furnishing all flaggers, including transporting flaggers, and providing stands, towers, or lights for 
use of flaggers to provide for passage of public traffic through the work under the provisions in Sections 7-1.03, “Public 
Convenience,” and 7-1.04, “Public Safety,” of the Standard Specifications shall be considered as included in the Contract 
lump sum price paid for “Traffic Control System” and no additional compensation will be allowed. 
 
10-1.19 CLEARING, GRUBBING AND REMOVAL 

This work shall consist of clearing, grubbing and removing existing vegetation, gravel, dirt, sod and other objectionable  
material, as necessary to prepare the work area for further excavation, grading or resurfacing. 

Clearing and grubbing work shall conform to the provisions in "Clearing and Grubbing," of the Standard Specifications 
and these Special Provisions. Clearing and grubbing shall be performed only within the excavation limits and embankment 
slope lines. Existing vegetation, outside the areas to be cleared and grubbed, shall be protected from the Contractor's 
operations unless specifically shown on the plans to be removed. 

Only those trees noted on the plans to be removed or so designated by the Engineer shall be removed. 
Attention is directed to "Existing Facilities" of these Special Provisions regarding removal of existing surfacing, 

obstructions and objects. 
Nothing herein shall be construed as relieving the Contractor of his responsibility for final cleanup of the highway as 

provided in "Cleanup," of the Standard Specifications. 
This work shall consist of removing objectionable material, including existing miscellaneous concrete and asphalt areas, 

gravel, dirt, sod and planter materials, from within the limits of the project as specified.  The limits of clearing and grubbing 
shall be of sufficient area and depth to complete the work as shown on the plans or described in these Special Provisions, and 
may include excavation and grading as necessary to complete the work.   

Work shall also include removal and disposal of existing weeds, brush and other unsuitable material within and along the 
edge of pavement, and trimming of trees as needed for operation of equipment. Contractor shall allow seven (7) days after 
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spray of weeds within or at edges of pavement to ensure successful eradication prior to chip, scrub and/or cape scrub seal 
operations.  If unsuccessful, Contractor shall respray. 

All striping, markings or pavement markers within areas to receive HMA replacement or overlay shall be removed and 
disposed of as part of the contract items of work involved. If, in the opinion of the Engineer, the pavement surface has been 
damaged as a result of pavement marker removal, the Contractor shall repair said damage in a manner acceptable to the 
Engineer at the Contractor’s expense. 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work 
involved in clearing and removal, including, but not limited to, cutting, uprooting, sawcutting, excavation, disposal and 
backfill as shown on the plans, as specified in the Standard Specifications and these Special Provisions and as directed by the 
Engineer, shall be included in the contract lump sum paid for “Clearing, Grubbing and Removal” and no additional 
compensation will be allowed. 

 
10-1.20 EXISTING FACILITIES 

This work shall consist of removing existing facilities and structures which interfere with construction in the specified 
work area as shown on the plans and as specified in these Special Provisions. Attention is directed to Section 15, “Existing 
Facilities” of the Standard Specifications and these Special Provisions. 

 
10-1.20.1 RESTROOM DEMOLITION 

Existing restrooms shown on the plans to be removed shall be completely removed and disposed of in 
accordance with the City of Grass Valley demolition permit requirements. This includes removal of all foundation 
and debris and termination of utilities. Demolition work involving asbestos containing material shall be 
accomplished in conformance with federal, state and local laws and regulation. 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 
work involved in restroom demolition, including, but not limited to removal, excavation, hauling and disposal, 
OSHA permits, backfilling, and utility termination, as shown on the plans, as specified in the Standard 
Specifications and these Special Provisions and as directed by the Engineer, shall be included in the contract lump 
sum paid for “Restroom Demolition” and no additional compensation will be allowed. 

  
10-1.20.2 REMOVE ASPHALT CONCRETE 

Existing asphalt concrete surfacing, and underlying base material shall be removed as needed, as shown on the 
plans and in conformance with these Special Provisions. 

Attention is directed to the provisions in “Clearing and Grubbing,” and “Buried Man-Made Objects,” of the 
Standard Specifications and these Special Provisions. 

That portion of the asphalt concrete area to be removed abutting asphalt concrete to remain in place shall be cut 
on neat lines with a power-driven saw before removing the surfacing, unless approved by the Engineer.   

Surfacing and base shall be removed without damage to surfacing that is to remain in place. Damage to 
pavement which is to remain in place shall be repaired to a condition satisfactory to the Engineer or the damaged 
pavement shall be removed and replaced with new asphalt concrete if ordered by the Engineer. Repairing or 
removing and replacing pavement damaged outside the limits of pavement to be replaced shall be at the Contractor's 
expense and will not be measured nor paid for. 

Removed materials shall be disposed of outside the highway right of way.  
The material remaining in place, after removing surfacing and base to the required depth, shall be graded to a 

plane, watered, and compacted as deemed necessary by the Engineer.  
Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's 

expense, with asphalt concrete. 
The exact limits of asphalt concrete surfacing to be removed and replaced, as shown on the plans, will be 

determined by the Engineer.  
Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 

work involved in removing asphalt concrete, including, but not limited to, sawcutting, disposal, excavation and 
backfill as shown on the plans, as specified in the Standard Specifications and these Special Provisions and as 
directed by the Engineer, shall be included in the contract lump sum paid for “Clearing, Grubbing and Removal” 
and no additional compensation will be allowed. 

  
10-1.20.3 REMOVE CONCRETE 

Existing concrete, shown on the plans to be removed shall be completely removed and disposed of in 
accordance with "Removing Concrete" of the Standard Specifications and these Special Provisions.  

Attention is directed to the provisions in “Clearing and Grubbing,” and  “Buried Man-Made Objects,” of the 
Standard Specifications and these Special Provisions. 
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Adjacent facilities damaged during concrete removal shall be repaired to a condition satisfactory to the 
Engineer or shall be removed and replaced if ordered by the Engineer. Repairing or removing and replacing 
damaged facilities shall be at the Contractor's expense and no additional compensation will be allowed. Attention is 
directed to hand stacked granite walls that may abut portions of the concrete to be removed. Care shall be taken in 
sawcutting and working next these walls and any damage to the walls shall be repaired at the Contractor’s expense. 

Where concrete adjacent to stone retaining walls is to be removed, the concrete must be saw cut 6 inches from 
the wall or the base of the curb perpendicular to the street.  The concrete can then be removed using hand tools in 
order to eliminate the potential for damage to the stone retaining walls. 

Concrete shall be completely removed and disposed of outside the highway right of way. 
Depressions left after concrete removal shall be immediately backfilled with sand cement slurry or Class 2 

Aggregate Base and compacted sufficiently to obtain an unyielding surface. 
Removal of concrete shall include removal of sidewalks, curbs, gutters, driveways and miscellaneous concrete 

curbs as shown on the plans to be removed. 
Reinforcing or other steel may be encountered in portions of the concrete. No additional compensation will be 

allowed for the removal of concrete containing reinforcing or steel. 
Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 

work involved including, but not limited to, sawcutting, disposal, excavation and backfill as shown on the plans, as 
specified the Standard Specifications and these Special Provisions and as directed by the Engineer, shall be included 
in the contract lump sum paid for “Clearing, Grubbing and Removal” and no additional compensation will be 
allowed. 

 
10-1.20.4 REMOVE POST 

Existing posts shown on the plans to be removed shall be completely removed and disposed of outside the 
highway right of way in accordance with the provisions of the Standard Specifications, the project plans and these 
Special Provisions. Removal of posts shall include complete removal of the concrete footings. Depressions left after 
concrete removal shall be backfilled with sand cement slurry or Class 2 Aggregate Base and compacted sufficiently 
to obtain an unyielding surface. 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 
work involved in post removal, including, but not limited to removal, excavation, hauling and disposal, and 
backfilling, as shown on the plans, as specified in the Standard Specifications and these Special Provisions and as 
directed by the Engineer, shall be included in the contract lump sum paid for “Clearing, Grubbing and Removal” 
and no additional compensation will be allowed. 

 
10-1.21 WATERING 

Watering shall conform to the provisions in Section 17, "Watering," of the Standard Specifications and these Special 
Provisions. 

Full compensation for conforming to the provisions of this section shall be considered as included in the prices paid for 
the various Contract items of work involved and no additional compensation will be allowed. 

 
10-1.22 EARTHWORK 

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these Special 
Provisions. 

Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance with the 
provisions in "Contractor-Property Owner Agreement,"  of the Standard Specifications. 

The Contractor’s attention is directed to “Surplus Material,” and “Deficiency Material,” of the Standard Specifications. 
Where a portion of the existing pavement surfacing is to be removed, the outline of the area to be removed shall be cut 

on a neat line with a power-driven saw to a minimum depth of 0.25-foot before removing the surfacing. If sawcut pavement 
is damaged before paving, it is the Contractor’s responsibility, at his expense, to re-cut and remove any damaged portion 
before paving. Full compensation for cutting the existing surfacing shall be considered as included in the various contract 
items of work involved and no additional compensation will be allowed. 

Graded areas shall be watered and compacted in accordance with the Standard Specifications, City Improvement 
Standards and as directed by the Engineer. Subbase sections for sidewalk, curb ramps, curb and gutter, driveways, roadway 
shoulders and asphalt concrete pavement shall be compacted to 95% relative compaction to a minimum depth of six inches. 

 
10-1.22.1 GRADING 

Grading shall conform to the provisions in Section 19-2, "Roadway Excavation," of the Standard Specifications 
and shall include all work associated with grading for the roadway improvements, grading for sidewalk, curb, gutter 
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and curb ramps, grading earth ditches, grading for restroom pad and the grading to provide smooth transitions for 
conform areas. 

In addition to the provisions of the Standard Specifications, lot excavation shall include excavation, grading, 
and embankment construction necessary to construct lot and sidewalk subgrades, and slopes, in accordance with the 
requirements of Section 19, “Earthwork,” of the Standard Specifications and these Special Provisions.. 

Relative compaction of subgrade shall conform to all the provisions in Section 19-5 "Compaction" of the 
Standard Specifications. Payment for compaction of earthwork shall be considered as included in the various items 
of work requiring compaction and no additional compensation will be allowed. 

The material remaining in place, after removing surfacing and base to the required depth, shall be graded to a 
plane, watered, and compacted.  

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 
work involved including, but not limited to, excavation, stockpiling, loading, transporting, compacting, disposal, and 
all grading as shown on the plans, as specified in the Standard Specifications and these Special Provisions, and as 
directed by the Engineer shall be included in the contract lump sum paid for “Earthwork” and no additional 
compensation will be allowed. 

 
10-1.22.2 ROADWAY EXCAVATION 

Roadway excavation shall conform to the provisions in Section 19-2, "Roadway Excavation," of the Standard 
Specifications and shall include all work associated with grading for the roadway improvements, grading for 
sidewalk, curb, gutter and curb ramps, grading earth ditches, and the grading to provide smooth transitions for 
conform areas. 

In addition to the provisions of the Standard Specifications, roadway excavation shall include excavation, 
grading, and embankment construction necessary to construct roadway widening and sidewalk subgrades, vegetated 
swales, and slopes, in accordance with the requirements of Section 19, “Earthwork,” of the Standard Specifications 
and these Special Provisions.. 

Relative compaction of subgrade shall conform to all the provisions in Section 19-5 "Compaction" of the 
Standard Specifications. Payment for compaction of earthwork shall be considered as included in the various items 
of work requiring compaction and no additional compensation will be allowed. 

If the Contractor elects to excavate and replace subgrade/base material to facilitate compaction, full 
compensation for that work will be considered as included in the contract item of work requiring the compaction of 
earthwork and no separate payment will be made. 

Removed materials shall be properly disposed of outside the highway right of way unless otherwise designated 
on the plans or approved by the Engineer.  

The material remaining in place, after removing surfacing and base to the required depth, shall be graded to a 
plane, watered, and compacted.  

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 
work involved including, but not limited to, excavation, stockpiling, loading, transporting, compacting, disposal, and 
all grading as shown on the plans, as specified in the Standard Specifications and these Special Provisions, and as 
directed by the Engineer shall be included in the contract lump sum paid for “Clearing, Grubbing and Removal” and 
no additional compensation will be allowed. 

 
10-1.23 TREE REMOVAL 

Existing trees shown on the plans to be removed shall be completely removed and disposed of outside the highway right 
of way. Attention is directed to the provisions in “Clearing and Grubbing,” of the Standard Specifications and these Special 
Provisions. 

Tree trunks, stumps and roots shall be removed by sawing, grinding and excavating as necessary to completely remove 
all objectionable vegetative material to a minimum depth of 18” below the top of the finished surfacing.  

Branches and suitable brush material may be reduced to chips with a maximum thickness of ½ inch and evenly spread in 
landscape areas at park locations as directed by the Engineer. 

Existing trees shown on the plans to be pruned shall be removed of limbs and branches to a height of fifteen feet above 
finish grade or as appropriate and approved or directed by the Engineer 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work 
involved in tree removal, including, but not limited to, pruning cutting, sawing, uprooting, grinding, chipping, excavation, 
disposal and backfill as shown on the plans, as specified in the Standard Specifications and these Special Provisions and as 
directed by the Engineer, shall be included in the contract lump sum price paid for “Tree Removal” and no additional 
compensation will be allowed. 
 



 

 PREFABRICATED RESTROOM SITE IMPROVEMENTS PROJECT Special Provisions- Page 50 of 66 

10-1.24 AGGREGATE BASE 
Aggregate base shall be Class 2, (3/4 inch) maximum grading, and shall conform to the provisions in Section 26, 

"Aggregate Bases," of the Standard Specifications and these Special Provisions.  Aggregate base shall be processed to 95% 
relative compaction.  

Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt concrete within 100 feet measured 
horizontally of any culvert, watercourse, or bridge. 

Aggregate base shall not contain volcanic cinder material. 
Aggregate base shall have at least 80% of the rock having two or more fractured surfaces evident. 
Aggregate base shall be placed to the lines, dimensions, and grades shown on the Plans or as directed by the Engineer. 
Where existing aggregate base is shown on the plans to be remain in place, the material shall be sufficiently watered and 

compacted to obtain an unyielding surface, to the relative compaction as shown on the plans. If the existing base material is 
found to be unsuitable, in the opinion of the Engineer, it shall be replaced with new aggregate base in conformance with the 
provisions and payment details of this section. Payment for compaction of existing base to remain in place shall be 
considered as included in the various contract items of work requiring the compaction and no additional compensation will be 
allowed. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in the installation of aggregate base, including, but not limited to, placing, grading, excavating, and compacting 
aggregate base as shown on the plans, as specified in the Standard Specifications and these Special Provisions, and as 
directed by the Engineer shall be included in various contract items of work requiring “Aggregate Base” and no additional 
compensation will be allowed. 

 
10-1.25 UTILITY TRENCH BEDDING AND BACKFILL 

Attention is directed to “Earthwork,” and  “Aggregate Bases” of the Standard Specifications and these Special Provisions 
for requirements regarding utility line bedding and trench backfill.  

Bedding material for water, sewer, storm drain and electrical facilities shall be sand in conformance with “Sand 
Beddings” of the Standard Specifications and shall be installed in accordance with the plans and City Improvement 
Standards.  

Trench backfill shall be aggregate base or slurry cement backfill at the Contractor’s discretion. Backfill shall be installed 
in accordance with the requirements of “Compaction” of the Standard Specifications and the plans and City Improvement 
Standards. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in utility trench bedding and backfill as specified in the Standard Specifications and these Special Provisions, and as 
directed by the Engineer shall be considered as included in the various contract items of work requiring bedding and backfill 
and no additional compensation will be allowed. 

 
10-1.26 ¾-INCH CRUSHED ROCK 

Crushed rock base and gravel are defined as natural or crushed rock, free from organic matter, and meeting the 
following gradation: 

Sieve Size Percent Passing by Weight 

1 -inches 100 

¾ -inch 90 – 100 

3/8” 20 - 55 

No. 4 0 – 10 

No. 8 0 – 5 

Durability Index shall be at least 40 per California Test Method No. 229 or ASTM D3744. 

Full compensation for conforming to the provisions of this section shall be considered as included in the prices paid for 
the various Contract items of work involved and no additional compensation will be allowed. 

 
 

10-1.27 WATER DISTRIBUTION SYSTEM FACILITIES  
This work includes but is not limited to: installation of new water distribution main lines and connection to existing 

water mains, water valves, fire hydrants, temporary bypasses, new water service lines, reconnection to existing water meters, 
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excavation and backfill of utility trenches, and flushing, disinfecting and testing of all water systems prior to placing into 
service.  

Domestic water system improvements and abandonments shall be in accordance with the City Improvement Standards 
and these Special Provisions and as shown on the plans.    

Water shutoffs shall be coordinated with the Engineer and the Contractor shall provide a minimum of 48 hours advance 
notice to all affected residents and businesses prior to beginning work involving water shutoffs. Attention is directed to 
“Notification and Scheduling” of these Special Provisions for notification requirements and sample notifications forms 

The City requires as few water outages for as short a time as possible and with the fewest water customers and fire 
hydrants out of service at any one time when converting over areas to the new water system. In no case shall any customers 
be out of service longer than six hours unless approved by the City Engineer. 

 
10-1.27.1 WATER MAIN TAP AND SADDLE 

This work shall consist of tapping the water main line and installing a saddle connection for water service lines, 
as shown on the plans and as directed by the Engineer. 

The Contractor’s attention is directed to “Water Supply System” of the City Improvement Standards for 
required water line installation procedures, including flushing, disinfection and testing. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the 
work involved in the installation of a saddle tap on water main lines, including, but not limited to, excavating, water 
main line tap and saddle installation, bedding, backfill, flushing, disinfecting and testing, complete in place, as 
shown on the plans, as specified in the Standard Specifications and these Special Provisions, and as directed by the 
Engineer, shall be included in the contract unit price paid for each “Water Main Tap and Saddle” and no additional 
compensation will be allowed.  

 
10-1.27.2 WATER SERVICE LINE 

This work shall consist of installing polyethylene (poly) water pipe, from the water main line to water meter 
assemblies, as shown on the plans and as directed by the Engineer. 

The Contractor’s attention is directed to “Water Supply System” of the City Improvement Standards for 
required water line installation procedures, including flushing, disinfection and testing. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the 
work involved in the installation of water service line, including, but not limited to, excavating, placing and joining 
pipe, bedding, backfill, flushing, connection to existing picnic area, disinfecting and testing, complete in place, as 
shown on the plans, as specified in the Standard Specifications and these Special Provisions, and as directed by the 
Engineer, shall be included in the contract price paid per linear foot for “Water Service Line (Size)” and no 
additional compensation will be allowed.  

 
10-1.27.3 GATE VALVE AND BOX 

This work shall consist of constructing a complete gate valve assembly on water mains and fire hydrant lines, as 
shown on the plans and as directed by the Engineer. 

The Contractor’s attention is directed to “Water Supply System” of the City Improvement Standards for 
required water line installation procedures, including flushing, disinfection and testing. 

Full compensation for furnishing all labor, materials (including valve boxes), tools, equipment, and incidentals 
(tracing wire) and for doing all the work involved in the installation of gate valve, including, but not limited to, 
excavating, placing and joining, backfill, blocking, concrete collar construction, valve box setting, flushing, 
disinfecting and testing, complete in place, as shown on the plans, as specified in the Standard Specifications and 
these Special Provisions, and as directed by the Engineer, shall be included in the contract unit price paid for each 
“Gate Valve and Box” and no additional compensation will be allowed.  

 
10-1.27.4 DRINKING FOUNTAIN 

This work shall consist of installing of a sanitary freeze resistant dual valve control drinking fountain with 
bottle filler equivalent to model 4420BFFR by Elkay or equal, as shown on the plans and as directed by the 
Engineer. 

The Contractor’s attention is directed to “Water Supply System” of the City Improvement Standards for 
required water line installation procedures, including flushing, disinfection and testing 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the 
work involved in the installation of drinking fountain, including, but not limited to, excavating, placing and joining 
pipe, bedding, backfill, flushing, disinfecting and testing, complete in place, as shown on the plans, as specified in 
the Standard Specifications and these Special Provisions, and as directed by the Engineer, shall be included in the 
contract price paid per unit for “Drinking Fountain” and no additional compensation will be allowed.  
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10-1.27.5 CONNECTIONS TO EXISTING WATER LINES 

Connections to existing water main lines and water service lines shall comply with “Water Supply System”, 
“Connection to Existing Facilities”, and “Tying Into The City System” of the City Improvement Standards and as 
noted and modified as follows: 

• The Contractor shall make all system taps and tie-in connections to existing main lines and service lines. 
• No nighttime work will be permitted unless otherwise approved by the Engineer. 
• Prior to scheduling any tie-in connections involving outages, the Contractor shall have on hand all fittings, 

valves, gaskets, bolts, adaptors, and incidentals necessary to complete the connection.   
• A minimum of 5 days prior to any scheduled shutoff, the Contractor shall submit to the Engineer a water 

outage schedule including the dates, times and customers affected by the outages. Once approved by the 
Engineer, notice shall be provided by the Contractor to all affected customers a minimum of 48 hours in 
advance of the outage, in accordance with “Notification and Scheduling” of these Special Provisions. 

• If a portion of road is needed to be closed to accomplish the water tie-in, the road closure and notice shall 
be as provided in “Closure Requirements and Conditions” of these Special Provisions. 

 
 

10-1.27.6 ABANDON EXISTING WATER LINES 
This work shall consist of abandoning existing water main lines, water service lines, and fire hydrant lines by 

removing those portions of water lines that are in conflict with proposed water lines and capping open ends of water 
lines to be abandoned in place, as shown on the plans and as directed by the Engineer.  

Abandoned water lines shall be plugged with a tight fitting cap or closed by a wall of minor concrete not less 
than 0.5-foot thick, or by a tight brick wall not less than 0.67-foot thick with cement mortar joints. Minor concrete 
shall conform to the provisions in “Minor Concrete” of the Standard Specifications.  Fire hydrant lines shall be 
plugged a minimum of 12” below the surrounding grade. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 
work involved in abandoning existing water lines including, but not limited to, excavation, disconnection and 
removal as needed, plugging of open ends with concrete or capping with approved end cap and backfill, as shown on 
the plans, as specified in the Standard Specifications and these Special Provisions, and as directed by the Engineer 
shall be included in the various contract items requiring “Abandon Existing Water Lines” and no additional 
compensation will be allowed. 

 
10-1.28 SANITARY SEWER FACILITES 

This work includes but is not limited to: installation of new sanitary sewer main lines, services, manholes, connection to 
existing sanitary sewer  mains, temporary bypasses, excavation and backfill of utility trenches, and flushing, and testing of all 
sanitary sewer systems prior to placing into service.  

Sanitary sewer system improvements and abandonments shall be in accordance with the Construction Standards and 
these Special Provisions and as shown on the plans.    

Sewer bypass shall be coordinated with the Engineer and the Contractor shall provide a minimum of 48 hours advance 
notice to all affected residents and businesses prior to beginning work involving sewer bypass. Attention is directed to 
“Notification and Scheduling” of these Special Provisions for notification requirements and sample notifications forms. 

 
10-1.28.1 SANITARY SEWER SERVICE  LINE 

This work shall consist of placing, SDR 26 polyvinyl chloride (PVC) pipe as shown on the plans and as directed 
by the Engineer. 

The Contractor’s attention is directed to “Sanitary Sewer System” of the Construction Standards for required 
sanitary sewer main line and sanitary sewer service line material, fittings, joints, including installation procedures 
and testing. 

Sanitary Sewer main and service pipe shall be installed at the locations and alignments shown on the plans and 
shall include all pipe, fittings, bends, reducers, adapters, connectors, restraints, nuts, concrete cradles, arches, 
encasements and appurtenances as needed to construct a fully operational, safe and secure sanitary sewer collection 
system.  

Full compensation for furnishing all labor, materials tools, equipment, and incidentals (including tracing wire, 
backfill marking tape, thrust blocks) and for doing all the work involved in the installation of sanitary sewer main 
and service line, including, but not limited to, excavating, placing and joining pipe, bedding, backfill, and testing, 
complete in place, as shown on the plans, as specified in the Standard Specifications, the Construction Standards, 
and these Special Provisions, and as directed by the Engineer, shall be included in the contract price paid per linear 
foot for “Sewer Service Line (4”)” and no additional compensation will be allowed.  
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10-1.28.2 INSTALL CLEANOUT AND BACKFLOW PREVENTER 

This work shall consist of installing a new sewer cleanout and backflow preventer, per the City of Grass Valley 
Construction Standards Section 5, Sanitary Sewer (SS) and Standard Detail SS-4 “Sewer Service Cleanout”. 

Attention is directed to “Sewer Lateral Video Inspection”  of these Special Provisions, regarding access for the 
sewer lateral video inspections. 

The exact locations of the new sewer cleanouts and backflow preventers shall be coordinated with the Engineer 
and the affected property owner(s). 

The Contractor shall maintain the sewage flow in the affected portions of the sewer system during installation 
of the new sewer cleanouts and backflow preventers, unless otherwise approved by the Engineer.   

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 
work involved in installing new sewer cleanouts and backflow preventers, as specified in the Standard 
Specifications and these Special Provisions and as directed by the Engineer shall be included in the contract unit 
price paid per “Cleanout and Backflow Preventer” and no additional compensation will be allowed.  Section 9-1.06 
“Changed Quantity Payment Adjustments” of the Standard Specifications shall not apply to this Bid Item. 

 
10-1.29 ELECTRICAL CONDUIT  

All conduits shall be gray PVC, minimum Schedule 40, one to one and a half inches in diameter as necessary. All new 
conduits placed in the roadway shall be buried at a depth of 30-inches below finish grade or 18-inches below finished sub 
grade, unless otherwise agreed upon. After conductors have been installed, the ends of the conduit shall be sealed with a duct 
seal type of sealing compound. The trench shall be a maximum of 6-inches wide and 2-inches wider than the outside 
diameter of the conduit to be installed. There shall be a minimum of 1-inch clearance between the conduit and the trench 
wall. The trench shall be backfilled with class 2 aggregate base or slurry cement backfill per the “Streets” section of these 
Construction Standards. 

Conductor installation in new conduits shall be limited to 26 percent fill of the conduit maximum. Conductors installed 
in existing conduits shall be limited to 40 percent fill of the conduit maximum. Equipment grounding conductors shall be #8 
solid bare copper. Field conductor wiring shall not be doubled up on any single wire connector. For conductor wire sizes 
larger than number 10, connections shall be spliced by the use of “C” shaped compression connectors as shown in the 
Standard Plans. 

Full compensation for all labor, materials, tools equipment and incidentals, and for doing all work involved in 
constructing electrical conduit and installing conductors where shown, including, but not limited to: excavation, backfilling, 
conduit placement, connection to PG&E power source, and wire pulls shall be included in the contract linear foot price paid 
for “Electrical Conduit (Size, Empty/w Conductor” and no additional compensation will be allowed. 

 
10-1.30 PULL BOXES 

Pull boxes and covers shall be precast reinforced concrete unless otherwise approved. Covers shall read 
“ELECTRICAL”. Conduit termination in the pull box shall be a minimum of 2-inches from the sides of the box, 2-inches 
above the crushed rock, and at least 8-inches below the bottom of the pull box cover. Conduit shall enter and exit the pull box 
quadrants relative to the direction of the run. Pull boxes shall not be placed in an accessible ramp area. The bottom of pull 
boxes shall be bedded in 6-inches of clean crushed rock. The pull box rim and lid shall be flush with surrounding surface or 1-
inch above finish grade in unpaved areas. 

Full compensation for all labor, materials, tools equipment and incidentals, and for doing all work involved in 
constructing pull boxes, but not limited to: excavation, backfilling, box placement, and adjustment to finished grades shall be 
included in the contract unit price paid for “Pull Box” and no additional compensation will be allowed. 
  

 
10-1.31 REINFORCEMENT 

Reinforcement shall be ASTM A615 Grade 60 Rebar. All reinforcement shall conform to section 52 “Reinforcement” of 
the standards specifications. Lap splices when required shall be staggered. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work 
involved in the installation of reinforcement shall be included in the prices paid for the various Contract items of work 
involved and no additional compensation will be allowed. 
 
10-1.32 MINOR CONCRETE 

Concrete sidewalk, curb, gutters, driveways, curb ramps and other minor concrete shown on the plans shall conform to 
the provisions in Section 73, "Concrete Curbs and Sidewalk," and Section 90 “Concrete” of the Standard Specifications and 
these Special Provisions. The Contractors attention is directed to Section 52 “Reinforcement” of the Standard Specifications 
and these Special Provisions for requirements regarding reinforcement bars as shown on the plans. 
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Aggregate for minor concrete shall be 1” maximum grading unless otherwise specified and shall conform to the 
combined aggregate grading limits in "Combined Aggregate Gradation," of the Standard Specifications.  

For textured, stamped and colored concrete surfaces, aggregate must comply with the grading requirements for fine 
aggregate in "Fine Aggregate Gradation," of the Standard Specifications. 

Concrete for all minor concrete work shall be “six sack” concrete properly prepared at a mixing plant. 
Concrete shall be placed at the locations shown on the plans, struck off and compacted until a layer of mortar is brought 

to the surface. The concrete shall be screeded to the required grade and cross section and floated to a uniform surface. 
Whenever new concrete curb, gutter and sidewalk adjoins existing, the existing concrete vertical face shall be doweled 4-

inches deep with 12 inch long, grade 60, #4 rebar. Abutting sidewalk shall be doweled mid-section with a minimum of two 
dowels. Abutting curb and gutter ends shall be doweled twice, 18 inches apart, centered on the curb and gutter section. If the 
dowels were not set with the existing concrete, the penetrating portion of the dowel shall be coated with two-part epoxy in 
conformance with Caltrans Standard Specifications Section 95-1. 

All concrete surfaces shall be broom finished unless specified as stamped or textured concrete. Surfaces to be used by 
pedestrian traffic shall be broomed transversely to the line of traffic. All other surfaces shall be broomed longitudinally 
unless otherwise specified.  

The contract price paid per square foot for “Minor Concrete (Sidewalk) shall include all the work involved in 
constructing sidewalks and walkways, complete in place, as shown on the plans, as specified in the Standard Specifications 
and these Special Provisions, and as directed by the Engineer. Attached curb and combination curb and gutter shall be paid 
separately, as described herein. 

The contract price paid per square foot for “Minor Concrete (Curb, Curb and Gutter) shall include all the work involved 
in constructing concrete curbing, and combination curb and gutters, complete in place, as shown on the plans, as specified in 
the Standard Specifications and these Special Provisions, and as directed by the Engineer. 

The contract price paid per square foot for “Minor Concrete (Driveway and Parking) shall include all the work involved 
in constructing reinforced concrete driveways complete in place, as shown on the plans, as specified in the Standard 
Specifications and these Special Provisions, and as directed by the Engineer. For payment purposes driveway shall include all 
that drivable portion from the bottom of adjoining ramp wings as well as attached reinforced curb or combination curb and 
gutter. Reinforcing steel shall extend a minimum of 6” into driveway wings, however driveway wings are to be considered 
“sidewalk” for payment purposes. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work 
involved in the installation of  minor concrete including, but not limited to: subgrade preparation; forming and constructing 
sidewalks, curb ramps, curbs, gutters, stamped patio and driveways; and concrete finishing, grooving and stamping, shall be 
included in the contract price paid for “Minor Concrete (Type)” and no additional compensation will be allowed. 

 
10-1.33 DETECTABLE WARNING SURFACE 

Detectable warning surfaces shall be installed at the curb ramp locations shown on the plans and as directed by the 
Engineer, in accordance with the Standard Specifications and these Special Provisions. Curb ramp detectable warning surface 
shall consist of raised truncated domes in conformance with the details shown on the plans and the Standard Plans.  

The detectable warning surface shall be prefabricated. The color of the detectable warning surface shall be yellow 
conforming to Federal Standard 595B, Color No. 33538. Prefabricated detectable warning surface shall be in conformance 
with the requirements established by the Department of General Services, Division of State Architect and be attached in 
conformance with the manufacturer's recommendations. 

The finished surfaces of the detectable warning surface shall be free from blemishes. The manufacturer shall provide a 
written 5-year warranty for prefabricated detectable warning surfaces, guaranteeing replacement when there is defect in the 
dome shape, color fastness, sound-on-cane acoustic quality, resilience, or attachment. The warranty period shall begin upon 
acceptance of the contract. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work 
involved in the installation of detectable warning surfaces including, but not limited to; setting prefabricated warning surface 
into wet concrete, finishing and grooving concrete around warning surface border, and protecting the surface during 
construction operations shall be included in the contract price paid for each “Detectable Warning Surface” and no additional 
compensation will be allowed. 

 
10-1.34 SURFACE PREPARATION 

This work shall consist of preparing the existing asphalt concrete pavement to receive a seal coat or HMA overlay, as 
shown on the plans and in conformance with these Special Provisions.  

 
10-1.34.1 CRACK FILLING 

All cracks greater than 3/8” in width shall be filled prior to pavement sealing or resurfacing. Cracks requiring 
attention shall be cleaned free of dirt, debris and vegetation in preparation for filling. Cracks shall be completely 
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filled with a hot mix rubberized crack filler, flush with the existing pavement surface. Any overfilling of cracks shall 
be ground down to the surface of the pavement. 

 
10-1.34.2 SURFACE CLEANING 

The surface to receive pavement sealing or asphalt concrete paving shall be dry and free of debris. A 
mechanical device shall be used to clean the pavement surface by sweeping or vacuuming until free of oil, 
vegetation, sand, dirt, water, gravel and other debris.  

 
10-1.34.3 HMA PATCHING 

Voids or depressions in existing asphalt concrete pavement areas greater than 1” in width shall be filled with hot 
mix asphalt flush with the existing pavement surfaces. 

Hot Mix Asphalt shall be placed over the underlying asphalt concrete pavement or base material and shall 
conform to the provisions in "Hot Mix Asphalt (HMA)" of these Special Provisions, except for payment. 

 
10-1.34.4 PAYMENT 

Full compensation for furnishing all labor, materials (including rubberized filler, asphaltic emulsions, liquid 
asphalts, HMA and aggregate), tools, equipment, and incidentals, and for doing all the work involved in preparation 
of existing asphalt concrete pavement surfaces, including crack filling, surface cleaning, and HMA patching as 
shown on the plans, as specified in the Standard Specifications and these Special Provisions, and as directed by the 
Engineer shall be included in the lump sum  price paid for “Surface Preparation” and no additional compensation 
will be allowed.  

 
10-1.35 GRIND HMA PAVEMENT 

Existing hot mix asphalt concrete pavement shall be ground at the locations and to the dimensions shown on the plans, 
including “T” trench grinding and taper grind areas. Grinding of asphalt concrete pavement shall be performed by the cold 
planing method. Planing of the asphalt concrete pavement shall not be done by the heater planing method. 

Any sections of asphalt concrete that become loose after taper grinding shall be removed and disposed of by the 
Contractor at the Contractor’s sole expense. 

The limits of all transverse and longitudinal taper grinding shall be field-approved by the Engineer prior to grinding. 
Cold planing machines shall be equipped with the cutter head not less than 30-inches in width and shall be operated so as 

not to produce fumes or smoke. The cold planing machine shall be capable of planing the pavement without requiring the use 
of a heating device to soften the pavement during or prior to the planing operation. 

The depth, width and shape of the cut shall be indicated on the typical cross-sections, details, plans or as directed by the 
Engineer. The final cut shall result in a uniform surface conforming to the typical cross-sections and details. The outside lines 
of the planed area shall be neat and uniform. Planing asphalt concrete pavement operations shall be performed without 
damage to the surfacing to remain in place. 

Following planing operations, a drop-off of more than 0.15-foot will not be allowed at any time between adjacent lanes 
open to public traffic. 

When transverse joints are planed in the pavement at conform lines; no drop-off shall remain between the existing 
pavement and planed area when the pavement is opened to public traffic. If asphalt concrete has not been placed to the level 
of existing pavement before the pavement is to be opened public traffic, a temporary asphalt concrete taper shall be 
constructed. Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapers on a slope 
of 30:1, or flatter, to the level of the planed area. 

Asphalt concrete for temporary tapers shall be constructed of commercial quality asphalt concrete or cold mix asphalt 
concrete and may be spread and compacted by any method that will produce a smooth riding surface. Temporary asphalt 
concrete tapers shall be maintained continuously and when no longer needed completely removed, including the removal of 
all loose material from the underlying surface, before placing the permanent surfacing. Such removed material shall be 
disposed of outside the highway right-of-way.. 

Operations shall be scheduled such that not more than 3 days shall elapse between the time when transverse joints are 
planed in the pavement at the conform lines and the permanent surfacing is placed at such conform lines. 

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent 
traveled way, shall be removed and disposed of outside the right-of-way.  

Removal operations of cold-planed material shall be concurrent with planing operations and follow within 50 feet of the 
planer, unless otherwise directed by the Engineer. The Contractor shall provide sediment control measures to prevent 
sediment from entering the storm drain system. 

The Contractor’s attention is directed to “General Requirements” and “Cooperation” of these Special Provisions  and the 
Project Plans for the order required for various items of work. The concrete curb and gutter shall be constructed prior to any 
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final grading and paving operations for the street sections and the new pavement structural section shall be constructed prior 
to grinding of the existing pavement.  

Taper grind asphalt concrete pavement will be measured per square yard for the actual area of surface ground 
irrespective of the number of passes required to obtain the depth shown on the plans.  

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work 
involved including, but not limited to, grinding, disposal, sediment control measures, furnishing asphalt concrete for and 
constructing, maintaining, removing and disposing of temporary asphalt concrete tapers, shall be considered as included in 
the various contract items requiring “Grind HMA Pavement” as shown on the plans, as specified in these Special Provisions 
and as directed by the Engineer and no additional compensation will be allowed. 

 
10-1.36 HOT MIX ASPHALT (HMA) 

Hot Mix Asphalt (HMA) shall be Type A, installed using the Standard Construction Process, and shall conform to the 
provisions in "Hot Mix Asphalt," of the Standard Specifications and these Special Provisions. 

The grade of asphalt binder to be mixed with aggregate for Type A HMA shall be Grade PG 64-16 conforming to the 
provisions in "Asphalt Binders," of the Standard Specifications. 

Aggregate used for Type A HMA shall conform to the 1/2 inch maximum grading specified in Section 39-2.02B(4), 
"Aggregates," of the Standard Specifications for all structural section replacement areas, as designated on the plans. 

The asphalt content of the asphalt mixture will be determined in conformance with the requirements in California Test 
379, or in conformance with the requirements in California Test 382. 

Paint binder (tack coat) shall be applied to existing surfaces to be surfaced and between layers of HMA, except when 
eliminated by the Engineer, and shall be applied to all vertical surfaces of existing pavement, curb and gutter, and 
construction joints in the surfacing against which additional material is to be placed and to other surfaces as designated by the 
Engineer. 

Paint binder (tack coat) shall be paving asphalt conforming to the provisions in Section 39-1.02B, "Tack Coat," and 
Section 92, "Asphalts," of the Standard Specifications. The grade of paving asphalt to be used as paint binder will be 
determined by the Engineer. 

Paint binder (tack coat) shall be applied in the gallon per square yard range limits specified for the surfaces to receive 
asphalt concrete in the tables below. The exact application rate within the range will be determined by the Engineer. 

 
Application Rates for Paint Binder (Tack Coat) on HMA 

Type of surface to receive paint binder (tack coat) Paving Asphalt 
gal/sq yd 

Dense, compact surfaces, between layers, and on PCCP 0.01 – 0.02 
Open textured, or dry, aged surfaces 0.02 – 0.06 

 
HMA shall be spread and compacted in the number of layers of the thicknesses indicated in the following table: 
 

Total Thickness 
Shown on Plansa 

No. of 
Layers 

Top 
Layer Thickness 

(foot) 

Next Lower 
Layer Thickness 

(foot) 

All Other Lower 
Layer Thickness 

(foot) 
Min. Max. Min. Max. Min. Max. 

0.20-foot or less 1 — — — — — — 
0.25-foot 2b 0.12 0.13 0.12 0.13 — — 
0.30-0.40 foot 2 0.15 0.20 0.15 0.25 — — 
0.45-foot or more c 0.15 0.20 0.15 0.25 0.15 0.40 
a. When pavement reinforcing fabric is shown to be placed between layers of HMA, the thickness of asphalt 

concrete above the pavement reinforcing fabric shall be considered to be the "Total Thickness Shown on 
Plans" for the purpose of spreading and compacting the HMA above the pavement reinforcing fabric. 

b. At the option of the Contractor, one layer 0.25-foot thick may be placed. 
c. At least 2 layers shall be placed if total thickness is 0.45-foot. At least 3 layers shall be placed if total 

thickness is more than 0.45-foot and less than 0.90-foot. At least 4 layers shall be placed if total thickness is 
0.90-foot or more. 

 
HMA base shall be spread and compacted in one or more layers. Each layer of HMA base shall be not less than 0.20-foot 

nor more than 0.40-foot in compacted thickness, except that where the total thickness of HMA to be placed over HMA base 
is 0.20-foot or less, the layer of HMA base below the HMA shall not exceed 0.25-foot. 

A layer shall not be placed over a layer which exceeds 0.25-foot in compacted thickness until the temperature of the 
layer which exceeds 0.25-foot in compacted thickness is less than 160° F at mid depth. 
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HMA shall be placed to the lines, dimensions, and grades shown on the plans or as directed by the Engineer. No 
allowance will be made for HMA placed outside those dimensions unless otherwise ordered by the Engineer. Areas of the 
base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with HMA. 
 Full compensation for furnishing all labor, materials (including asphaltic emulsions, liquid asphalts, asphalts, and 
aggregate), tools, equipment, and incidentals, and for performing all the work involved in placing hot mix asphalt, complete 
in place including application of a prime coat or paint binder (tack coat) as shown on the Plans, as specified in these Special 
Provisions, and as directed by the Engineer,  
shall be considered as included in the various contract items requiring hot mix asphalt and no additional compensation will be 
allowed. 
 
10-1.37 REMOVE AND REPLACE HMA 

This work shall consist of removing existing asphalt concrete surfacing, and underlying base material as needed, and 
replacing the removed structural section with new asphalt concrete as shown on the plans and in conformance with these 
special provisions. 

Existing asphalt concrete surfacing and underlying base material removed during a work period shall be replaced before 
the time the lane is to be opened to public traffic in conformance with the provisions in "Maintaining Traffic" of these special 
provisions, unless approved by the Engineer. 

The outline of the asphalt concrete area to be removed shall be cut on neat lines with a power-driven saw to a depth 
matching the depth of the replacement section, before removing the surfacing, unless approved by the Engineer.  If the 
asphalt concrete surface is to be totally removed by cold planning, the Engineer may eliminate the saw-cutting before 
removing the surface. 

Surfacing and base shall be removed without damage to surfacing that is to remain in place.  Damage to pavement which 
is to remain in place shall be repaired to a condition satisfactory to the Engineer or the damaged pavement shall be removed 
and replaced with new asphalt concrete if ordered by the Engineer.  Repairing or removing and replacing pavement damaged 
outside the limits of pavement to be replaced shall be at the Contractor's expense and will not be measured nor paid for. 

Removed materials shall disposed of outside the right-of-way. 
The material remaining in place, after removing surfacing and base to the required depth, shall be graded to a plane, 

watered, and compacted.  The finished surface of the remaining material shall not extend above the grade established by the 
Engineer. 

Attention is directed to “Surface Preparation” of these Special Provisions for the requirements of preparing the 
underlying asphalt concrete surface prior to asphalt concrete paving.  

Hot Mix Asphalt shall be placed over the prepared base material or underlying asphalt concrete pavement not removed 
and shall conform to the provisions in "Hot Mix Asphalt (HMA)" of these Special Provisions, except for payment. 

All paved trench edges and joints shall be sealed with asphaltic emulsion seal coat and sand screenings as shown on the 
plans and in conformance with the provisions in “Seal Coats”, of the Standard Specifications and these Special Provisions. 

The exact limits of asphalt concrete surfacing to be removed and replaced, as shown on the plans, will be determined by 
the Engineer. The quantity of asphalt concrete removal and replacement to be paid for will be calculated on the basis of the 
dimensions shown on the plans adjusted by the amount of any change ordered by the Engineer. 

Full compensation for furnishing all labor, materials (including asphaltic emulsions, liquid asphalts, asphalts, and 
aggregate), tools, equipment, and incidentals, and for performing all the work involved in removing and replacing hot mix 
asphalt, complete in place including sawcutting existing asphalt concrete, application of prime coat or paint binder (tack 
coat), and compacting the existing base, as shown on the Plans, as specified in these Special Provisions, and as directed by 
the Engineer, shall be included in the contract price paid per square yard for “Remove and Replace HMA (3” depth)” and no 
additional compensation will be allowed. 

If the aggregates for the HMA did not meet the "Contract Compliance" requirements for Sand Equivalent or gradation 
and if the Contractor requests the material be accepted on the basis of a penalty, in conformance with the provisions in the 
Section 39 2.02, "Materials," of the Standard Specifications, and the Engineer approves the request, the penalty shall be $3.50 
per cubic yard. 
10-1.38 MICROSURFACING 

This work shall consist of an application of microsurfacing material to an existing surface to produce a cured mixture 
with a homogeneous appearance, a firm surface adhesion, and a skid resistant texture. The microsurfacing material shall be a 
mixture of mineral aggregate, cationic polymer modified asphalt emulsion, mineral filler, water and other additives 
proportioned, mixed, and placed on an existing surface in accordance with these specifications and to the dimensions as 
shown on the plans. 

 
10-1.38.1 MATERIAL 
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10-1.01.1.1 MINERAL AGGREGATE 
The mineral aggregate shall be generated by crushing operations from a single source and shall be 

composed of clean, tough, and durable particles of crushed granite, or crushed stone meeting the following 
requirements: 

1. Clean and free from organic matter, clay balls, or other deleterious material  
2. Maximum weighted sodium sulfate soundness loss of 25 percent. Refer to AASHTO T 104.  
3. Maximum loss by abrasion of 30 percent. Refer to AASHTO T 96.  
4. Sand equivalent of 70 or greater. Refer to AASHTO T 176.  
 

The mineral aggregate shall conform to the gradation requirements and tolerances of Table 480.2.1:1, 
“Mineral Aggregate Gradation” when tested in accordance with AASHTO T 11 and AASHTO T 27. 

Table 10-1.01.1.1 Mineral Aggregate Gradation 
 

Sieve Size Percent Passing By Weight Tolerance (TV= Target Value) 
3/8” 100 0 
#4 90 - 100 TV +/- 5% 
#8 65 - 90 TV +/- 5% 

#16 45 - 70 TV +/- 5% 
#30 30 - 50 TV +/- 5% 
#50 18 - 30 TV +/- 4% 
#100 10 - 21 TV +/- 3% 
#200 5 - 15 TV +/- 2% 

 
If the mineral aggregates are stored or stockpiled, they shall be handled in such a manner as to prevent 

segregation, mixing of the various materials or sizes, and contamination with foreign materials. The 
grading of aggregates proposed for use and as supplied to the mixing plant shall be uniform. 

 
10-1.01.1.2 EMULSIFIED ASPHALT 

The Contractor shall provide emulsified asphalt in accordance with AASHTO M 208. The 
settlement, solubility with trichloroethylene and cement mixing test requirements shall not apply. The 
emulsified asphalt shall be a CSS-1P or a CQS-1HP cationic polymer modified emulsified asphalt unless 
otherwise specified in the contract documents or approved by the City Engineer or designee. The polymer 
material shall be milled or blended into the asphalt or emulsifier solution prior to the emulsification 
process. The emulsion shall be homogeneous and shall show no separation of polymer. The Contractor 
shall obtain certification from the asphalt emulsion manufacturer that the emulsion contains a minimum of 
3.0 percent polymer solids based on the weight of asphalt (asphalt residual). The Contractor shall provide 
copies of this certification to the City Engineer or designee for each load, lot, or batch of asphalt emulsion 
used on the project. The emulsified asphalt shall comply with the requirements of Table 480.2.2:1, 
“Emulsified Asphalt Material Properties.” 

 
Table 10-1.01.1.2 Emulsified Asphalt Material Properties 

 
*
T
h
e
 
s
t
a
n
d
a
rd distillation procedure shall be modified as follows:  The temperature on the lower 
thermometer shall be brought slowly to 350°F +/- 10°F and maintained at this point for 20 
minutes.  Complete the total distillation in 60 minutes +/- 5 minutes from the first application 
of heat. 

   

Description Min Max Test Method 
Test on Emulsion  AASHTO T 59 

Residue by Distillation(*modified) 62%  
Viscosity, Saybolt Furol at 77°F (25°C) 20 sec. 100 sec.  
Storage stability test, one day - 1%  
Particle charge test Positive  

Tests on residue from distillation: 
Penetration, 77°F, 100 g, 5 seconds 55 90 AASHTO T 49 
Softening Point, Ring & Ball 135°F - AASHTO T 53 
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The emulsified asphalt material storage shall be ample to meet the requirements of the plant.  
All equipment used in the storage and handling of emulsified asphalt material shall be kept in a clean 
condition at all times and shall be operated in such manner that there will be no contamination with 
foreign matter.  All equipment used in the storage and handling of emulsified asphalt material shall be 
made available for inspection by the City Engineer or designee upon request and corrective action shall 
be taken by the Contractor to clean equipment identified in non-compliance with this specification at 
the Contractor’s expense. 

 
10-1.01.1.3 MINERAL FILLER 

Hydrated lime, cement, or other approved filler meeting the requirements of ASTM D242 shall be 
used if required by the mix design. They shall be considered as part of the dry aggregate. 

 
10-1.01.1.4 WATER 

Water shall be potable and free of harmful salts, reactive chemicals, and any other contaminants. 
 

10-1.01.1.5 OTHER ADDITIVES 
Additives may be used as required to accelerate or retard the break-set of the microsurfacing 

mix; to improve the resulting finished surface; or to increase adhesion. Additives used shall be those 
recommended for use by the emulsion manufacturer. The initial additive quantities shall be determined 
from the mix design for the microsurfacing mix or individual materials. Additives used shall be 
compatible with the other components of the mix. Use of additives not specified in the mix design shall 
require approval by the Engineer prior to use. 

A polymer based modifier that consists of latex shall be milled into the emulsified asphalt. This 
additive shall allow the microsurfacing mixture to cure sufficiently so that normal traffic can be 
permitted in one hour after placement of the microsurfacing mixture, without damage to the new 
surface. 

 
10-1.38.2 MIX DESIGN 

The mix design and resulting job mix formula is the responsibility of the Contractor. The laboratory mix 
design shall be certified by a licensed registered Professional Engineer in the State of California. 

The Contractor shall submit the mix design to the Engineer or designee for approval, 14 calendar days prior 
to the commencement of microsurfacing placement. The issuance of a mix design developed by a certified testing 
laboratory and approved for use by the City Engineer or designee shall not relieve the Contractor of full 
responsibility for producing an acceptable mixture through the mixing plant or portable mixer. 

Compatibility of the aggregate, emulsion, mineral filler, water, and other additives shall be verified by the 
mix design.  The mix design shall be prepared with the same materials and aggregate gradation that the 
Contractor will use on the project. The mix design shall be prepared according to ASTM D 6372 and shall show 
each ingredient amount meets the following: 

1. Residual asphalt: within 6.0 to 9.0 percent combined weight of dry aggregate and mineral filler. 
2. Aggregate gradation (target) within the gradation design limits in accordance with Table 480.2.1:1, 

“Mineral Aggregate Gradation.” 
3. Mineral Filler: within 0.5 to 3.0 percent by weight of dry aggregate. 
4. Polymer modifier:  3.0 percent minimum polymer solids based on the residual asphalt content 

certified by the emulsion supplier. 
5. Water:  As required to provide proper consistency. 
6. Identify the optimum emulsion content as a percentage of the dry weight of aggregate to meet the 

requirements of the ISSA A143 specifications listed in Table 10-01.1.6: 
7. Microsurfacing Mixture Requirements.” The mix design shall identify and provide percent limits for all 

additives required to meet mixture design requirements. 
 

                                  Table 10-1.01.1.6 
Microsurfacing Mixture Requirements 

Description Specification Test Method 
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Wet Cohesion 
@ 30 Minutes Minimum (Set) 
@ 60 Minutes Minimum (Traffic) 

 
12 kg-cm Minimum 
20 kg-cm Minimum 
  Or Near Spin Min   

 
ISSA-TB-139 

Excess Asphalt by LWT Sand Abrasion 50 g/ft² Maximum ISSA-TB-109 
Wet Track Abrasion 

Loss One 
Hour Soak 

Six Day Soak 

 
50 g/ft² Maximum 
75 g/ft² Maximum 

 
ISSA-TB-100 

Lateral Displacement 5 % Max ISSA-TB-147 

Mix Time @ 77°F Controllable to 120 
  Seconds Minimum   

ISSA-TB-113 

Wet Stripping Pass (90% Minimum) ISSA-TB-114 
 
10-1.01.1.6 MIX DESIGN SUBMITTAL REQUIREMENTS 

The mix design submittal shall include but not be limited to items defined in below, as directed by 
the City Engineer or designee. A submittal may be rejected if it does not include the information 
specified. 

 
A. Date of submittal; Mix Design identification number 
B. Name of Testing Laboratory; Name of Contractor requesting design 
C. Signature of Registered Professional Engineer certifying design 
D. Project Name, Project Number, and Control Number (when applicable) 
E. Results of each of the required tests compared to specification values. 
F. Job Mix Formula clearly identifying the target proportions and percentage of mineral aggregate, 

mineral filler, water (range approximation), additives (min and max) and residual asphalt Solids content 
(min and max) based on the dry weight of the mineral aggregate. 

G. Quantitative effects of moisture content on the unit weight of the mineral aggregate (bulking 
effect) 

H. Source of aggregate, results of aggregate tests, mix compatibility, and mix design gradation. 
I. Type of asphalt emulsion, base stock asphalt cement, manufacturer of the polymer, and 

manufacturer of the emulsified asphalt cement 
J. Manufacturer and type of mineral filler and additives. 

 
10-1.38.3 CONSTRUCTION REQUIREMENTS 

The Contractor shall produce, transport, and place the specified microsurfacing mixture in 
accordance with these specifications, contract documents, design details, and as approved by the 
Engineer.  The finished microsurfacing shall have a uniform texture free from excessive scratch marks, 
tears or other surface irregularities. The cured microsurfacing mixture shall adhere fully to the 
underlying pavement. The microsurfacing mixture shall cure sufficiently so that normal traffic can be 
permitted in one hour after placement without damage to the new surface. 

 
10-1.01.1.7 MIXING MACHINE 

The material shall be mixed by an automatically sequenced, self-propelled microsurfacing mixing 
machine that will be a continuous flow mixing unit, able to accurately deliver and proportion the 
aggregate, emulsified asphalt, mineral filler, control setting additive, and water to a revolving multi- 
blade double shafted mixer and discharge the mixed product on a continuous flow basis. The machine 
shall have sufficient storage capacity to maintain an adequate supply to the proportioning controls. The 
machine shall have a hydraulically adjustable spreader box with a positive screed adjustment for yield 
control and a positive adjustment for the joint matcher. 

The machine shall have an Electronic Monitoring System (EMS). The EMS shall monitor and 
display application rates and totals used for aggregate, emulsion, mineral filler, water and additive. It 
shall also calculate and display ratios of emulsion to aggregate, mineral filler to aggregate, additive to 
aggregate, water to aggregate and application rate in pounds per square yard. The machine shall be 
capable of providing a hard copy report on demand containing date, weight of aggregate used, weight of 
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emulsion used, weight of mineral filler used, gallons of additive used, gallons of water used, emulsion 
to aggregate ratio, mineral filler to aggregate ratio, additive to aggregate ratio, and water to aggregate 
ratio. 

Individual volume or weight controls for proportioning each material to be added to the mix shall be 
calibrated and properly marked in the presence of the City Engineer or designee prior to use on the 
project or after repairs are made to the machine or as directed by the City Engineer or designee. The 
Contractor shall provide 5 calendar days advance notice to the City Engineer or designee of machine 
calibration. The mixing machine shall be equipped with a water pressure system and nozzle type spray 
bar to provide a water spray immediately ahead of and outside the spreader box. It also shall be equipped 
with an approved fines feeder that shall provide a uniform, positive, accurately metered, predetermined 
amount of the specified mineral filler. 

 
10-1.01.2.1 SPREADING EQUIPMENT 

The microsurfacing mixture shall be spread uniformly by means of a mechanical type spreader box 
attached to the mixer, equipped with paddles, ribbon flights or other devices to continually agitate and 
distribute the materials throughout the box. The spreader box must be capable of obtaining the desired 
lines and grade as shown on the plans or as directed by the Engineer.  The spreader box shall be capable 
of applying microsurfacing mixture in variable widths up to 15 ft. A front seal shall be provided to 
insure no loss of the mixture at the road contact surface. The rear seal shall act as a strike off and shall be 
adjustable. 

The spreader box and rear strike-off shall be so designed and operated that a uniform consistency is 
achieved to produce a free flow of material to the rear strike-off. Longitudinal joints shall be neat 
appearing and uniform. 

 
10-1.01.2.2 PLACEMENT OPERATIONS 

The area to be surfaced shall be thoroughly cleaned of all vegetation, loose aggregate, soil and other 
deleterious material immediately prior to applying microsurfacing. Allow un-sealed cracks to dry 
thoroughly before applying microsurfacing when using water to clean the surface. Manholes, valve 
boxes, and other service utility entrances shall be covered and cataloged prior to surfacing. 

When required by local conditions, the roadway surface may be pre-wet at a rate sufficient to 
dampen the surface without causing any free flowing water ahead of the spreader box.  The rate of 
application of the pre-wetting operation shall be adjusted during the day to suit temperatures, surface 
texture, humidity, and dryness of the pavement to achieve a uniform and consistent placement of 
microsurfacing material. 

The Contractor shall place a microsurfacing mixture which conforms to the mix design and quality 
control tolerances for the project. The Contractor shall control the ingredient proportions with metering 
or measuring devices on the microsurfacing equipment and shall use readings from those metering or 
measuring devices to determine compliance with limits stated in the approved mix design. 

The microsurfacing material shall be mixed and spread using a self-propelled microsurfacing mixing 
machine and shall leave a uniform skid resistant application of aggregate and asphalt on the surface. The 
spreader box shall maintain its flexible seals in contact with the road to prevent loss of the mixture from 
the box. A secondary strike off shall be provided to improve the surface texture. 

All excess material that overruns in gutters, on curbs, driveway approaches, inlet tops, into inlets, or 
on sidewalks shall be removed immediately or squeegeed back onto the applied surface.  All excess 
material removed from any non-paved area and from the end of each days operation shall be removed 
immediately. Discolored curbs, inlets and sidewalks shall be immediately cleaned and flushed before the 
material sets. Any set material left on curbs, inlets and sidewalks shall be removed by the        Contractor 
at their expense.  If the material cannot be removed, the Contractor shall remove and replace those 
affected portions of curbs, inlets and sidewalks at no cost to the City. 

The mixture shall be placed to the lines and grades shown on the plans or as directed by the 
Engineer. 

Longitudinal and transverse joints shall not be constructed within the wheel path of traffic lanes. 
Longitudinal and transverse joints shall be constructed without any buildups to a neat and uniform 
appearance. Longitudinal joints shall be constructed within 6 inches of the lane lines.  The overlap of 
microsurfacing at any joint shall not exceed 6 inches. Joints shall be repaired if buildup of material at 
the joints occurs or if uncovered areas at the joints exist. The microsurfacing edges shall follow the 
centerline, lane lines, shoulder lines, and curb lines of the roadway and shall be straight and uniform in 
appearance. 
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Microsurfacing placed at intersections shall be done in stages, or blotter materials shall be used, to 
allow crossing and turning movements. The blotting material shall be the same aggregate used in the 
microsurfacing and shall be removed by the Contractor when no longer needed. 

Microsurfacing placed adjacent to concrete pavements or concrete curb and gutter shall be placed 
with a straight longitudinal edge and shall not overlap onto the concrete in these areas. 

Areas which cannot be reached with the mixing machine shall be surfaced using hand tools to 
provide complete and uniform coverage. The area to be hand worked shall be lightly dampened prior to 
mix placement. Care shall be exercised in areas that require hand work so that the finished surface is 
uniform in texture, dense, and of overall appearance comparable to that produced by the spreader box. 
Areas of hand work shall be limited to locations inaccessible by the mixing machine and spreader box. 

The Contractor shall control its operations to minimize areas requiring hand work. 
 

10-1.01.2.3 APPLICATION RATE 
The Contractor shall place the Microsurfacing material at an application rate of 20 pounds per 

square yard and shall not vary by design Target Value +/- 3 pounds per square yard unless 
otherwise approved by the Engineer. 

 
10-1.01.2.4 TEMPERATURE AND WEATHER LIMITATIONS 

Microsurfacing material shall not be placed if either the pavement or air temperature is below 
50°F or when the ambient temperature is projected to drop below 37°F within 48 hours of 
placement. 

Microsurfacing material shall not be placed during rain, when road surface moisture is present, 
or during other adverse weather conditions as directed by the Engineer. 

Microsurfacing material shall not be placed if adverse weather conditions will prolong opening 
the road surface to traffic beyond two hours. 

 
10-1.01.2.5 FILLING RUTS 

Microsurfacing material shall be used to fill ruts, utility cuts and/or dips in the existing surface as 
shown on the Plans or as directed by the Engineer. These placement applications may require multiple 
passes be made with the spreader box prior to placement of the final surface. 

A rut filling spreader box either 5 foot or 6 foot in width specifically designed to fill ruts or dips 
shall be used when filling surface irregularities with an average depth greater than 1/2 inch. 

Microsurfacing shall be applied in a full width scratch-coat pass when required to fill ruts, dips, or 
irregularities less than 1/2 inch in depth. Ruts or dips 1 inch or greater shall be filled using multiple 
passes of the spreader box. 

A twenty-four (24) hour cure time shall be required after filling ruts or dips before placement of the 
final microsurfacing layer. 

 
10-1.01.2.6 SURFACE TOLERANCES 

The finished microsurfacing shall have a uniform texture free of scratches, tears, drag marks and 
other surface irregularities. The Contractor shall repair the surface at its own expense if any of the 
following conditions exist: 

1. More than four surface irregularities greater than 1/2 inch wide and four (4) inches long in any 
100 linear foot section. 

2. More than four surface irregularities 1 inch to 3 inches long in any 25 square yard area. 
3. No transverse ripples or longitudinal streaks in excess of 1/4 inch when measured by placing a 

10 ft. straight edge over the surface. 
4. Any tire tracking damage to the fresh microsurfacing. 
5. Slick spots in any area of bleeding or surface flushing. 
 

10-1.38.4 PAYMENT 
The exact limits of microsurfacing to placed, as shown on the plans, will be determined by the Engineer. The 

quantity of microsurfacing to be paid for will be calculated on the basis of the dimensions shown on the plans 
adjusted by the amount of any change ordered by the Engineer. 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 
work involved in constructing an microsurfacing seal, complete in place, including, cleaning and preparing the 
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surface, sealing, furnishing and mixing asphalts and additives, and applying and finishing, as shown on the plans, as 
specified in the Standard Specifications and these Special Provisions, and as directed by the Engineer shall be 
considered as included in the contract price paid per square yard for “Microsurfacing” and no additional 
compensation will be allowed. 

 
10-1.39 ROCK SLOPE PROTECTION 

This work shall consist of placing rock slope protection as shown on the plans or as directed by the Engineer.  
Attention is directed the provisions of Section 72 “Slope Protection” of the Standard Specifications and these Special 

Provisions. Rock grading shall be No.2 or equivalent, placed per Method B, unless otherwise approved..  
Ditches and rock areas shall be graded to the shape and layout as shown on the plans and shall be lined with a 

commercial, non-woven needle punched landscape fabric prior to placing rock. Fabric shall be Mirafi geotextile fabric or 
approved equal. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in the installation of rock slope protection, including, but not limited to excavating, grading, laying fabric, and 
placing rock on slopes and drainage ditches, as shown on the plans, as specified in the Standard Specifications, the Special 
Provisions, and as directed by the Engineer shall be included in the contract price paid per square foot for “Rock Slope 
Protection” and no additional compensation will be allowed therefore. 

 
10-1.40 BOLLARD 

This work shall consist of installing a steel bollard as shown on the plans. The bollard shall be 4” diameter galvanized 
steel with affixed hooks as needed to support the existing driveway chain. 

The bollard shall be set in a minimum 8” diameter by 2.5’ deep concrete footing, filled with concrete and finished with a 
rounded concrete cap.  

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in the installation of steel bollards, as shown on the plans, as specified in the Standard Specifications, these Special 
Provisions and as directed by the Engineer shall be included in the contract unit price paid for each “Bollard” and no 
additional compensation will be allowed therefore. 
 
10-1.41 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING 

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in 
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these Special Provisions. 

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification 
PTH-02ALKYD. 

Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the requirements in ASTM 
Designation: D 6359-99. White thermoplastic traffic stripes and pavement markings shall have a minimum initial 
retroreflectivity of 250 mcd m-2 lx-1. Yellow thermoplastic traffic stripes and pavement markings shall have a minimum 
initial retroreflectivity of 150 mcd m-2 lx-1. 

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the 
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern. 

Thermoplastic material for traffic stripes shall be applied at a minimum rate of 0.57 lb of thermoplastic per foot of 6-inch 
wide solid stripe. Thermoplastic traffic stripes shall be applied at the minimum thickness of 0.090-inch. Thermoplastic 
material for traffic markings shall be applied at a minimum rate of 1.06 lb of thermoplastic per square foot. Thermoplastic 
traffic markings shall be applied at the minimum thickness of 0.10-inch.Thermoplastic traffic stripes and pavement markings 
shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris. 

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in 
"Pre-qualified and Tested Signing and Delineation Materials" of these Special Provisions may be placed instead of the 
thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be installed in 
conformance with the manufacturer's specifications. If permanent tape is placed instead of thermoplastic traffic stripes and 
pavement markings, the tape will be measured and paid for by the linear foot as thermoplastic traffic stripe and by the square 
foot as thermoplastic pavement marking. 

Thermoplastic traffic stripes will be measured by the linear foot along the line of the traffic stripes, without deductions 
for gaps in broken traffic stripes. Deductions will be made at cross streets and driveways as applicable. A double traffic 
stripe, consisting of two 4-inch wide yellow stripes, shall be measured and paid for as one traffic stripe. A striped median 
island or two-way left turn lane shall be measured and paid for as two separate double traffic stripes. 

Where existing pavement delineation is to be covered or obliterated by the Contractor’s work or where the existing 
striping alignment and marking placement is shown to be substantially modified, the Contractor shall demarcate the proposed 
layout prior to placement of permanent striping and marking. The Contractor shall notify the Engineer in advance of 
beginning layout work and shall spot, track or outline the proposed delineation for field acceptance by the Engineer. 



 

 PREFABRICATED RESTROOM SITE IMPROVEMENTS PROJECT Special Provisions- Page 64 of 66 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in applying thermoplastic traffic stripes complete in place, including establishing alignment for stripes and layout 
work, as shown on the plans, as specified in the Standard Specifications and the Special Provisions, and as directed by the 
Engineer shall be included in the contract price paid per linear foot for “Thermoplastic Traffic Stripe” and no additional 
compensation will be allowed. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in applying thermoplastic traffic markings complete in place, as shown on the plans, as specified in the Standard 
Specifications and the Special Provisions, and as directed by the Engineer shall be included in the contract price paid per 
square foot for “Thermoplastic Traffic Marking” and no additional compensation will be allowed. 

 
10-1.42 FINISHING ROADWAY 

Finishing roadway shall conform to the provisions in Section 22, “Finishing Roadway,” of the Standard Specifications 
except for the method of payment. 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in finishing roadway, complete in place, as shown on the plans, as specified in the Standard Specifications and these 
Special Provisions and as directed by the Engineer will be considered as included in the Contract prices for various items of 
work requiring roadway finishing and no additional compensation will be allowed. 

 
10-1.43 NOTIFICATION AND SCHEDULING 

The Contractor shall deliver a “NOTICE” to all residents and businesses of properties adjacent to the project streets and 
those on connecting streets that have no other means of accessing their properties but through the project or are otherwise 
adversely affected by the scheduled project operations. The Contractor will provide a standard “NOTICE” form in sufficient 
numbers to permit distribution to all homes and businesses within a 500 foot radius of the project site. The Contractor will 
complete the “NOTICE” forms by entering the name of the firm, local and toll free telephone number, date of issuance, and 
shall indicate on the notice street closures, traffic control measure or outages that are expected to be in place. 

“NOTICE” forms shall be issued to the affected properties no later than forty-eight (48) hours prior to the work. The 
Contractor shall be responsible for removing any “NOTICES” that were not removed by the resident or business after all 
work is completed by the Contractor or as directed by the Engineer. Any costs associated with towing of vehicles in the way 
of construction shall be borne by the Contractor. “NOTICE” shall not be left in mailboxes, per Section PO 11.2.1 of the 
Domestic Mail Manual (DMM). The Contractor shall be held liable for any fines. 

The Contractor shall coordinate with the Engineer to notify the Police Department, Fire Department, Ambulance Service, 
Waste Management, Post Office, Durham Transportation, and Gold Country Stage forty-eight (48) hours prior to any lane 
closure. Notification may be in conjunction with the scheduling requirements of the “SCHEDULING” portion of the 
Standard Specifications. Particular attention shall be given to the construction of adequate facilities on any street to permit 
the passing of emergency vehicles. 

None of the provisions specified herein shall be construed to restrict or prohibit, at any time, the prosecution of items of 
work which will not interfere with the use of existing streets. 

Full compensation for all work associated with furnishing, distributing and removal, as required, of all notices; for 
contacting and coordinating with applicable agencies, schools, etc; and for all incidentals of work required within this 
“Notification and Scheduling” section will be considered as included in the contract prices paid for various items of work and 
no additional compensation will be allowed. 
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NOTICE 
 
  

  
  
  
 Date Delivered: ______________ 

 
Dear Property Owner: 

 
In the interest of minimizing the inconvenience caused by the PREFABRICATED RESTROOM SITE 
IMPROVEMENTS PROJECT, we are providing you at least 48 hours notice that the following work is 
proposed to be done in the vicinity of your property or affecting access to your property beginning on 
___________________ from ______a.m./p.m. to ______a.m./p.m.: 

 
 

   
  _______Paving  _______Other:  

 
_____________________________________________________________________    

 
_____________________________________________________________________   
   
_____________________________________________________________________    

 
 
We appreciate your patience and cooperation while this work is underway. 

 
 
Please call (___) _____ – ________ to contact the Contractor if you have any questions or wish 
additional information regarding this work, or contact the City of Grass Valley Engineering Division at 
(530) 274-4373. 

 
 
____________________________ 
Contractor’s Name 
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10-1.44 RECORD DRAWINGS 
The Contractor shall keep accurate records on a set of project prints (24” x 36”) of all additions and deletions of the 

work, and all of the changes in location, elevation, and character of the work not otherwise shown or noted on the contract 
plans. The City will furnish three (3) sets of full size prints for the “Record Drawings” plans at no cost to the Contractor. 

“Record Drawings” construction plans shall be provided to the City after completion of the project. Two (2) copies shall 
be provided with changes to the original contract work shown in red color. The Contractor shall transmit these “Record 
Drawings” plans to the Engineer for approval. Details to be shown on the “Record Drawings” plans shall include, but not be 
limited to, type, quantity, and location of pipe runs, location and elevations of facilities, and any other modifications, 
additions or adjustments to any other facilities in the project. 

“Record Drawings” construction plans shall be signed and dated by the Contractor or the Subcontractor that actually 
constructed the facility. In addition, company names of the Contractor and Subcontractors shall be added to the title sheet. 

The cost of record keeping to provide the information for these “Record Drawings” plans and all work associated with 
preparing accurate “Record Drawings” construction plans shall be considered as included in the prices paid for the various 
Contract items of work involved and no additional compensation will be allowed. 

 



 

 

APPENDIX A – CONSTRUCTION CONTRACT 
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CONTRACT NO. _______ 
 

CITY OF GRASS VALLEY 
PUBLIC WORKS DEPARTMENT 

ENGINEERING DIVISION 
 

CONSTRUCTION CONTRACT 
  
 
THIS CONTRACT is made on the date set forth below, by and between the CITY OF GRASS VALLEY, a municipal 
corporation within the State of California (hereinafter "CITY"), and _______________________, a type in business 
form and state of license i.e. California Corporation, (hereinafter “CONTRACTOR”). The CITY and CONTRACTOR 
for the consideration hereinafter mentioned agree as follows:   
 
ARTICLE 1: SCOPE OF WORK 
 

1.1. CONTRACTOR agrees to furnish all work, labor, tools, materials, transportation, equipment, 
services, and other means of construction necessary to perform and complete in a good and 
workmanlike manner, those certain improvements as called for, and in the manner designated in, 
and in strict conformity with Contract No. _______ entitled:  PREFABRICATED RESTROOM SITE 
IMPROVEMENTS PROJECT NO. 24-03, hereafter "PROJECT", in compliance with the Contract 
Documents as described in Article 3. 

 
1.2. CONTRACTOR understands and agrees that the work, labor, tools, materials, transportation, 

equipment, incidentals, services and other means of construction for the Project shall be furnished 
and the work performed as required in the Contract Documents under the sole direction and control 
of CONTRACTOR, and subject to the inspection and approval of the CITY, or its representatives.   

 
ARTICLE 2: CONTRACT PRICE 
 

2.1. The CITY agrees to pay and the CONTRACTOR agrees to accept, in full payment for the work 
above agreed to be done, the sum of _______________________________ ($_______________) 
subject to additions and deductions as provided in the Contract Documents.   

 
ARTICLE 3: CONTRACT DOCUMENTS   
 

3.1. The complete Contract consists of the following documents, to wit: 
Notice to Contractors   
Executed Proposal, including the Bidder’s Bond and Non-Collusion Affidavit 
Construction Contract   
Project Plans for this Project   
Special Provisions for this Project   
City of Grass Valley Improvement Standards   
Executed Performance Bond   
Executed Labor and Materials Bond   
Labor Code Section 1861 Certification 
List of Subcontractors 

 
3.2. Any and all obligations of the CITY and the CONTRACTOR are fully set forth and described in the 

above documents. All of the above documents are intended to be interpreted so that any work 
called for in one and not mentioned in another or vice versa is to be executed as if mentioned in all 
said documents.  The documents comprising the complete Contract are sometimes collectively 
referred to as the Contract Documents.   

 
ARTICLE 4: TIME FOR PERFORMANCE - LIQUIDATED DAMAGES 
 

4.1. The Commencement date for determination of the time for completion shall be the date the City 
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engineer directs the CONTRACTOR to proceed, as stated in the Notice to Proceed. The 
CONTRACTOR shall complete all work required by the Contract within 30 working days after said 
commencement date, as adjusted and provided for in the Contract Documents.   

 
4.2. In the event CONTRACTOR does not complete all work required by the Contract within the time 

specified above, liquidated damages shall be imposed upon the CONTRACTOR. CONTRACTOR 
agrees that if all the work called for under this Contract in all parts and requirements is not 
completed within the performance time period set forth above, the CITY will be damaged. As it is 
and will be impracticable to ascertain and determine the actual damage the CITY will sustain, 
CONTRACTOR agrees to pay to CITY five hundred dollars ($500.00) per calendar day for each 
and every day(s) delay in finishing the work in excess of the working days described. Time is of the 
essence in this contract. CONTRACTOR further agrees that CITY may deduct the amount of these 
damages from any moneys due or that may become due the CONTRACTOR under this Contract. 
To the extent appropriate, as determined by CITY in its sole discretion, CITY shall administer this 
Article in accordance with the California Department of Transportation Standard Specifications 
Section 8-1.10 Liquidated Damages, latest edition.   

 
ARTICLE 5: INDEMNITY & HOLD HARMLESS 
 

5.1. The CITY, and all its officers, agents, employees, outside parties hired to inspect and/or design the 
work, and volunteers thereof connected with the work, including but not limited to, the City Engineer 
and the Engineer, shall not be answerable or accountable in any manner for the loss or damage to 
any of the materials or other things used or employed in performing the work; for injury to or death 
of any person, either worker or the public; or damage to property from any cause which may have 
been prevented by CONTRACTOR or his or her workers or anyone employed by him/her.   

 
5.2. CONTRACTOR shall be responsible for any liability imposed by law and for injuries to or death of 

any person including, but not limited to, workers and the public, or damage to property resulting 
from defects or obstructions or from any cause whatsoever during the progress of the work or at 
any time before its acceptance.   

 
5.3. The CONTRACTOR shall indemnify and save harmless the CITY, and its officials, officers, agents, 

employees, or consultants and volunteers thereof connected with the work, including but not limited 
to, the City Engineer and the Engineer, from all claims, suits, or actions of every name, kind, and 
description brought forth on or on account of injuries to or death of any person, including but not 
limited to, workers or the public or damage to property resulting from the performance of the 
contract except as otherwise provided by statute or section 5.6 below. CONTRACTOR’s duty to 
indemnify and save harmless include the duties to defend as set forth in Civil Code Section 2778.   

 
5.4. With respect to third party claims against the CONTRACTOR, the CONTRACTOR waives any and 

all rights to any type of express or implied indemnity against the CITY, its officials, officers, 
employees, agents, consultants, or volunteers.   

 
5.5. It is the intent of the parties that the CONTRACTOR will indemnify and hold harmless the CITY, its 

officers, employees, agents and volunteers, from any and all claims, suits, or actions as set forth 
above, regardless of the existence or degree of fault or negligence on the part of the CITY, the 
CONTRACTOR, the subcontractors or employees of any of these, other than the sole or gross 
negligence of the CITY, its officials, officers, employees, agents, consultants, or volunteers. 

 
5.6. In compliance with and pursuant to Government Code § 4215, CITY shall assume the 

responsibility, between the parties to the contract, for the timely removal, relocation, or protection 
of existing main- or trunk-line utility facilities located on the site of any construction project that is a 
subject of the contract, if such utilities are not identified by CITY in the plans and specifications 
made a part of the invitation for bids. CITY shall compensate CONTRACTOR for its reasonable 
and actual costs of locating, repairing damage not due to the failure of the CONTRACTOR to 
exercise reasonable care, and removing or relocating such utility facilities not indicated in the plans 
and specifications with reasonable accuracy, and for equipment on the project necessarily idled 
during such work. CONTRACTOR shall not be assessed liquidated damages for delay in 
completion of the project when such delay was caused by the failure of CITY or the owner of the 
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utility to provide for removal or relocation of such utility facilities. 
 
ARTICLE 6: INSURANCE 
 

6.1. Throughout the period of this agreement, the CONTRACTOR shall provide the following minimum 
insurance coverage as listed below.  CONTRACTOR shall file with CITY certificate(s) of Insurance 
and endorsements, in a form acceptable to CITY, and consistent with this agreement at the time of 
execution of this agreement.  The insurance company must be acceptable to CITY, with a Best’s 
Rating of no less than A:VII.  Documentation of such rating acceptable to the CITY shall be provided 
at the same time Insurance Certificates are submitted. The Current evidence of coverage provided 
to the City shall be for the entire required period of insurance, including the one (1) year warranty 
period.   

 
6.1.1 Any deductibles must be declared to, and approved by, the City. 

 
6.2. In the event any of the required policies are canceled or expire before the completion of the project 

and the CONTRACTOR does not furnish a new certificate(s) of insurance before cancellation or 
expiration, the CITY may obtain the required insurance and deduct the premium(s) from Contract 
monies due the CONTRACTOR.   

 
6.3. WORKER'S COMPENSATION AND EMPLOYERS LIABILITY INSURANCE:  

 
6.3.a. The CONTRACTOR shall maintain adequate Workers’ Compensation Insurance under the 

Laws of the State of California. CONTRACTOR shall fully comply with the provisions of 
Section 3700 of the Labor Code, which requires every employer to be insured against liability 
for Workers’ Compensation or to undertake self-insurance in accordance with the provisions 
of that Code, before commencing the performance of the work.    

 
6.3.b. By CONTRACTOR'S signature hereunder, CONTRACTOR certifies that he/she is aware 

of the provisions of Section 3700 of the California Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that Code, and he/she will comply with such 
provisions before commencing the performance of this Contract.   

 
6.3.c.    If such insurance is underwritten by any agency other than State Compensation Fund, such 

agency shall be a company authorized to do business in the State of California.   
 

6.3.d. CONTRACTOR shall require all subcontractors to maintain adequate Workers’ 
Compensation Insurance. Certificates of such Workers’ Compensation shall be filed forthwith 
with the CITY upon demand.   

   
6.3.e. Worker's Compensation Insurance shall be provided as required by any applicable law or 

regulation.  Employer's liability insurance shall be provided in amounts not less than the 
following: 

 
 One Million dollars ($1,000,000) each accident for bodily injury by accident 
 One Million dollars ($1,000,000) policy limit for bodily injury by disease 
 One Million dollars ($1,000,000) each employee for bodily injury by disease 

 
6.3.f. If there is an exposure of injury to CONTRACTOR’S employees under the U.S. 

Longshoremen’s and Harbor Worker’s Compensation Act, the Jones Act, or under laws, 
regulations, or statutes applicable to maritime employees, coverage shall be included for 
such injuries or claims.   

 
6.3.g. Each Worker's Compensation policy shall be endorsed with the following specific language: 

 
Cancellation Notice:  "This policy shall not be canceled or materially changed 
without first giving thirty (30) days prior written notice to the City of Grass Valley."  
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Waiver of Subrogation: “The Insurance Company agrees to waive all rights of 
subrogation against the Entity, its elected or appointed officials, agents, employees 
and volunteers for losses paid under the terms of this policy which arise from the 
work performed by the Named Insured for the Entity.”   
 

6.4. GENERAL LIABILITY INSURANCE: 
 

6.4.a. Comprehensive General Liability or Commercial General Liability insurance no less broad 
than ISO form CG 00 01, covering all operations by or on behalf of CONTRACTOR, providing 
insurance for bodily injury liability and property damage liability for the limits of liability 
indicated below and including coverage for: premises, operations; products and completed 
operations; contractual liability insuring the obligations assumed by CONTRACTOR in this 
Agreement; broad form property damage (including completed operations); explosion, 
collapse, and underground hazards; personal injury liability.    

 
6.4.b. Except with respect to bodily injury and property damage included within the products and 

completed operations hazards, the aggregate limits, where applicable, shall apply 
separately to CONTRACTOR’S work under the Contract. One of the following forms is 
required: Commercial General Liability (Occurrence); or Commercial General Liability 
(Claims Made).   

 
6.4.c. If CONTRACTOR carries a Commercial General Liability (Occurrence) policy: 

 
 1. The limits of liability shall not be less than: 

 
 One Million dollars ($1,000,000) each occurrence (combined single limit for 

bodily injury and property damage)  
 One Million dollars ($1,000,000) for Personal Injury Liability 
 Two Million dollars ($2,000,000) for Products-Completed Operations 
 Two Million dollars ($2,000,000) General Aggregate 

 
2. If the policy does not have an endorsement providing that the General Aggregate 

Limit applies separately, or if defense costs are included in the aggregate limits, then 
the required aggregate limits shall be Two Million dollars ($2,000,000).   

 
6.4.d. Special Claims Made Policy Form Provisions: 

 
CONTRACTOR shall not provide a Commercial General Liability (Claims Made) 
policy without the prior written consent of CITY, which consent, if given, shall be 
subject to the following conditions:   

 
 1. The limits of liability shall not be less than: 

 
 One Million dollars ($1,000,000) each Occurrence (combined single limit for 

bodily injury and property damage) 
 One Million dollars ($1,000,000) for Personal Injury Liability 
 Two Million dollars ($2,000,000) Aggregate for Products Completed 

Operations 
 Two Million dollars ($2,000,000) General Aggregate 

 
2. The insurance coverage provided by CONTRACTOR shall contain language 

providing coverage up to one (1) year following the completion of the Contract to 
provide insurance coverage for the hold harmless provisions herein if the policy is a 
Claims Made Policy.   

 
6.5. CONFORMITY OF COVERAGES: 

 
6.5.a. If more than one policy is used to meet the required coverages, such as a separate umbrella 

policy, such policies shall be consistent with all other applicable policies used to meet these 
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minimum requirements. For example, all policies shall be Occurrence Liability policies, or all 
shall be Claims Made Liability policies if approved by the CITY as noted above. In no case 
shall the types of coverages be different.   

 
6.6. ADDITIONAL REQUIREMENTS:  

 
6.6.a. Premium Payments: Insurers shall have no recourse against the CITY, its funding agencies, 

its officers and employees, or any of them for payment of any premiums or assessments 
under any policy.   

 
6.6.b. Policy Deductibles: The CONTRACTOR shall be responsible for all deductibles in all of 

CONTRACTOR’S insurance policies. The amount of deductibles for insurance coverage 
required herein should be reasonable and subject to CITY’S approval.   

 
6.6.c. CONTRACTOR’S Obligations: CONTRACTOR’S indemnity and other obligations shall not 

be limited by the foregoing insurance requirements and shall survive the expiration of this 
agreement.   

 
6.6.d. Material Breach: Failure of the CONTRACTOR to maintain the insurance required by this 

agreement, or to comply with any of the requirements of this section, shall constitute a 
material breach of the entire agreement.   

 
6.6.e Duration of Coverage:  City must be an additional insured for completed operations for a 

period of one (1) year after completion of the work.   
 
6.6.f Project Reference: The Comprehensive or Commercial General Certificate of Insurance 

must reference the project specifically by project title.   
 

6.7. ENDORSEMENTS: 
 

6.7.a.  Each Comprehensive or Commercial General Liability policy shall be endorsed with the 
following specific language:   

 
Cancellation Notice:  “This policy shall not be canceled, materially reduced, or materially changed 
without first giving thirty (30) days prior written notice to the City of Grass Valley.”    

 
Waiver of Subrogation: “The Insurance Company agrees to waive all rights of subrogation against 
the City of Grass Valley, its elected or appointed officials, agents, employees and volunteers for 
losses paid under the terms of this policy which arise from the work performed by the Named Insured 
for the City of Grass Valley.” 
 
“Provisions Regarding the Insured’s Duties:  “ Any failure to comply with reporting provisions of the 
policy or breaches or violations of warranties shall not affect coverage provided to the Entity, its 
elected or appointed officers, officials, employees or volunteers.”   

 
“Except as stated above, nothing herein shall be held to waive, alter or extend any of the limits, 
conditions, agreements or exclusions of the policy to which this endorsement is attached.” 

 
"The City of Grass Valley, and additional insureds, and all insureds officers, agents, outside 
parties hired to inspect and/or design the work, employees, and volunteers are to be covered as 
insured for all liability arising out of the operations by or on behalf of the named insured in the 
performance of this Agreement.”   
 
The City of Grass Valley’s policy of insurance shall be excess and noncontributing: “The insurance 
provided by the Contractor, including any excess liability or umbrella form coverage, is primary 
coverage to the City of Grass Valley and additional insureds, with respect to any insurance or self-
insurance programs maintained by the City of Grass Valley and additional insureds, and no 
insurance held or owned by the City of Grass Valley and additional insureds shall be called upon 
to contribute to a loss.”   
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6.8. AUTOMOBILE LIABILITY INSURANCE: 

 
6.8.a. CONTRACTOR shall provide Automobile Liability insurance covering bodily injury and 

property damage in an amount no less than One Million dollars ($1,000,000) combined single 
limit for each occurrence.     

 
6.8.b. Covered vehicles shall include owned, non-owned, and hired automobiles/trucks. 
 
6.8 c. Endorsements: The endorsements listed above for each Comprehensive or General   

Liability Policy shall also apply to the Automobile Liability Policy.   
 

6.8 d. Required Evidence of Coverage: Properly completed Certificate of Insurance. 
 

ARTICLE 7: PRECEDENCE IN CONFLICTING DOCUMENTS 
 

7.1. It is further expressly agreed by and between the parties hereto that should there be any conflict 
between the terms of this instrument and the bid or proposal of said CONTRACTOR, then this 
instrument shall control and nothing herein shall be considered as acceptance of any terms of that 
proposal conflicting herewith.   

 
ARTICLE 8: BOND REQUIREMENTS 
 

8.1. CONTRACTOR shall furnish both a Faithful Performance Bond and a Payment Bond (hereinafter 
collectively “Bonds”) in the full amount of the Contract on the forms provided by the CITY. CITY 
shall retain the Performance Bond for a one-year guarantee period from the date of the CITY’S 
acceptance of the work.   

 
8.2. The bonds shall be obtained from a California admitted surety licensed by the State of California to 

act as surety upon bonds and undertakings and which maintains in this State at least one office for 
the conduct of its business. The surety shall furnish reports as to its financial condition from time to 
time upon request by CITY.   

 
8.3. In case of any conflict between the terms of the Contract and the terms of the Bonds, the terms of the 

Contract shall control and the Bonds shall be deemed to be amended thereby.   
 

8.4. CONTRACTOR agrees to obtain the consent of the surety, if required, to any change, extension of 
time, alteration, or addition to any of the terms of the Contract Documents.   

 
ARTICLE 9: COMPLIANCE WITH LAWS 
 

9.1. CONTRACTOR is an independent contractor and shall, at its sole cost and expense comply with 
all laws, rules, ordinances and regulations of all governing bodies having jurisdiction over the work, 
obtain all necessary permits (unless the Contract Documents specifically state elsewhere that CITY 
shall obtain a particular permit) and licenses therefore, pay all manufacturers’ taxes, sales taxes, 
use taxes, processing taxes, and all Federal and State taxes, insurance and contributions for social 
security and unemployment which are measured by wages, salaries or any remuneration paid to 
CONTRACTOR’S employees, whether levied under existing or subsequently enacted laws, rules 
or regulations. CONTRACTOR shall also pay all property tax assessments on materials or 
equipment used until acceptance by CITY. If any discrepancy or inconsistency is discovered in any 
of the Contract Documents in relation to any such law, rule, ordinance, regulation, order, or decree, 
the CONTRACTOR shall forthwith report the same to the CITY in writing.   

 
9.2. Without limitation, materials furnished and performance by CONTRACTOR hereunder shall comply 

with Safety Orders of the Division of Industrial Safety, State of California, Federal Safety regulations 
of the Bureau of Labor, Department of Labor; and any other applicable state or federal regulations.   

 
9.3. CONTRACTOR, upon request, shall furnish evidence satisfactory to CITY that any or all of the 

foregoing obligations have been or are being fulfilled. CONTRACTOR warrants to CITY that it is 
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licensed by all applicable governmental bodies to perform this Contract and will remain so licensed 
throughout the progress of the work, and that it has, or will have, throughout the progress of the 
work, the necessary experience, skill, and financial resources to perform this Contract.   

 
9.4. CONTRACTOR is required to ensure that material safety data sheets (MSDS’s) for any material 

requiring a MSDS pursuant to any federal or state law are available in a readily accessible place 
on the Project premises.  CONTRACTOR is also required to ensure (a) the proper labeling of any 
substance brought onto the Project premises by CONTRACTOR or any subcontractors or material 
suppliers, and (b) that the person(s) working with the material, or within the general area of the 
material, are appropriately informed about the hazards of the substance and follow proper handling 
and protection procedures. 

 
9.5. CONTRACTOR is required to comply with Health & Safety Sections 25249.5 et seq. (Prop. 65), 

which requires the posting and giving of notice to persons who may be exposed to any chemical 
known to the State of California to cause cancer.   

 
9.6. CONTRACTOR shall comply with Title VI of the Civil Rights Act of 1964 (PL 88-352) and all 

regulations or other requirements issued pursuant to that Act, including, without limitation, United 
States Department of Agriculture nondiscrimination regulations found at 7 CFR Part 15. 

 
9.7. CONTRACTOR shall give notice of hazardous materials and certain changed conditions in jobs 

involving trenching more than four feet deep, in accordance with Public Contract Code § 7104. 
 

9.8. CONTRACTOR and CITY shall comply with the following provisions 

• Public Contract Code § 6109 prohibits a contractor from performing work with a subcontractor 
who is debarred pursuant to Labor Code §§ 1777.1 or 1777.7. 

• Public Contract Code §§ 9204, 20104 requires the City and contractors to follow a claims 
resolution process for public works contract disputes 

• Article 1.5 (commencing at Section 20104) of Division 2, Part 3 of the Public Contract Code 
regarding the resolution of public works claims of less than $375,000. Article 1.5 mandates 
certain procedures for the filing of claims and supporting documentation by Contractor, for the 
response to such claims by the Agency, for a mandatory meet and confer conference upon the 
request of Contractor, for mandatory nonbinding mediation in the event litigation is 
commenced, and for mandatory judicial arbitration upon the parties’ failure to resolve the 
dispute through mediation. This AGREEMENT hereby incorporates the provisions of Article 1.5 
as though fully set forth herein. 

• Public Contract Code §§ 10263, 22300 which allow CONTRACTOR to substitute securities for 
any monies withheld by the AGENCY to ensure performance under the Contract. 
 

• Pursuant to Labor Code § 1776 each contractor and subcontractor shall keep accurate payroll 
records, showing the name, address, social security number, work classification, straight time 
and overtime hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker, or other employee employed by him or her in connection with 
the public work.  The payroll records enumerated here shall be verified and shall be available 
for inspection at all reasonable hours as required by Labor Code § 1776. 
 

• Each payroll record shall contain or be verified by a written declaration that it is made under 
penalty of perjury, stating both of the following: 

o The information contained in the payroll record is true and correct. 
o The employer has complied with the requirements of Labor Code §§ 1771, 1811, and 

1815 for any work performed by his or her employees on the public works project. 
 

• CONTRACTOR shall maintain any and all ledgers, books of account, invoices, vouchers, 
canceled checks, and other records or documents evidencing or relating to charges for services 
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or expenditures and disbursements charged to CITY under this Agreement for a minimum of 
three years, or for any longer period required by law, from the date of final payment to 
CONTRACTOR under this Agreement. All such documents shall be made available for 
inspection, audit, and/or copying at any time during regular business hours, upon oral or written 
request of CITY. In addition, pursuant to Government Code Section 8546.7, all such documents 
and this Agreement shall be subject to the examination and audit of the State Auditor, at the 
request of CITY or as part of any audit of CITY, for a period of three years after final payment 
under the Agreement.  
 

• Public Contract Code § 10198.2 requires CONTRACTOR to provide an enforceable 
commitment that it and its subcontractors at every tier will use a skilled and trained workforce 
to perform all work on the project or contract that falls within an apprenticeable occupation in 
the building and construction trades, in accordance with Chapter 2.9 (commencing with Section 
2600) of Part 1 of that Code. 

 
• California Labor Code § 1725.5 requires CONTRACTOR be registered with the Department of 

Industrial Relations; possess applicable licenses in accordance with Chapter 9 of Division 3 of 
the Business and Professions Code; not have any delinquent liability for any assessment of 
back wages or related damages; not currently be debarred from public works; and be lawfully 
registered with no outstanding renewal fees.   
 

• CONTRACTOR must comply with statutory requirements relating to certified copies of payroll, 
pursuant to California Labor Code § 1776. 
 

• CONTRACTOR must comply with the statutory requirements relating to the employment of 
apprentices, including the payment of prevailing wages for required pre-employment training 
or testing, pursuant to California Labor Code § 1777.5, for contracts of $30,000 or more. 
 

• CONTRACTOR shall strictly adhere to the provisions of the Labor Code regarding the 8-hour 
day and the 40-hour week, overtime, Saturday, Sunday and holiday work and 
nondiscrimination because of race, religious creed, color, national origin, ancestry, physical 
disability, mental disability, medical condition, marital status, sex or sexual orientation, except 
as provided in Section 12940 of the Government Code. Pursuant to the provisions of the Labor 
Code, eight hours’ labor shall constitute a legal day’s work. Work performed by the Contractor’s 
employees in excess of eight hours per day, and 40 hours during any one week, must include 
compensation for all hours worked in excess of eight hours per day, or 40 hours during any 
one week, at not less than one and one-half times the basic rate of pay. The CONTRACTOR 
shall forfeit as a penalty to CITY $25.00 or any greater penalty set forth in the Labor Code for 
each worker employed in the execution of the work by the CONTRACTOR or by any 
Subcontractor of the CONTRACTOR, for each Calendar Day during which such worker is 
required or permitted to the work more than eight hours in one Calendar Day or more than 40 
hours in any one calendar week in violation of the provisions of said Labor Code. 
 

• Contractor and any subcontractor(s) of Contractor shall comply with the provisions of Labor 
Code section 1771 and Labor Code section 1725.5 requiring registration with the Department 
of Industrial Relations (DIR). Contractors shall be registered through the Department of 
Industrial Relation’s (DIR) Public Works Program for state and local public works contracts, for 
maintenance work valued at more than $15,000. 
 

ARTICLE 10: PROGRESS SCHEDULE 
 

10.1. The CONTRACTOR shall submit within 10 days (or as specified in the Special Provisions for this 
Project) after execution of the Contract a detailed work schedule or schedules that details the 
actions of the CONTRACTOR and Subcontractors working at the Site in accordance with the 
requirements specified in Special Provisions.  This schedule(s) shall show the dates at which the 
CONTRACTOR will start and complete the several parts of the work and shall conform to the 
completion time specified in the Contract. The CITY may comment on the work schedule. 
Acceptance of the schedule by CITY shall not constitute approval of the Plan by CONTRACTOR 
for completion of the work 
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10.2. The CONTRACTOR shall review and, if necessary, revise the progress schedule at least once a 

month or as specified in the Special Provisions for this Project. In any event, the CONTRACTOR 
shall submit a current schedule to the Engineer at the Engineer’s request at any time during the 
Contract period.   

 
10.3. No progress payments will be made for any work performed until a satisfactory schedule has been 

submitted and approved by the Engineer. An updated schedule shall be required from the 
CONTRACTOR if the project falls 10 working days behind schedule. For delays or portions of 
delays for which the CONTRACTOR is responsible, no payment will be made or time extension 
allowed for increase in work force, equipment, and working hours needed to put the Project on 
schedule.   

 
ARTICLE 11: PROMPT PAYMENT PROVISIONS 
 

11.1. Prompt payment provisions in accordance with Section 20104.50 of the Public Contract Code shall 
apply to this agreement.   

 
11.2. If CITY fails to make a progress payment within 30 days after receipt of an undisputed and properly 

submitted payment request from CONTRACTOR, CITY shall pay interest to CONTRACTOR 
equivalent to 0.833% per month (10% per annum).   

 
11.3. CITY shall review each payment request as soon as practicable after receipt to determine whether 

the payment request is proper. The CITY shall return any payment request determined to be 
improper to CONTRACTOR as soon as practicable, but not later than seven days after receipt. A 
request returned pursuant to this paragraph shall be accompanied by a writing setting forth why 
the payment request is improper.   

 
ARTICLE 12: ANTITRUST CLAIM ASSIGNMENT 
 

12.1. CONTRACTOR and all subcontractors offer and agree to assign to CITY all rights, title, and interest 
in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or 
under the Cartwright Act (Chapter 2 [commencing with Section 16700] of Part 2 of Division 7 of the 
Business and Professions Code), arising from purchases of goods, services, or materials pursuant 
to the Contract or any subcontract.  This assignment shall be made and become effective when 
the CITY tenders final payment to CONTRACTOR, without further acknowledgment by the parties. 

 
ARTICLE 13: PREVAILING WAGES 
 

13.1. CONTRACTOR acknowledges that it has examined the prevailing rate of per diem wages as 
established by the California Director of Industrial Relations. The CONTRACTOR agrees to pay 
workers not less than the applicable prevailing rate of per diem wages, as set forth in these 
requirements and Labor Code section 1770 et seq. CONTRACTOR agrees specifically to comply 
with the provisions of Labor Code sections 1720, 1773.3, 1776, and 1777.5, as well as Section 7 
of the Department of Transportation Standard Specifications and these Contract Documents.   
 

13.2. Contractor acknowledges that this contract is subject to prevailing wage law, including, but not 
limited to, California Labor Code Sections 1773.2 and 1775 as follows: 
 

The Contractor shall pay the prevailing wage rates for all work performed under the 
Contract.  When any craft or classification is omitted from the general prevailing wage 
determinations, the Contractor shall pay the wage rate of the craft or classification most 
closely related to the omitted classification.  The Contractor shall forfeit as a penalty to City 
$200.00, or any greater penalty provided in the Labor Code for each Calendar Day, or 
portion thereof, for each worker paid less than the prevailing wage rates for any work done 
under the Contract employed in the execution of the work by Contractor or by any 
Subcontract under Contractor in violation of the provisions of the Labor Code.  In addition, 
the difference between such prevailing wage rates and the amount paid to each worker for 
each Calendar Day, or portion thereof, for which each worker was paid less than the 
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prevailing wage rate shall be paid to each worker by the Contractor. 
 
ARTICLE 14: SEVERABILITY. 
 

14.1. Nothing contained in the Contract Documents shall be construed to require the commission of any 
act contrary to law. Should a conflict arise between any provisions contained herein and any 
present or future statute, law, ordinance, or regulation contrary to which the parties have no legal 
right to contract or act, the latter shall be curtailed and limited but only to the extent necessary to 
bring it within the requirements of the law. If such curtailment or limitation is not possible, the 
affected provision shall be of no force and effect. Except as previously mentioned, such illegality 
shall not affect the validity of this Contract.   

 
ARTICLE 15: COMPLETE AGREEMENT 
 

15.1. These Contract Documents supersede any and all agreements, either oral or in writing, between 
the parties with respect to the subject matter herein. Each party to this Contract acknowledges that 
no representation by any party, which is not embodied herein, or any other agreement, statement, 
or promise not contained in these Contract Documents shall be valid and binding.   

 
ARTICLE 16: INTERPRETATION 
 

16.1. The parties hereto acknowledge and agree that each has been given the opportunity to 
independently review this Contract with legal counsel, and/or has the requisite experience and 
sophistication to understand, interpret and agree to the particular language of the provisions of the 
Contract.   

 
16.2. In case of a controversy or dispute between the parties concerning the provisions herein, this 

document shall be interpreted according to the provisions herein and no presumption shall arise 
concerning the draftsmanship of such provision.   

 
ARTICLE 17: GOVERNING LAW 
 

17.1. This Contract is subject to the laws and jurisdiction of the State of California.  Venue for any legal 
proceeding brought in conjunction with this Contract shall be the Superior Court of the County of 
Nevada, State of California. Contractor waives any federal court removal rights it may have 
pursuant to any applicable law.   
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ARTICLE 18: BID ITEMS 
 
ITEM 
NO. DESCRIPTION UNIT OF 

MEAS. 
EST. 
QTY. 

UNIT 
PRICE 

TOTAL 
COST 

1 Mobilization LS 1   
2 Traffic Control System LS 1   
3 Clearing, Grubbing an Removal LS 1   
4 Restroom Demolition LS 1   
5 Earthwork- Grading LS 1   
6 Tree Removal LS 1   
7 Water Main Tap and Saddle EA 2   
8 Water Service Line (1") LF 265   
9 Water Service Line (3/4") LF 426   
10 Gate Valve and Box EA 4   
11 Drinking Fountain EA 1   
12 Sewer Service Line (4") LF 125   
13 Cleanout and Backflow Preventor EA 3   
14 Electrical Conduit (1 1/2") w/ Conductors LF 370   
15 Electrical Conduit (1") Empty LF 500   
16 Electrical Conduit (3/4") Empty LF 60   
17 Pull Box EA 2   
18 Minor Concrete - Sidewalk SF 1929   
19 Minor Concrete - Curb SF 28   
20 Minor Concrete - Driveway and Parking SF 1425   
21 Detectable Warning Surface EA 1   
22 Surface Preperation LS 1   
23 Remove and Replace Hot Mix Asphalt (3" Depth) SY 570   
24 Microsurfacing SY 20360   
25 Rock Slope Protection SF 250   
26 Bollard EA 2   
27 Thermoplastic Traffic Marking SF 7100   
28 Thermoplastic Traffic Stripe LF 1030   

 
TOTAL COST: $_______________ 

 
_______________________________ 
Name of Contractor/Company 
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WITNESS WHEREOF, the parties have hereunto set their hands the year and date first above written. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

“CITY” 
CITY OF GRASS VALLEY 
 
By:_________________________ 
      Hillary Hodge, Mayor 
 
Date: _______________ 
 
Award of Contract No. ____ 
By the City Council On: 
 
Date: _______________ 
 
APPROVED AS TO PROCEDURE 
 
By:_________________________ 

Bjorn P. Jones, PE 
City Engineer 

 
Date:_______________________ 
 
 
APPROVED AS TO FORM 
 
By:_________________________ 

Michael G. Colantuono 
City Attorney 

 
Date:_______________________ 
 
 
ATTEST: 
 
By:_________________________ 

Taylor Whittingslow 
City Clerk 

 
Date:_______________________ 

“CONTRACTOR” 
(Type full legal name of contractor, entity 
type, state of organization here) 
 
By:_________________________ 

Officer Signature # 1 
(Signature Notarized) 

 
By:_________________________ 

Print Name and Title 
 
Date:_______________________ 
 
By:_________________________ 

Officer Signature # 2 
(Signature Notarized) 

 
By:_________________________ 

Print Name and Title 
 
Date:_______________________ 
 
 
Licensed in accordance with an act 
providing for the registration of 
Contractors, 
 
Contractor’s License Number: ________ 

"If Contractor is a corporation, contract must be signed by the following two corporate officers, one from each category: (1) Chairman of the 
Board, President or any Vice President, and (2), Corporate Secretary, any Assistant Corporate Secretary, Chief Financial Officer or any 
Treasurer or Assistant Treasurer, unless an authenticated copy of a resolution of the corporation which delegates to a single officer the authority 
to bind the corporation is attached to this contract.    
   
If Contractor is another type of business entity, such as a partnership or limited liability company, contract must be signed by officer(s) 
possessing legal authority to bind the entity.  An authenticated copy of a resolution, partnership agreement, operating agreement or other legal 
evidence of signature authority must be attached to this contract.”   
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ATTACHMENTS 
 

1. Labor Code Section 1861 Certification 
2. Labor & Materials Bond 
3. Faithful Performance Bond 
4. List of Subcontractors 
5. Campaign Contribution Disclosure Form 
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CERTIFICATION 
 

LABOR CODE SECTION 1861 
 
 

STATE OF CALIFORNIA 
CITY OF GRASS VALLEY 
 

I, the undersigned, do hereby certify: 
 
That I am aware of the provisions of Section 3700 of the Labor Code of the State of California, 

which requires every employer to be insured against liability for Workers’ Compensation or to 

undertake self insurance in accordance with the provisions of that code, and I will comply with 

such provisions before commencing the performance of the work of this contract. 

 

Executed at : ___________________________________________________ 

On:  ___________________________________________________ 

 

I certify under the penalty of perjury that the foregoing is true and correct. 

 
CONTRACTOR - EMPLOYER 
 

BY:  _________________________________  

PRINT NAME:  ________________________  

TITLE:  _______________________________  
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BOND FOR LABOR AND MATERIALS 
 

KNOW ALL MEN BY THESE PRESENTS THAT WHEREAS, CITY OF GRASS VALLEY, STATE OF  
CALIFORNIA, hereinafter called the “Owner” has awarded to ________________________, as   
Principal, hereinafter designated as the “Contractor,” a contract for the work described as follows:    
PREFABRICATED RESTROOM SITE IMPROVEMENT PROJECT, PROJECT NO. 24-03 
 
AND, WHEREAS, the Contractor is required to furnish a bond in connection with said contract, to secure 
the payment of claims of laborers, mechanics, materialmen, and other persons as provided by law;   
 
NOW, THEREFORE, we, the undersigned Contractor and ______________________________ Surety, 
are held and firmly bound unto the Owner in the amount required by law, in the sum of 
__________________________________________ Dollars ($__________________________) for 
which payment well and truly to be made we bind ourselves, our heirs, executors and administrators, 
successors and assigns, jointly and severally, firmly by these presents.   
 
THE CONDITION of this obligation is such, that if the Contractor, his or its heirs, executors, 
administrators, successors or assigns, or subcontractors shall fail to pay any of the persons referred to 
in Civil Code 9100, amounts due under the Unemployment Insurance Code with respect to work or labor 
performed by any such claimant, or amount due the Franchise Tax Board as provided in Civil Code 9554, 
that the surety or sureties herein will pay for the same, in amount not exceeding the sum specified in this 
bond, otherwise the above obligation shall be void.  In case suit is brought in this bond, the said surety 
will pay reasonable attorneys’ fee to be fixed by the court.   
 
This bond shall inure to the benefit of any of the persons referred to in Civil Code 9100 so as to give a 
right of action to such persons or their assigns in any suit brought upon this bond.  Any such right of 
action shall be subject to the provisions of Civil Code 8608 and 9566.   
 
PROVIDED, FURTHER, that the said surety, for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any way affect its obligation on this 
bond, and it does hereby waive notice of any change, extension of time, alteration or addition to the terms 
of the contract or to the work or to the specifications.   
 
PROVIDED, FURTHER, that no settlement between the Owner and the Contractor shall abridge the right 
of any beneficiary hereunder, whose claim may be unsatisfied.   
  
PROVIDED, FURTHER, that surety covenants that it is an Admitted Surety Insurer in the State of 
California as defined by California Code of Civil Procedures, Section 995.120.  . 
 

_______________________________  ________________________________ 
*SURETY Attorney-In-Fact    CONTRACTOR 
(Signature must be notarized)   (Signature must be notarized) 
Date: ____________________   Date: ____________________ 
 

 
Address of Surety: ______________________________________________________ 
* ATTORNEY-IN-FACT MUST HAVE POWER OF ATTORNEY ON FILE WITH CITY CLERK OF CITY OF GRASS VALLEY 

OR INCLUDE A COPY OF POWER OF ATTORNEY WITH THIS BOND. 
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BOND OF FAITHFUL PERFORMANCE 
 
 
KNOW ALL MEN BY THESE PRESENTS THAT WE ____________________________________, the 
Contractor in the Contract hereto annexed, as principal, and _______________________________ as 
Surety are held and firmly bound unto the City of Grass Valley in the sum 
of______________________________ Dollars ($____________) lawful money of the United States, for 
which payment, well and truly to be made, we bind ourselves, jointly and severally, firmly by these 
presents   

 
THE CONDITION of the above obligation is that if said principal as Contractor in the contract hereto 
annexed shall faithfully perform each and all of the conditions of said contract to be performed by him, 
and shall furnish all tools, equipment, apparatus, facilities, transportation, labor, and material, other than 
material, if any, agreed to be furnished by the CITY, necessary to perform and complete, and to perform 
and complete in a good workmanlike manner, and to guarantee acceptable performance of the work for 
a period of one year following the acceptance of the project, the work of PREFABRICATED RESTROOM 
SITE IMPROVEMENTS PROJECT, PROJECT NO. 24-03  in strict conformity with the terms and 
conditions set forth in the contract hereto annexed, and after a period of one year following the 
acceptance of the project, then this obligation shall be null and void, otherwise to remain in full force and 
effect; and the said surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration or addition to the terms of the contract or to the work to be performed thereunder or the 
specifications accompanying the same shall, in any wise, affect its obligation on this bond, and it does 
hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract or to the work or to the specifications.   
 
Surety further agrees in case suit is brought upon this bond that it will pay, in addition to the basic 
obligation herein, all court costs, expenses, and all reasonable attorney’s fees to be awarded and fixed 
by the Court, and to be taxed as costs, and to be included in the judgment therein rendered.   
 

_______________________________  _______________________________ 
*SURETY Attorney-In-Fact    CONTRACTOR 
(Signature must be notarized)   (Signature must be notarized) 
Date: ____________________   Date: ____________________ 
 

 
 
 
Address of Surety:______________________________________________________ 
 
*ATTORNEY-IN-FACT MUST HAVE POWER OF ATTORNEY ON FILE WITH CITY CLERK OF CITY 

OF GRASS VALLEY OR INCLUDE A COPY OF POWER OF ATTORNEY WITH THIS BOND. 
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LIST OF SUBCONTRACTORS 
 
 
The Contractor shall list the name, address, and contractor’s license classification and number of each Subcontractor required to 
be listed by Section 2-1.054, “Required Listing of Proposed Subcontractors,” of the Standard Specifications, and the Special 
Provisions, and designate the portion and percentage of the work to be performed by the Subcontractor, to whom the Contractor 
proposes to subcontract portions of the work. The California contractor license designation and number shall be included 
for all subcontractors doing work in excess of 0.5 percent of the total Project Contract price, or $10,000.00, whichever is 
greater.   
 

Subcontractor Name,  
Address & Email 

License 
Designation 

Number 

Description of 
Portion of Work 
Contracted With 

Applicable Item(s) # 

% of Work 
per Bid Item  Dollar Amount of Work  
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CAMPAIGN CONTRIBUTION DISCLOSURE PROVISIONS 

Cities are subject to the campaign disclosure provisions 
detailed in Government Code Section 84308. 

Please carefully read the following information to determine if 
the provisions apply to you. If you determine that the 
provisions are applicable, the Campaign Disclosure Form must be 
completed and returned to the City with your application. 

1. No City councilmember or commissioner shall accept, 
solicit, or direct a contribution of more than $500 from any 
party,1 financially interested participant,2 or agent3 while a  
proceeding is pending or for 12 months after the City makes a 
final decision. This prohibition commences when your 
application has been filed, or the proceeding is otherwise 
initiated. 

2. A party to a City proceeding shall disclose on the record of 
the proceeding any contribution of more than $500 made to any 
councilmember or commissioner by the party, or agent, in the 
past 12 months. No party to or participant in a City proceeding 
shall make a contribution of more than $500 to a councilmember 
or commissioner during the proceeding and for 12 months after 
the City makes a final decision. No agent to a party or 
participant shall make a contribution in any amount to a 
councilmember of commissioner during the proceeding and 
for 12 months after the City makes a final decision. 

3. Before the City makes a decision as to a proceeding, any 
councilmember or commissioner who received contributions 
of more than $500 in the past 12 months from any party to a 
proceeding, or agent, shall disclose that fact on the record of the 
proceeding, and shall be disqualified from participating in the 
proceeding. However, if any councilmember or commissioner 
receives a contribution that otherwise would require 
disqualification, and returns the contribution within 30 days of: 
(a) making the decision, or (b) knowing about the 
contribution and the relevant proceeding, whichever comes 
last, that councilmember or commissioner may participate in 
the proceeding. 

 

1 “Party” is defined as any person who files an application for, or is the 
subject of, a proceeding.2 “Participant” is defined as any person who 
actively supports or opposes a particular decision in a proceeding. 
3 “Agent” is defined as a person who represents a party in connection 
with a proceeding for compensation who appears before or otherwise 
communicates with the City for the purpose of influencing the proceeding. 
If an individual acting as an agent also is acting as an employee or 
member of a law, architectural, engineering, or consulting firm, or a 
similar entity or corporation, both the individual and the entity or 
corporation are agents. When a closely held corporation is a party to a 
proceeding, the majority shareholder is subject to these provisions. 
 

To determine whether your or your agent have made a 
campaign contribution of more than $500 to a 
councilmember or commissioner in the past 12 months, 
all contributions made by you or your agent in that period 
must be aggregated. 

Names of current City councilmembers and commissioners 
are available on the City’s website. If you have questions 
about Government Code Section 84308, FPPC 
regulations, or the Campaign Disclosure Form, please 
contact the City Clerk. 

CAMPAIGN CONTRIBUTION DISCLOSURE FORM 
(a) Document: 

□  License 
□  Lease 
□  Permit 
□  Franchise 
□  Other Contract 
□  Other Entitlement 

Name and address of any party, participant, or agent who 
contributed more than $500 to any councilmember or 
commissioner within the preceding 12 months: 

1. ____________________________________ 

2. ____________________________________ 

3. ____________________________________ 

(b) Date and amount of contribution: 

Date   Amount $   

Date   Amount $   

Date   Amount $   

(c) Name of councilmember or commissioner to whom 
contribution was made: 

1. ____________________________________ 

2. ____________________________________ 

3. ____________________________________ 

(d) I certify that the above information is provided to the 
best of my knowledge. 

Printed Name   

Signature   

Date   Phone   

To be completed by City:  

Document No: ______________________________ 
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